

## **City Deal Avenues programme - Progress noted.**

7 There was submitted a report by Executive Director of Neighbourhoods, Regeneration and Sustainability regarding the progress of the City Deal funded Avenues programme, advising

- (1) that the Glasgow City Region City Deal was investing approximately £115m within Glasgow city centre to deliver the Enabling Infrastructure Integrated Public Realm programme that would transform 17 key streets in the city centre, which had become known as the Avenues project due to its underlying ethos of introducing trees and green infrastructure back into the city centre;
- (2) that the Council had secured an additional £23m of funding from Sustrans to enable the delivery of an additional 4 Avenues projects, known as the Avenues Plus Project;
- (3) that due to recent world events, there had been an adverse impact on project delivery between 2019 and 2021, however these issues had largely been overcome with design and construction activity progressing at pace; and
- (4) of the progress of the 5 blocks of activity within the Avenues programme and the current issues affecting the delivery of the programme.

After consideration, the committee noted

- (a) the progress of the Avenues programme; and
- (b) that further reports on the progress of the programme would be submitted on an annual basis.