

Key Stage	Local Development Plan
<p>Evidence Report and Early Engagement (Quarter (Q) 2 2023 – Q1 2024)</p> <p>Quarters are shown at the end of this table.</p>	<p>Gather and collate appropriate evidence</p> <p>Seek views of key agencies, children and young people, and the public at large in the preparation of the Evidence Report</p> <p>Prepare Evidence Report</p> <p>Approval of Evidence Report by full Council</p> <p>Submission to Scottish Ministers</p> <p>Invitation to local communities to prepare Local Place Plans (LPP) issued. Communities are required to register their intention to produce a LPP by December 2023 and produce the LPP by Spring 2025 for inclusion in the CDP2.</p> <div data-bbox="1157 201 1452 302" style="border: 1px solid black; padding: 5px; text-align: center;"> <p><b>Appendix 1</b></p> </div>
<p>Gate Check (Q1 – Q2 2024)</p>	<p>Scottish Ministers appoint person (Reporter) to assess Evidence Report</p> <p>Gate Check of Evidence Report</p> <p>Requests for further information and / or hearings (where appropriate)</p> <p>If evidence is considered sufficient, appointed person informs planning authority and Scottish Ministers.</p> <p>If evidence is not sufficient, appointed person prepares “assessment report”</p>
<p>Proposed Plan (Q2 2024 – Q2 2026)</p>	<p>Preparation of Proposed plan including Spatial Strategy</p> <p>Call for Ideas</p> <p>Site Assessment</p> <p>Delivery Programme:</p> <ul style="list-style-type: none"> <li>- Consult with key agencies, Scottish Ministers and anyone named in the Programme during preparation</li> <li>- Approved by full Council before Publication</li> </ul> <p>Proposed Plan approved by full Council</p> <p>Publish Proposed Plan, Evidence Report and Delivery Programme together</p> <p>Consultation:</p> <ul style="list-style-type: none"> <li>- 12 weeks statutory minimum</li> <li>- Consult with key agencies and Scottish Ministers</li> <li>- Consult with Central Scotland Green Network Partnership</li> </ul> <p>Modification of Proposed Plan (where appropriate) and preparation of Modification Report</p>
<p>Examination (Q2 2026 – Q1 2027)</p>	<p>Publish Proposed Plan and Modification Report (where appropriate)</p> <p>Preparation of summary of unresolved issues (Schedule 3)</p> <p>Where unresolved representations, appointment of person to examine plan</p>

Key Stage	Local Development Plan
	<p>Examination of Proposed Plan by Scottish Ministers appointed Reporter</p> <p>Preparation of Examination Report and Recommendations</p> <p>Modification of LDP (where necessary)</p>
Adoption (Q1 2027 – Q2 2027)	<p>Adoption of LDP by planning authority</p> <p>Publish LDP</p> <p>Publish Report on Modifications or 'Recommended Modifications Statement' (where applicable)</p> <p>Adopt and publish Delivery Programme within 3 months of LDP being constituted</p>
Monitoring & Delivery (Q2 2027 onwards)	<p>Delivery Activities to include:</p> <ul style="list-style-type: none"> <li>- Use of the Delivery Programme to manage delivery of CDP2, including the requirement to update it at least every two years, or if the Scottish Ministers direct the authority to update it.</li> <li>- Facilitating development and co-ordinating activities and decisions required to deliver the LDP.</li> </ul> <p>Monitoring and Evidence Gathering activities to include:</p> <ul style="list-style-type: none"> <li>- Monitor impact of policies/proposals</li> <li>- Monitor changes in the social, environmental and economic profile of Glasgow</li> <li>- Rolling evidence gathering programme including: <ul style="list-style-type: none"> <li>▪ Housing Land Audit</li> <li>▪ Business Land Audit and</li> <li>▪ City/Town/Local centre and retail audits</li> </ul> </li> </ul>

Quarters are as follows: Quarter 1 April-June, Quarter 2: July-Sept, Quarter 3 Oct-Dec, Quarter 4 Jan-March