Place Based Nitshill

AREA PARTNERSHIP PROGRESS REPORT

Reporting Period

Date: Aril 2026 - November 2026

Headline Activities

- All Place Based Nitshill funding now received. Project will run until March 2028
- Total engagement figures to date: 2362 (April 697, May 321, June 619, July 725, August 415, Sept 361, Oct 389)
- Community Connector and Community Connector Assistant roles funded until end March 2028
- National Lottery Application submitted for 3 year project, initial Funding Officer meeting taken place and funding decision before end of 2026
- Sanctuary funded additional work with RLP on trauma and resilience, £12,700 – this is Sanctuary money as match funding, not from Place Based Budget

Projects Funded to Date

Project	Amount Awarded	Overview
Community Family Group – Greater Pollok Services	£7380	Support community shed, youth group and family group
PNC – community social activities	£13800	Support community breakfast, lunch club, networking events,
Resilience Worker (Trauma work) - RLP	£12654	Community-based trauma informed practice, includes group work, individual and group work
P1-P7 Club	£4950	Cover lets at Dove Street Masonic hall for new club - give P1-7 aged kids a club to have fun, mix with other schools and to enjoy Free play to build confidence to learn from others
Community Stories – VSC	£3000	Capture and share stories of community resilience from across the last 3 years
PNC – but just as host, distributed to community projects	£8000	12 Days of Christmas

Next Steps

- Continued support of local groups and activities through Community Connectors, staffing limitations account for lower engagement figures in Sept/Oct
- Spend remaining funding on community projects – happy to meet with interested groups to discuss although must be recognised that funding is limited

Key Message

We have now received all funding from the Place Based Nitshill (PBN) Programme with a large amount allocated to community projects. We have continued to support groups and activities through Sanctuary's own grant funding and supply chain funding, as well as through Match My Project. Agreed with GCC that although the PBN fund was originally to run until March 27, because of the delay in starting we can extend the work until March 2028 – Sanctuary will use this time to submit further grant funding applications to National Lottery and others to support the ongoing work in the area.

Trauma work has been recognised at a national level by the NHS Education for Scotland as innovative and not happening anywhere else in Scotland. National Lottery conversations very positive to date.