
North Lanarkshire Council - Infrastructure Programme realignment – Position 
agreed – Declaration of interest. 
 
13 There was submitted a report by the Director of Regional Economic Growth 
regarding a proposal by North Lanarkshire Council (NLC) to modify its programme of 
City Deal funded activity, advising 
 
(1) of the full proposal from NLC, detailed in Appendix 1 of the report, which 

sought to modify NLC’s current infrastructure programme by seeking to 
realign £6.1m from the A8/M8 Corridor Access Improvements Strategic 
Business Case (SBC) and £60.1m from the Gartcosh/Glenboig Community 
Growth Area SBC, and draw down a further £4m of GCR City Deal 
Infrastructure funding as part of the overall £189m Pan Lanarkshire Orbital 
Transport Corridor SBC; 

 
(2) that the proposal sought to retain the 3 broad SBCs in North Lanarkshire, but 

to reduce the number of sub-projects from 12 to 6, seeking to re-profile City 
Deal funding in favour of the Pan Lanarkshire Orbital SBC to generate the 
best return on investment at this time; 

 
(3) that initial economic analysis noted that the City Deal funded Ravenscraig 

Infrastructure Access (RAI) sub-project would generate £14m more in GVA 
than the elements that were being removed from other projects and therefore 
could generate a better return for the programme than those projects; 

 
(4) that in order to fully satisfy the requirements of the Assurance Framework, 

NLC would develop fully Green Book compliant Outline Business Cases 
(OBC) that would be required to demonstrate the benefits to cost ratio for the 
whole programme of this investment, which would be submitted to Cabinet for 
approval in due course; 

 
(5) that it had been recognised that there were exceptional circumstances in 

relation to this project due to the removal of the Tax Increment Finance (TIF) 
funding from the RAI sub-project and it was noted that the process which had 
been followed was in line with City Deal governance requirements consistent 
with the provisions within the Assurance Framework, all as detailed in the 
report; and 

 
(6) that the City Deal funded element of the proposal would remain at £172.4m 

(£148.9m in City Deal Grant (86%) and £23.5m in NLC contributions (14%)), 
however, NLC would contribute a further £29.7m towards the Pan Lanarkshire 
Orbital project, increasing the total investment across the 3 SBCs to £202.2m, 
with no change to the NLC grant allocation. 

 
After consideration, the Cabinet 
 
(a) noted 
 

(i) its previous approval of the Pan Lanarkshire Orbital Transport Corridor 
SBC in December 2017, which indicated that the additional costs for 



this project might be funded from several sources, including a review 
and re-scoping of the current NLC projects; and 

 
(ii) the findings of the programme economic impact assessment review 

exercise completed by NLC which demonstrated that this modified 
programme would deliver £14.6m more in GVA than the current NLC 
programme; and 

 
(b) agreed 
 

(i) in principle, to the movement of £6.1m from the A8/M8 Corridor Access 
Improvements SBC and £60.1m from the Gartcosh/Glenboig 
Community Growth Area SBC to the Pan Lanarkshire Orbital Transport 
Corridor SBC, subject to NLC presenting a fully Green Book compliant 
OBC that fully demonstrated the economic benefits of the project; and 

 
(ii) that NLC progress with the development of an OBC for the RIA sub-

project and draw down a further £4m of GCR City Deal infrastructure 
funding as part of the overall £189m Pan Lanarkshire Orbital Transport 
Corridor SBC to support this next stage of work. 

 
Councillor Kelly declared an interest in this item and took no part in the decision 
thereon. 
 
 


