

Interim performance report noted etc.

7 There was submitted an interim performance report by the Director of Regional Economic Growth for the period from 17th February to 29th March 2021 providing updates on the progress of the City Deal Programme, including key performance indicators for the Infrastructure Fund programme, project status, programme risks and issues, Clyde Mission and Clyde Climate Forest project and Annual Implementation Plan actions.

After consideration, the Cabinet

- (1) noted the report and that the following 2 Full Business Cases had been approved, in terms of the Scheme of Delegation, during the current cycle
 - (a) Renfrewshire Council's Clyde Waterfront and Renfrew Riverside Project; and
 - (b) Glasgow City Council's Clyde Waterfront and West End Innovation Quarter – Access and Integrity of the Waterfront – Tradeston Bridge project; and
- (2) approved
 - (a) the use of the Cenefits system for a further 24 months until the end of April 2023, as detailed in section 4.10 of the report;
 - (b) that Glasgow City Council receive the funding for the Clyde Climate Forest project on behalf of the City Region, as detailed in section 5.1.3 of the report;
 - (c) a £50,000 contribution from the 2020/21 Programme Management Office budget underspend to allow procurement of a Greenport bid to proceed, subject to the publication of the Scottish Government's prospectus, as detailed in section 6 of the report; and
 - (d) the changes to the city Deal Programme Business Case, as detailed in section 12 and Appendix 2 of the report respectively; and
- (3) agreed the revised dates for the Annual Implementation Plan actions, as detailed in the report.