

Neighbourhood Infrastructure Improvement Fund – Progress noted – Projects approved etc – Request to Executive Director of Neighbourhoods, Regeneration and Sustainability.

11 There was submitted a report by the Executive Director of Neighbourhoods, Regeneration and Sustainability (NRS) providing an update on the Neighbourhood Infrastructure Improvement Fund (NIIF) programme, advising of a progress update including proposals submitted for estimate and a summary of committed spend and actual spend for the ward, as detailed in the report.

After consideration, the Partnership

- (1) noted the report; and
- (2) agreed to remove project in respect of Ref (14-007) – installation of flashing 20 plenty signs on Cowdenhill Road; and
- (3) requested the Executive Director of Neighbourhoods, Regeneration and Sustainability
 - (a) provide a breakdown of costs for project Ref (14-005) – refurbishment of the Tall Temple Shafton;
 - (b) provide further information on Ref (14-018) – 4 secure benches to provide resting areas along Linkwood Drive due to steep hill; and
 - (c) follow up on a site visit in respect of Ref (14-023) which was scheduled to take place on 13th of April but has not been carried out yet for the installation of redeployable CCTV at Knightswood Early Years located within St Ninian's Primary School.