

Tidal weir – Update noted.

5 With reference to the minutes of 9th October 2018 (Print 4, page 289) advising of the tidal weir repair programme, there was submitted and noted a report by the Executive Director of Neighbourhoods and Sustainability regarding the status of the tidal weir repairs, advising

- (1) that the detailed design of the gate repairs was now 95% complete and that work on the production of the performance specification for the electrical and mechanical upgrade and the contract documents for the gate repairs were in progress and on programme to be completed by March 2019;
- (2) that site works were programmed to begin in June 2019 for completion in November 2019;
- (3) of the repair work programme, as detailed in the report; and
- (4) of the funding for the repair and upgrade of the tidal weir.