

Programme Status report noted etc.

5 There was submitted a Programme Status report by the Director of Regional Economic Growth providing information on the status and progress of projects within the Glasgow City Region - City Deal Programme, together with information on Programme Management Office activity for the Quarter 1 reporting period from 1st April to 30th June 2019.

After consideration, the Cabinet

- (1) noted the report and an update regarding the timescale and process for submission of reports for Gateway Review 1, as detailed in the report; and
- (2) approved a number of infrastructure project change controls, all as detailed in the report.