

Appendix 3

TREE PLAN UPDATES

Table 1. Plots within our operational estate currently considered as potentially suitable for increasing tree canopy cover.

Ward	Area – title may refer to greenspace or nearest street name	Approx. extent of plot potentially suitable (hectares)	Indicative Target year to plant	Site considerations/ comments	Actual/ Planned Planting Year	Hectarage Area planted	Comments
1	South of Croftfoot Road & North of Castlemilk Drive	2.5	2022/23	Timescales amended to suit stakeholder request & engagement	2023/24	1	
1	Drakemire Drive	1.8	2022/23	Further planting planned for 2023/24 to address vandalism	2022/23	0.14	
1	Drakemire Drive			12 Standard size trees	2023/24	0.06	
1	Kings Park	0.2	2022/23		2022/23	0.2	
1	Kings Park	2	2022/23	151	2022/23	0.755	Standards planted through the park
1	Approaches to Cathkin Braes Country Park				2022/23	0.525	
1	Cathkin Braes	3	2023/24		2022/23	2	
1	Cathkin Braes				2023/24	1	
1	Ardencraig Avenue	15			2022/23	0.075	
1	Carmunnock Road	28			2022/23	0.14	
1	Croftfoot Rd	9			2023/24	0.045	
1	Kings Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.63	
1	Cathkin Quarry area	6	2024/25				

1	Windlaw marsh	0.5	2024/25	Buffer planting to support Windlaw Marsh			
1	Cathkin Quarry surrounding Area	6	2025/26				
1	Cathkin Braes	2	2025/26				
	Coll place	0.01	2025/26				
	Petershill Rd	0.3	2025/26				
	110 Cairnhill Circus	0.1	2025/26				
	Springburn Rd	0.25	2024/25				
1	Linn Golf Course	15	2029/30		2029/30		
1	Linn Park	1.8	2029/30		2029/30		
2	King George V Park	2	2022/23		2022/23	0.25	
2	King George V Park				2023/24	0.3	
2	Hillpark Area			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.125	
2	Mansewood Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.015	
2	Auldhouse Park and Greenbank Park	0.04	2029/30		2029/30		
2	Newlands Park	0.2	2031/32		2031/32		
3	Approaches to Dams to Darnley Country Park				2022/23	0.525	

3	Approaches to Pollok Country Park				2022/23	0.525	
3	Whitehaugh Road	2		Hectarage amended following assessment of the species rich grassland	2022/23	0.5	
3	Langton Crescent to Langton Road	1.5	2023/24	Potential for site to be supported by Individual, Community or Environmental Social Governance initiatives. Review planting timescales			
3	Househill Park (Hartstone Rd)			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.065	
3	Househill Park	1.6	2023/24	Clyde Climate Forest, Target Neighbourhood	2023/24	1.6	
3	Househill Park	0.4	2023/24	Potential site for Trees for Cities	2023/24	0.4	
3	Househill Park			Street trees planted into grass verge	2023/24	0.065	
3	Glen Esk Drive	0.2	2024/25	Section behind No 76 to 108. Could potentially contribute to the Levern priority neighbourhood identified in the Clyde Climate Forest	2024/25		
3	Levernside Crescent	0.1	2024/25	Could potentially contribute to the Levern priority neighbourhood identified in the Clyde Climate Forest	2024/25		
3	Glenmuir Drive Greenspaces	2	2024/25	Could potentially contribute to the Levern priority neighbourhood identified in the	2024/25		

				Clyde Climate Forest			
3	Hapland Road	1.2	2024/25	Could potentially contribute to the Lavern priority neighbourhood identified in the Clyde Climate Forest			
3	Cleeves Quadrant	1	2029/30	Could potentially contribute to the Lavern priority neighbourhood identified in the Clyde Climate Forest	2029/30		
3	Pinmore Street	0.45	2029/30	Could potentially contribute to the Lavern priority neighbourhood identified in the Clyde Climate Forest	2029/30		
3	Glentyan Drive	0.1	2029/30	Could potentially contribute to the Lavern priority neighbourhood identified in the Clyde Climate Forest	2029/30		
4	Craigmuir Crescent			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.045	
4	Gifford Drive			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.045	
4	Dundee Drive			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.06	
4	Linthaugh Road			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors		0.04	

4	Lochar Park	2	2023/24	Consider services and surface water and water course management-timetable for after Scottish Water works completed. Potential for site to be supported by Individual, Community or Environmental Social Governance initiatives. Review planting timescales			
4	Hapland Road	1.5	2023/24	Potential for this to be supported by Individual, Community or Environmental Social Governance initiatives. Review planting timescales			
4	Langton Crescent	0.4	2024/25				
5	Plantation Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.85	
5	Cruden Street			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.115	
5	Drumoyne Quadrant			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.06	
5	Elder Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.3	
5	Elder Park	0.29	2028/29	Could potentially contribute to the Bridgeton and	2028/29		

				Dalmarnock priority neighbourhood identified in the Clyde Climate Forest			
5	Cardonald Park	1.4	2028/29		2028/29		
5	Plantation Park	0.12	2028/29		2028/29		
5	Cruden Street greenspaces	0.28	2028/29	Could potentially contribute to the Govan priority neighbourhood identified in the Clyde Climate Forest	2028/29		
6	Bellahouston Park	1.6		Just above Palace of Art-identified as part of perimeter cut review	2022/23		
6	Carsaig Drive	0.12	2023/24	Scope for woodland planting	2023/24	0.2	
6	Minto Crescent			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.1	
6	Moidart Rd			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.065	
6	Titwood Park	0.05	2029/30		2029/30		
6	Maxwell Park	0.25	2029/30		2029/30		
6	Bellahouston Park	1	2029/30		2029/30		
7	Curtis Avenue & Mountfield Avenue			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.03	
7	Curling Crescent			Local Parks and Open Spaces Improvement Fund and/ or	2023/24	0.06	

				Green Connectors			
7	Kerrylamont Avenue			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.07	
7	Queens Park Recreation			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.15	
7	Holmlea Park	0.3	2029/30		2029/30		
7	Hangingshaw Place	0.75	2031/32		2031/32		
7	Toryglen Football Centre	1.4	2031/32		2031/32		
7	Queens Park Rec	0.35	2031/32		2023/24	0.15	
8	Cathkin Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.04	
8	Hollybrook St			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.46	
8	Jamieson St			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.03	
8	Hickman St			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.03	
8	Chapman St			Local Parks and Open Spaces Improvement Fund and/ or	2023/24	0.025	

				Green Connectors			
8	Myrtle View Road			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.04	
8	Queens Park	0.7	2023/24	Review planting timescales			
8	Govanhill Park	0.1	2029/30		2029/30		
8	Gorbals Park	0.05	2029/30		2029/30		
8	Riccarton Street Park	0.05	2029/30		2029/30		
9	Eastern Necropolis	0.5	2022/23	Moved to 2024/25 as supplementary ground enhancement required			
9	McPhuns Park (Glasgow Green)			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.045	
9	Helenslea Park	0.45	2027/28		2027/28		
9	Muslin Street	0.04	2027/28	Could potentially contribute to the Bridgeton and Dalrnock priority neighbourhood identified in the Clyde Climate Forest	2027/28		
9	Davidson Street	0.05	2027/28	Could potentially contribute to the Bridgeton and Dalrnock priority neighbourhood identified in the Clyde Climate Forest	2027/28		
10	Kingston Bridge (west side)			Local Parks and Open Spaces Improvement Fund and/ or	2023/24	0.055	

				Green Connectors			
10	Lancefield Quay			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.145	
11	Kelvingrove Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.035	
11	Napiershall Street			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.145	
12	Thornwood Avenue	0.06	2023/24	Review planting timescales			
12	Victoria Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.035	
12	Naseby Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.02	
12	Clyde Express Way (Broomhill Terrace)			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.435	
12	Cross Park	0.14	2029/30		2029/30		
12	Thornwood Community Park	0.04	2029/30		2029/30		
12	Victoria Park	0.3	2029/30	Orchard project with Victoria Park Community Trust	2029/30		
13	Portsoy Place			Local Parks and Open Spaces Improvement Fund and/ or	2023/24	0.05	

				Green Connectors			
13	Dornal Avenue			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.06	
13	Kelso Street			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	1	
13	Knightswood Park		2023/24	Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.65	
13	Daisy Greenspace	1.6	2031/32		2031/32		
13	Yoker Recreation Ground	0.075	2031/32		2031/32		
14	Trinley Braes		2023/24	Further planting planned within 2023/24 to reflect vandalism	2022/23	1	
14	Blairdardie Drive			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.08	
14	Temple gardens			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.015	
14	Shafton Road	0.15	2029/30		2029/30		
14	Garscadden Burn Park	3	2029/30		2029/30		
14	Temple Walkway	1	2031/32		2031/32		
15	Maryhill Road/ Cumlodden Drive			Local Parks and Open Spaces Improvement Fund and/ or		0.125	

				Green Connectors			
15	Maryhill Park		2023/24	Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.414	
15	Maryhill Park	1	2029/30		2029/30		
16	Ruchill Park	1		Above Murano St- identified as part of perimeter cut review	2022/23		
16	Milton Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.15	
16	Eriboll St			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.07	
16	Erradale St			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.02	
16	Crowhill Street (Parkhouse)			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	1.25	
16	Hayston Crescent			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.035	
16	Hayston Rd/ Baltimore Road			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.03	
16	Liddesdale Square			Local Parks and Open Spaces Improvement Fund and/ or	2023/24	0.065	

				Green Connectors			
16	Ruchill Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.22	
16	Walnut Road			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.055	
16	Shannon St	0.3	2023/24	Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2022/23	0.3	
16	Smeaton St	0.2	2023/24	Change to land ownership noted, identify will other opportunities locally and recommendations			
16	Everard Drive	0.4	2023/24		2023/24	1	
16	Shapinsay St	1.2	2023/24	Review planting timescales			
16	Parkhouse open spaces	1.4	2024/25	This location was completed as Green Connectors project in 2022	2024/25		
16	Ashgill Greenspace	1.6	2024/25	This site has been increased to 1.6/ha from 0.5 ha as part of this year's activity	2024/25		
16	Ruchill Golf Course	3	2025/26		2025/26		
16	Fruin St	0.02	2025/26	Could potentially contribute to the Possilpark priority neighbourhood identified in the Clyde Climate Forest	2025/26		
16	Dawson Rd	0.34	2025/26	Could potentially contribute to the Possilpark priority	2025/26		

				neighbourhood identified in the Clyde Climate Forest			
16	Closeburn Street	0.08	2025/26	Could potentially contribute to the Possilpark priority neighbourhood identified in the Clyde Climate Forest	2025/26		
16	Mansion Street	1.2	2025/26	Could potentially contribute to the Possilpark priority neighbourhood identified in the Clyde Climate Forest	2025/26		
16	Hayston Crescent	0.3	2025/26	Could potentially contribute to the Possilpark priority neighbourhood identified in the Clyde Climate Forest	2025/26		
17	Robroyston Park	1.4		Top of hill- identified as part of perimeter cut review	2022/23		
17	Eastfield Park	1		Adjacent to railway- identified as part of perimeter cut review	2022/23		
17	Hawthorn Street			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.035	
17	Edgefauld Road			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.05	
17	Robroyston Park (Quarrywood Road)			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.015	

17	Springburn Park		2023/24	Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.936	
17	Broomfield Park	1	2029/30		2029/30		
17	Eastfield Park	0.7	2029/30		2029/30		
17	Littlehill Golf Course	15	2029/30		2029/30		
17	Springburn Expressway	1	2029/30		2029/30		
17	Broomfield Park	4	2029/30		2029/30		
17	Springburn Park	1	2029/30		2029/30		
18	Naver St			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.025	
18	Gartcraig St			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.035	
18	Morningside St			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.04	
18	Merchinston St			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.015	
18	Newington St			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.015	
18	Nith Street			Local Parks and Open Spaces Improvement Fund and/ or	2023/24	0.015	

				Green Connectors			
18	Cairneyhill Rd			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.01	
18	Budhill Park	0.12	2030/31		2030/31		
18	Greenfield Park	2.5	2030/31		2023/24	2	
18	Eskbank Street Greenspace	0.25	2030/31		2030/31		
18	Corston Street	1.3	2030/31	Pending any review of the status of this site as part of the next City Development Plan, we would propose to manage this site on a day-to-day operational basis as naturally regenerating woodland	2030/31		
19	Comrie Street			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.085	
19	Finhaven Street			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.015	
19	Orchard Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.1	
19	Mount Vernon Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.085	

19	Tollcross Park	0.3	2024/25				
19	Carmyle New Park	2	2031/32		2031/32		
19	Mount Vernon Park	0.7	2031/32	Woodland planting to slopes by Woodend Road	2031/32		
19	Beardmore Park	0.08	2031/32		2031/32		
19	Tollcross Park	7	2031/32	Potential for this to be supported by Individual, Community or Environmental Social Governance initiatives. First section, 1/ha delivered via Lloyds Bank staff.	2022/23	1	
19	Tollcross Park			Partly Queen's Green Canopy funding	2023/24	0.6	
19	Tollcross Park				2023/24	0.15	
20	Broomhouse Crescent			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.015	
20	Edinburgh Road (Robertson Terrace)			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.03	
20	Huntingtower Rd			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.75	
20	Garrowhill Park			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.06	

20	Garrowhill Thornbridge Roundabout			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.01	
20	Sherbourne Park		2023/24	Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.08	
20	Dalreoch Avenue			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.1	
20	Broomhouse Park	0.5	2030/31		2030/31		
20	Earlybraes Park (behind Viewfield Drive)	0.4	2031/32		2031/32		
20	Sherbourne Park	0.5	2031/32		2031/32		
20	Barrachnie Park	0.5	2031/32		2031/32		
21	Mossvale Rd			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.17	
21	Auchinlea Park	0.2	2030/31		2030/31		
22	Golfhill Drive			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.01	
22	Duke St (Ark Lane)			Local Parks and Open Spaces Improvement Fund and/ or Green Connectors	2023/24	0.03	
22	Sannox Gardens			Local Parks and Open Spaces Improvement Fund and/ or	2023/24	0.05	

				Green Connectors			
22	Coll place	0.2	2024/25		2024/25		
22	Glennconnor Park	1	2030/31		2030/31		
22	Alexandra Park	2	2030/31		2030/31		
16 & 22	St Rollox Drive	0.19	2025/26	Could potentially contribute to the Possilpark priority neighbourhood identified in the Clyde Climate Forest	2025/26		
22 & 18	Hogarth Park	1	2031/32	Pending any review of the status of this site as part of the next City Development Plan, we would propose to manage this site on a day-to-day operational basis as naturally regenerating woodland	2031/32		
Citywide	Review of Perimeter Cut locations citywide	7	2023/24	Review locations potentially suitable for natural regeneration and selected infill planting. Estimate up to 30% may be suitable			
Citywide	Review of Perimeter Cut locations citywide	-6	2024/25	Review locations potentially suitable for natural regeneration and selected infill planting. Estimate up to 30% may be suitable.			
Citywide	Review of Perimeter Cut locations citywide	6	2025/26	Review locations potentially suitable for natural regeneration and selected infill planting. Estimate			

				up to 30% may be suitable			
Citywide	Review of Perimeter Cut locations citywide	6	2026/27	Review locations potentially suitable for natural regeneration and selected infill planting. Estimate up to 30% may be suitable			
Citywide	Review of Perimeter Cut locations citywide	6	2027/28	Review locations potentially suitable for natural regeneration and selected infill planting. Estimate up to 30% may be suitable			
Citywide	Review of Perimeter Cut locations citywide	6	2028/29	Review locations potentially suitable for natural regeneration and selected infill planting. Estimate up to 30% may be suitable			
Citywide	Review of Perimeter Cut locations citywide	6	2029/30	Review locations potentially suitable for natural regeneration and selected infill planting. Estimate up to 30% may be suitable			
Citywide	Review of Perimeter Cut locations citywide	6	2030/31	Review locations potentially suitable for natural regeneration and selected infill planting. Estimate up to 30% may be suitable			
Citywide	Review of Perimeter Cut locations citywide	6	2031/32	Review locations potentially suitable for natural regeneration and selected infill planting. Estimate up to 30% may be suitable			

	Citywide Total	218.585				27.94	
--	-------------------	---------	--	--	--	-------	--

Table 2. Street Trees - both within hard standing and within grass verges.

Ward	Area – title may refer to greenspace or nearest street name	Trees identified as potentially suitable for planting	Site considerations	Target year to plant	Actual/ Planned Planting Year	Hectarage Area planted
2	Banchory Avenue		Street trees planted into grass verge		2023/24	0.01
2	Glenora Drive/ Braebank Avenue		Street trees planted into grass verge		2023/24	0.035
3	Nitshill Road		Street trees planted into grass verge		2023/24	0.15
3	Brockburn Rd	100	Street trees planted into grass verge.	2024/25		
3	Whitriggs Road	150	Could potentially contribute to the Lavern priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2024/25		
3	Peat Road	25	Could potentially contribute to the Lavern priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge	2024/25		
3	Newfield Square	60	Could potentially contribute to the Lavern priority	2024/25		

			neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge			
3	Glenlora Drive	23	Could potentially contribute to the Levern priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge	2024/25		
4	Sandwood Rd		Street trees planted into grass verge		2023/24	0.015
4	Gladsmuir Rd	60	Street trees planted into grass verge.	2024/25		
4	Hartlaw Crescent	40	Street trees planted into grass verge.	2024/25		
5	Tormore Street	12	Street trees planted into grass verge.	2024/25		
5	Inverness Street	20	Street trees planted into grass verge.	2028/29		
5	Drumoyne Quadrant	20	Could potentially contribute to the Govan priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2028/29		
5	Drumoyne Circus	6	Could potentially contribute to the Govan priority neighbourhood identified in the Clyde Climate Forest Street trees planted	2028/29		

			into grass verge.			
5	Langcroft Terrace	10	Street trees planted into grass verge.	2028/29		
5	Harhill Street	10	Could potentially contribute to the Govan priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2028/29		
5	Crossloan Rd	6	Could potentially contribute to the Govan priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2028/29		
5	Harmony Road/Helen Street	25	Could potentially contribute to the Govan priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2028/29		
5	Harmony Square	12	Could potentially contribute to the Govan priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2028/29		
5	Elder Park	50	Could potentially contribute to the Govan	2028/29		

			priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.			
5	Paisley Road West (Ibrox/ Cessnock)	14	Various conditions:	2028/29		
5	Beech Avenue	3	Trees at edge of footway/ kerb edge/ road with asphalt abutting trees	2030/31		
5	Beech Avenue	18	Raised concrete planters surrounded by asphalt pavement, drives and road	2030/31		
6	Jura St	20	Street trees planted into grass verge.	2028/29		
6	McCulloch Street	2	Trees in block paving, tree guards and grilles	2030/31		
6	Urrdale Road	6	Trees at edge of road (not footway) with asphalt abutting trees	2030/31		
6	Albert Drive	1	Trees at edge of footway/ kerb edge/ road with asphalt abutting trees	2030/31		
6	Albert Drive/ Netherby Drive	1	Trees at edge of footway/ kerb edge/ road with asphalt abutting trees	2030/31		
9	Heron Street	12	Could potentially contribute to the Bridgeton and Dalmarnock priority neighbourhood	2027/28		

			identified in the Clyde Climate Forest Street trees planted into grass verge.			
9	Bernard St	100	Could potentially contribute to the Bridgeton and Dalmarnock priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2027/28		
9	London Road	15		2027/28		
9	behind 145 Dunn St	10	Could potentially contribute to the Bridgeton and Dalmarnock priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2027/28		
10	Regent Moray Street	1	Trees in whin stone setts with tree guards and grilles	2030/31		
10	Blantyre Street	1	Trees in whin stone setts with tree guards and grilles	2030/31		
10	North Street	4	Trees in block paving, tree guards and grilles	2030/31		
10	Trees in planters funded through LEZ revenue-various sites	20			2024/25	0.1

11	Wilton Court	31	Sightlines, views, streetlights and CCTV	2029/30		
11	Clouston Court, Fergus Court and Oban Court	14	Sightlines, views, streetlights and CCTV	2030/31		
12	Thornwood Gardens		Street trees planted into grass verge		2023/24	0.01
12	Thornwood Place		Street trees planted into grass verge		2023/24	0.035
12	Victoria Park Drive South		Street trees planted into grass verge		2023/24	0.02
12	Southbrae Drive	3	Trees at edge of footway/ kerb edge/ road with asphalt abutting trees	2029/30		
12	Queen Victoria Drive	2	Trees at edge of footway/ kerb edge/ road with asphalt abutting trees	2029/30		
12	Eastcote Avenue	2	Trees at edge of footway/ kerb edge/ road with asphalt abutting trees	2029/30		
13	Brownside Drive		Street trees planted into grass verge		2023/24	0.015
13	Kelso Street		Street trees planted into grass verge		2023/24	0.09
13	Lincoln Avenue		Street trees planted into grass verge		2023/24	0.02
13	Earlbank Avenue	5	Trees at edge of footway/ kerb edge/ road with asphalt abutting trees	2029/30		
13	Ormiston Avenue	5	Trees at edge of footway/ kerb edge/ road with	2029/30		

			asphalt abutting trees			
14	Great Western Road		Street trees planted into grass verge		2023/24	0.075
14	Essenside Avenue	100	Street trees planted into grass verge.	2024/25		
14	Belsyde Avenue	510		2025/26		
14	Drummore Rd	100		2025/26		
14	Ladyloan Avenue	100	Street trees planted into grass verge.	2025/26		
14	Kinfauns Drive	10	Street trees planted into grass verge.	2025/26		
14	Laurence Drive	100	Street trees planted into grass verge.	2026/27		
14	Antonine Rd	100	Street trees planted into grass verge.	2026/27		
14	Antonine Rd	100	Street trees planted into grass verge.	2026/27		
14	Antonine Rd	200	Street trees planted into grass verge.	2026/27		
14	Halgreen Avenue	20	Street trees planted into grass verge.	2026/27		
15	Oran Street/Lane	62	Sightlines, views, streetlights and CCTV Trees in whin stone setts with tree guards and grilles	2030/31		Trees at edge of footway/ kerb edge/ road with asphalt abutting trees. Trees in block paving, tree guards and grilles
16	Eriboll St onto Hillend Rd	30	Could potentially contribute to the Possilpark	2025/26		

			priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.			
16	Ashgill Rd up to Colston Rd	60	Could potentially contribute to the Possilpark priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2025/26		
16	Endrick Street	24	Could potentially contribute to the Possilpark priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2025/26		
16	Bilsland Drive	32	Could potentially contribute to the Possilpark priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2025/26		
16	Hayston Crescent	19	Could potentially contribute to the Possilpark priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2025/26		

16	Craighall Road	80	Could potentially contribute to the Possilpark priority neighbourhood identified in the Clyde Climate Forest Street trees planted into grass verge.	2025/26		
18	Cardowan Rd	20	Street trees planted into grass verge.	2023/24		
18	Leader Street		Street trees planted into grass verge		2023/24	0.5
18	Eden St		Street trees planted into grass verge		2023/24	0.075
19	Area behind Grampian Crescent	50	Street trees planted into grass verge- review planting timescales	2023/24		
19	Strowan St	12	Street trees planted into grass verge.	2027/28		
20	Wellhouse Road		Street trees planted into grass verge		2023/24	0.02
20	Swinton Road		Street trees planted into grass verge		2023/24	0.03
14	Belsyde Avenue overall	510	Streetlights and CCTV	2030/31		
Total no		2648 trees				220.1
Street Trees	Total	13.24 Hectares				
	Overall Total	231.825 Hectares				

Table 3. The actual planting delivered each year has been monitored relative to the plots identified as being potentially suitable within a target year.

	Plots identified as being potentially suitable	Actual planting planned or delivered
Tree and woodland planting within parks and greenspaces (2022/23)	12.8	14.035 (delivered)
Street Trees within hardstanding and grass verges (2022/23)	0	0
Tree and woodland planting within parks and greenspaces (2023/24)	16.48	16.341
Street Trees within hardstanding and grass verges (2023/24)	0.6	1.095
Tree and woodland planting within parks and greenspaces (2024/5)	12	31.471
Street Trees within hardstanding and grass verges (2024/25)	0.6	1.095
Tree and woodland planting within parks and greenspaces (2024/5)	12	12 (planned)
Street Trees within hardstanding and grass verges (2024/25)	0.020	0.020 (planned)
Total	54.5 hectares	76.57 hectares