

Solar Photovoltaic installation Programme Phase 2 - Update noted etc.

4 With reference to the minutes 15th April 2024 (Print 1, page 67) noting the proposed phased approach to the installation, including progress towards delivering Phase 1 of the Council's Solar Photovoltaic (PV) Installation Programme including the feasibility and financial preparations for future phases, there was submitted a report by the Executive Director of Neighbourhoods, Regeneration and Sustainability, advising

- (1) that the completion of solar PV Phase 1 had equated to an annual saving in grid electricity of approximately £165,000;
- (2) that the energy generation and metering of Phase 1 demonstrated that it was performing in line with pre-installation predictions, as detailed in the appendix to the report; and
- (3) of the solar PV Phase 2 funding, procurement and project information together with the next steps, as detailed in the report.

After consideration, the committee noted

- (a) the updated information in respect of Phase 1 of the solar PV programme; and
- (b) the progress update in respect of Phase 2 of the solar PV programme.