

Appendix III

Date of Committee report	Name of site / Project description	Number of plots proposed / Project description	Number of plots delivered / Project update	Financial year works completed or planned to complete
June 2021	Explore options to for additional growing spaces created at Kings Park in partnership with the local Gardening Club	12	Replacement of cold frames to extend growing season and installation of two fruit guilds in Kings Park Walled Garden	2024/2025 1 st phase 2025/2026 2 nd phase
	Explore options for further works to improve Mansewood Allotments or alternatively contribution to proposed new growing project in Maxwell Park	22	22	2021/2022
	New Growing Space at Househill Park	10	Continues to be under consideration	

	Examine options for food growing at Rosshall Park	10	Continues to be under consideration	
	Work with Health Improvement Team and partners to develop growing site at Elder Park. Links to local community projects and City Mission enquiries to vacant depot site.	N/A	Current focus on grant funding feasibility study on plots at Harhill Street in conjunction with RSL	2026/2027
	Examine options for food growing at former Bellahouston Bowling Greens in partnership with local community	20	Community pursuing an alternative proposal for the site.	
	Explore options for additional growing space in partnership with South Seeds and/or Urban Roots.	10	Redevelopment of previous changing rooms into community facility and storage area to support growing space.	2020/2021

	Explore options to bring forward proposals for raised bed growing in partnership with Govanhill Baths Trust.	6	Current focus of engagement with Govanhill Baths Trust around memorial and tree planting activity	
	Explore options to create new growing space at Bridgeton Community Learning Campus	10	4 additional raised beds as part of wider growing space.	2022/2023
	Create additional growing spaces at Yorkhill Centurion Allotment	4	Continues to be under consideration	
	Explore options to work in partnership to with Queens Cross HA to create new food growing opportunities in the area	10	20 plot sites developed at Cedar St including polytunnel	2024/2025

	Explore options to for expansion of growing spaces at Beechwood Allotments	N/A	Restricted by topography and land available.	
	Expansion of Yoker Allotments	8	Contract tenders being developed, in response to ground conditions, the focus is now to deliver 2-3 polytunnels on site to extend growing season	2026/2027
	Contribution to Growchapel Phase 2	20	Working through statutory matters with a view to site development	
	Explore options to for enabling works in support of food growing as part of Maryhill TRA or Friends of Maryhill Park	10	Working through statutory matters with a view to site development of 10 in ground plots	2026/2027

	Explore options to for expansion of Hamiltonhill Allotments	6	Redevelop underutilised space to increase growing provision by a minimum of 6 plots	2026/2027
	Explore options to for contribution to new growing space being delivered by St Paul's Youth Forum.	10	Funding provided through Let's Grow Together Fund to support proposal.	2022/2023 and 2025/2026
	Explore options to for new Growing Space at Greenfield Park on former Bowling Green.	20	Further to ground conditions report, focus has moved to other sites for review within the ward.	2028/2029
	Explore options for additional growing space to be made available at Westthorn Allotments	10	Preparatory works completed 25/26. Further contracts being developed to deliver 24 growing spaces	2026/2027

	Additional growing space at Baillieston Demonstration Garden	3	Completed	2021/2022
	Explore options to for new growing space in Ruchazie in partnership with the Pantry.	20	Site construction close to completion, site to be populated 26/27. 20 plots and polytunnel	2025/2026
	Explore options to expand provision at Petershill Allotments	6	Engagement to commence with association 26/27 potential for 6 plots remain.	2027/2028
	Explore options to create growing opportunities at Glasgow Botanic Gardens	4	Growing activity with communities at the location currently focussed around flowers and supporting learning	

February 2022	Additional entry level plots at Croftburn Allotments bringing an additional 370m ² (0.037 ha) into productive use	14	14 entry plots delivered	2022/2023
	Additional plots at Mansewood Allotments, improved accessibility and 8 accessible raised bed and an orchard bringing an additional 1800m ² (0.18 ha) into productive use	22	22 plots delivered	2022/2023
	Lease of the 22000m ² (2.2 ha) former plant nursery in Bellahouston Park			2019/2020 It is noted that community growers continue to grow at this location, with discussions ongoing with regard to management of the site.

	New growing spaces being developed at the former changing rooms in Queens Park Recreation Ground 4600m ² (0.46 ha)		South Seeds completed conversion of changing rooms into community facility and storage space to support growing space and community activities	2020/2021
	Greyfriars Community Biophillic Garden	47	Site populated	2023/2024
	Growchapel Phase 1	36	Site populated	2022/2023
March 2023	Yoker	8	Further to ground conditions report the focus is on providing 3 additional polytunnels to extend the growing season	2026/2027
	Sighthill	20	Site populated	2023/2024

	Baillieston Demonstration Garden	4	4 additional plots created	2022/2023
	Locations not specified proposed for 2024/2025	76		
	Locations not specified proposed for 2025/2026	78		
	Locations not specified proposed for 2026/2027	30		
	Rodney Street Phase 1	6	Complete	2023/2024

June 2024	Rodney Street Phase 2	12	Contract being developed	2026/2027
	Elderslie Street	16	Site constructed, being populated Spring 2026	2025/2026
	Bantaskin Street	6	Site completed 2025/2026 Populated 2025/2026	2025/2026
	King's Park Walled Garden	2	Fruit guilds completed	1 st Phase 2024/2025 2 nd Phase 2025/2026