

**OFFICIAL**

**Appendix 1 – Schemes Ongoing or due to start in next 12 months**

<b>MAJOR SCHEMES (PARKING ZONES)</b>	<b>STATUS</b>
Garnethill	Complete (snagging)
Celtic Park and Emirates Arena	In Progress
Ibrox Stadium	In Progress
North Kelvin and North Woodside	Complete (snagging)
Dennistoun and Royston	Due to commence Summer 2023
Hutchesontown (New Gorbals)	Due to commence Summer 2023
QEUH	In Progress
Broomhill and Thornwood	Due to commence April/May 2023
Kirklee	Due to commence April/May 2023
Barras South Extension	Due to commence April/May 2023
St Vincent Street / Argyle Street / Dumbarton Road	Due to commence April/May 2023
<b>OTHER</b>	
Croftfoot Roundabout	Complete
Dalmarnock West	Early Design
Grantley Gardens	Early Design
Melbourne Street Development	Complete
Townhead (GHA)	Complete
Sighthill	In Progress
Crown Circus (Dowanhill amendment)	Early Design
Sinclair Drive	Complete
Springhill Parkway, Glasgow Business Park	In progress
Bell Street, CC amendment	Early Design
Clyde Street, CC amendment	Early Design
Bothwell Street, CC amendment	Early Design