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Foreword 

The impacts of flooding experienced by individuals, communities and businesses can be devastating 

and long lasting.  It is vital that we continue to reduce the risk of any such future events and improve 

our ability to manage and recover from any events which do occur. 

The publication of the Cycle 2 Local Flood Risk Management Plan for the Clyde and Loch Lomond 

Local Plan District is an important next step on this journey.  This new Local Plan builds on the work 

undertaken during Cycle 1 and sets out our aspiration to further reduce the damage and distress 

caused by flooding over the next planning cycle from 2022 to 2028.  This Local Plan should be read in 

conjunction with the SEPA Plan that was published in December 2021.  Both documents support the 

implementation of the Flood Risk Management (Scotland) Act 2009. 

The Clyde and Loch Lomond Local Flood Risk Management Plan is published by Glasgow City Council 

on behalf of a partnership comprising 10 local authorities ‐ Argyll and Bute Council, East 

Dunbartonshire Council, East Renfrewshire Council, Glasgow City Council, Inverclyde Council, North 

Lanarkshire Council, Renfrewshire Council, South Lanarkshire Council, Stirling Council and West 

Dunbartonshire Council – SEPA and a number of responsible authorities ‐ Scottish Water and the 

Loch Lomond and the Trossachs National Park Authority. 

In summary, there are 23 catchments that have been designated as being Potentially Vulnerable 

Areas within the Clyde and Loch Lomond Local Plan District.  These are areas within which clusters of 

properties are at significant risk of flooding.  Across the Local Plan District there are 98,000 homes 

and business premises at risk of flooding.  The estimated annual average damage of these flood risks 

is approximately £70 million per annum. 

This Plan presents actions to avoid and reduce the risk of flooding and prepare and protect ourselves 

and our communities within these potentially vulnerable areas and across the Local Plan District.  

These actions include flood protection schemes, flood protection studies, flood warning schemes, 

surface water management plans and natural flood management studies. 

Reducing flood risk is a shared responsibility as everyone is responsible for protecting themselves 

and their property from flooding.  The publication of this Plan shows that the coordinated and 

collaborative efforts of public bodies can be brought together to deliver sustainable outcomes. 

This Plan therefore provides the blueprint upon which local authorities, SEPA, Scottish Water and 

other responsible authorities will seek to deliver their flood risk management responsibilities in a 

sustainable manner.  However, the actions in this Plan can only be delivered with the continued 

support of all the public bodies, The Scottish Government and, most importantly, you and your 

communities. 

I would like to thank all those who contributed to the development of this Plan which will help shape 

the way in which flood risk and the impacts of flooding are reduced across the Clyde and Loch 

Lomond Local Plan District. 

Convenor, Clyde and Loch Lomond Local Plan District Joint Committee  
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1 Flood Risk Management in the Clyde 

and Loch Lomond Local Plan District 
 

 

1.1 Managing flooding in Scotland 

Flooding in Scotland is managed sustainably through a plan led approach so that 

flood risk is reduced without moving the problem elsewhere.  It must be done in a 

way that contributes to the health and wellbeing of communities, supports the 

protection and regeneration of the environment, improves resilience to climate 

change and enables a sustainable economy.  Actions are needed on all sources of 

flooding – including from rivers, the sea, surface water and groundwater – to meet 

the needs of present and future generations while also protecting and enhancing the 

environment.  

The Flood Risk Management (Scotland) Act 2009 introduced six-year planning 

cycles including the preparation of a Local Flood Risk Management Plan every cycle.  

This enables flood risk management actions to be developed based on new data, 

improved techniques and our developing knowledge and understanding of flooding.  

Using all the latest information to regularly review our assessment of flood risk forms 

the foundation of a risk-based, plan-led approach to managing flooding sustainably. 

The Clyde and Loch Lomond Local Plan District is one of 14 Local Plan Districts 

(LPDs) that cover the whole of Scotland.  The boundaries between Local Plan 

Districts are based on river catchments. 

1.2 What is a Local Flood Risk Management Plan? 

A Local Flood Risk Management Plan (the ‘Local Plan’) is required to be produced 

every six years under the Flood Risk Management (Scotland) Act 2009.  This Local 

Plan for the Clyde and Loch Lomond LPD is for Cycle 2 and will be delivered 

between 2022 and 2028, building on the work undertaken during Cycle 1 (2016 – 

2022).  The progress achieved during the previous six-year period is set out in the 

Cycle 1 Final Report, available here – [Insert Link].  Each of the 14 Local Plan 

Districts will be publishing a similar Local Plan. 
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The Local Plan has been developed to provide additional detail relating to the 

actions set out in the Flood Risk Management Plan (the ‘SEPA Plan’).  The SEPA 

Plan for the Clyde and Loch Lomond LPD, published in December 2021, is available 

on the SEPA website here – https://www2.sepa.org.uk/frmplans/documents/lpd11-clyde-and-

loch-lomond-frmp-2021.pdf. 

The Local Plans are Scotland’s route map for reducing the effects of flooding on our 

communities.  This is key to health, well-being and economic success.  They are 

also important in our response to the climate emergency as flooding is increasing 

due to climate change.  

The Local Plan facilitates the coordination of efforts to reduce flood risk.  This is 

achieved by working in partnership with all organisations responsible for flood risk 

management and the Local Plan focuses the work of these organisations to where 

the risk of flooding and benefits of action are greatest.  The roles and responsibilities 

of some of the key organisations involved are set out later. 

Where funding has been confirmed, the Local Plan sets out how and when prioritised 

risk-based actions to reduce the impact of flooding in the LPD will be delivered.  A 

revised version of the Plan will be published on confirmation of the funding position 

by The Scottish Government and COSLA for the other actions. 

The Local Plan is published by Glasgow City Council as Lead Authority for the Clyde 

and Loch Lomond LPD. The Local Plan has been prepared in collaboration with and 

agreed by Argyll and Bute Council, East Dunbartonshire Council, East Renfrewshire 

Council, Inverclyde Council, North Lanarkshire Council, Renfrewshire Council, South 

Lanarkshire Council, Stirling Council and West Dunbartonshire Council, SEPA, 

Scottish Water and Loch Lomond and the Trossachs National Park Authority. 

  

https://www2.sepa.org.uk/frmplans/documents/lpd11-clyde-and-loch-lomond-frmp-2021.pdf
https://www2.sepa.org.uk/frmplans/documents/lpd11-clyde-and-loch-lomond-frmp-2021.pdf
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1.3 How the flood risk management plans were developed 

1.3.1 Partnership working 

Many organisations and individuals are involved in flood risk management in 

Scotland.  The causes and effects of flooding are complex, and issues cross the 

boundaries of neighbouring authorities as well as the responsibilities of different 

organisations.  To be successful, flood risk management needs coordination, as set 

out in the Local Plan.  Collaboration by those responsible for flood management is 

essential along with a commitment to work in partnership with the other 

organisations and stakeholders who can contribute to the sustainable management 

of flooding.  Partnership working is at the heart of the Local Plan and will be central 

to delivery of the objectives and actions set out. 

The roles and responsibilities of some of the organisations with formal flood risk 

management responsibilities are set out below.  There are a wide range of other 

stakeholders involved in flood risk management.  Some work directly with 

Responsible Authorities through the local partnerships and advisory groups.  Others, 

by virtue of their interests and activities, deliver direct action which can benefit flood 

risk management.  Through the lifetime of the Local Plan, we will seek to strengthen 

existing partnerships and establish new ones to achieve the best outcomes for flood 

risk management. 

1.3.2 Roles and responsibilities for flood risk management 

Individuals have a personal responsibility to protect themselves and their property 

from flooding.  However, public bodies have responsibilities too and are working 

together to reduce the impacts of flooding in the Clyde and Loch Lomond LPD. 

Some of the key roles are outlined below.  

Your responsibilities   

It is your responsibility to manage your own flood risk and protect yourself, your 

family, property or business.  There are steps you can take now to be flood prepared 

and reduce the damage and disruption flooding can have on your life. 

• View SEPA’s flood maps to check if your area is affected by flooding 

https://map.sepa.org.uk/floodmaps 

https://map.sepa.org.uk/floodmaps
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• Sign up to Floodline to receive messages when flooding is forecast in your 

area https://www.floodlinescotland.org.uk/ 

• Know who to contact if flooding happens 

https://www.sepa.org.uk/media/28952/who_to_contact_2014.pdf 

Other useful tools and advice on how to be prepared are available on SEPA’s 

Floodline website and on the Scottish Flood Forum website. 

a) Local authorities and Lead Local Authorities 

The ten local authorities led by Glasgow City Council within the Clyde and Loch 

Lomond LPD are responsible for working together to prepare and deliver the Local 

Plan and work in partnership with SEPA, Scottish Water and other responsible 

authorities. 

It is the responsibility of local authorities to implement action to manage flooding and 

maintain flood defences.  Local authorities also inspect, clear and repair 

watercourses to reduce flood risk and routinely maintain road gullies on public roads 

and highways. 

During severe flooding, local authorities will work with the emergency services and 

co-ordinate shelter for people evacuated from their homes.  

b) SEPA 

SEPA is Scotland’s national flood forecasting, flood warning and strategic flood risk 

management authority.  SEPA works in partnership with the Met Office to forecast 

flooding and operate Floodline to warn the public and emergency responders when 

flooding is likely.  SEPA produces Scotland’s Flood Risk Management Plans, 

working closely with other organisations responsible for managing flood risk to 

ensure that a nationally consistent approach to flood risk management is adopted.  

SEPA also provides flood risk advice on land use planning when requested and 

raises awareness of flooding at a national level through education initiatives, 

community engagement and campaigns.  

c) Scottish Water 

https://www.floodlinescotland.org.uk/
https://www.sepa.org.uk/media/28952/who_to_contact_2014.pdf
http://www.floodlinescotland.org.uk/
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Scottish Water is a responsible authority for flood risk management and is working 

closely with local authorities, SEPA and others to coordinate plans to manage flood 

risk.  Scottish Water has the public drainage duty and is responsible for draining 

wastewater from properties and businesses, and rainwater run-off from roofs and 

paved areas within the boundary of properties.  Pipework and guttering within the 

boundary, are the responsibility of the property owner.  

Scottish Water helps to protect homes from flooding caused by sewers either 

overflowing or becoming blocked.  This is done in a way that is fair and consistent to 

customers across the country, with sewer flooding investment prioritised to provide 

the biggest benefit for customers and the environment first.  Currently investment to 

reduce the risk of sewer flooding is prioritised towards properties that have 

experienced internal sewer flooding and are at the highest risk of repeat occurrence 

of sewer flooding during frequent rainfall events. 

d) Loch Lomond & Trossachs National Park Authority 

The National Park Authority works with local authorities, SEPA and other responsible 

authorities to develop and deliver the Local Plan.  They also fulfil a key role in land 

use planning, carrying out and permitting activities that can help manage and reduce 

flood risk. 

e) Other organisations   

The Scottish Government oversees the implementation of the Flood Risk 

Management (Scotland) Act 2009, which requires the production of flood risk 

management plans and local flood risk management plans.  Scottish Ministers are 

responsible for setting the policy framework for how organisations collectively 

manage flooding in Scotland.  

Scottish Forestry and Forestry and Land Scotland took over the roles of Forestry 

Commission Scotland in 2018 when the Forestry and Land Management (Scotland) 

Act 2018 came into force.  While these executive agencies of Scottish Government 

are not formally designated as a responsible authority under the Flood Risk 

Management (Scotland) Act 2009, they support Scottish Government in delivering its 

flood risk related duties.  This includes engaging in the development of the Local 
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Plan and the delivery of collaborative projects.  This reflects the widely held view that 

forestry can play a significant role in managing flooding. 

The Met Office provides a wide range of forecasts and weather warnings. SEPA and 

the Met Office work together through the Scottish Flood Forecasting Service, 

combining SEPA’s hydrological expertise with the Met Office’s meteorological data to 

predict the likelihood and timing of river, coastal and surface water flooding. 

The emergency services provide emergency relief when flooding occurs and can 

coordinate evacuations.  You should call the emergency services on 999 if you are 

concerned about your safety or the safety of others and act immediately on any 

advice provided. 

The Scottish Flood Forum aims to reduce the impacts of flooding by providing 

immediate support and by establishing a network of community resilience groups in 

flood risk areas, to equip communities to cope with flooding. 

1.3.3 Consultation, engagement and advice 

Further to the strong partnership approach to flood risk management planning in 

Scotland, it is essential to work with the people and communities that experience and 

live with the threat of flooding.  This ensures that our assessment of the risk is 

accurate.  How flooding is managed should support the communities at risk and 

effort needs to be targeted to where most can be achieved. 

Public consultations were held in 2021, jointly with SEPA, during the development of 

the SEPA Plan and the Local Plan.  The consultation covered information on the 

objectives and actions planned for each target area within the Clyde and Loch 

Lomond LPD.  The consultation was promoted by both Glasgow City Council and 

SEPA.  The consultation responses inform the prioritisation of actions.  

  

https://www.sepa.org.uk/environment/water/flooding/forecasting-flooding/
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1.4 Links with other plans and policies 

The Local Plan does not stand in isolation.  As far as is practicable, an integrated 

approach to land and water management has been pursued.  When developing the 

SEPA and Local Plans, early links were made with other relevant aspects of water 

and land management including local development plans, river basin management 

plans and emergency plans.  In turn, the responsible authorities will work proactively 

to ensure the findings from the Plans will influence other planning initiatives in an 

interactive and iterative cycle.  Making these links has helped identify opportunities 

to deliver multiple benefits from flood risk management goals, objectives and actions. 

River basin management planning 

River basin management aims to protect and improve the condition of Scotland’s 

rivers, lochs, estuaries, coastal waters and groundwater.  Taking action to reduce 

flood risk provides opportunities to deliver joint objectives for restoration and flood 

risk management.  Coordination between river basin management and flood risk 

management can reduce flood risk, while also improving water quality and 

biodiversity.  SEPA has worked to ensure that there is integration and coordination 

between the river basin management plan and the SEPA Plan which informs the 

Local Plan.  This coordination, particularly in regard to consultation and engagement, 

is important for stakeholders who have an interest in the objectives of the various 

plans. 

Local Development Plans 

Planning plays a vital role in flood risk management.  Scottish Planning Policy 

requires that Local Development Plans take account of the SEPA and Local Plans.  

Local Development Plan strategies and policies, together with associated 

Supplementary Guidance, should set the direction of travel for making space for 

water and sustainable management of flood risk.  Local Authorities may develop 

Area Specific Guidance to manage areas such as those where Surface Water 

Management Plans are programmed, and Local Development Plan policies and 

associated Supplementary Guidance may require that this is taken into consideration 

when making decisions on planning proposals.  Integrating flood risk management 

and planning will be iterative and will develop through the Local Development Plan 
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and Flood Risk Management Planning Cycles.  Scottish Planning Policy presumes 

against building on floodplains unless in exceptional circumstances. 

Emergency planning and response 

Emergency planning and response is undertaken by Category 1 and 2 responders 

including Police Scotland, the Scottish Fire and Rescue Service, the Scottish 

Ambulance Service, both local authorities, the NHS, the Met Office and SEPA.  

Emergency plans are prepared under the Civil Contingencies Act 2004.  

Scottish Water Investment Plans 

There is a close relationship between the SEPA and Local Plans and Scottish 

Water’s 25-year strategic plan.  Sewer flooding remains a high priority for Scottish 

Water and its customers.  Scottish Water’s close involvement in flood risk 

management planning aims to ensure that there is strong coordination between the 

management of sewer flooding and wider surface water flood risk, and the actions to 

be taken forward by local authorities and others.  The Scottish Water policy position 

of only allowing new surface water connections to the combined sewer network in 

exceptional circumstances helps to mitigate any increases in sewer flooding. 

Duty to assess bodies of water and schedule clearance and repair works  

The duty to assess bodies of water and schedule clearance and repair works lies 

with each local authority who use a risk-based approach to assessing bodies of 

water that may give rise to flooding.  Where potential flood risk has been identified 

the relevant water body has been included in the Council’s routine inspection 

schedule.  The frequency of inspection is dependent on the assessed risk, any works 

identified during these inspections are included in the relevant Council’s schedule of 

clearance and repair. 

 

1.5 Next steps and monitoring progress  

Glasgow City Council and the other responsible authorities are committed to 

continue to work together, improving the understanding and response to flooding and 
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managing flood risk for the good of the Clyde and Loch Lomond LPD through Cycle 

2 and subsequent planning cycles.  

Progress will be monitored by the Clyde and Loch Lomond LPD Joint Committee that 

brings together an elected member from each of the 10 local authorities.  Supporting 

the work of the Joint Committee is the Clyde and Loch Lomond LPD Senior Officers 

Group. 

Glasgow City Council will publish an Interim Report in 2025 setting out the progress 

achieved on delivering the actions in the Local Plan.  A Final Report for Cycle 2 will 

be published in 2028. 

During Cycle 2, the preparation for Cycle 3 (2028 – 2034) will also be undertaken. 

 

1.5.1 Delivery of Local Authority actions requiring capital funding 

The distribution of Scottish Government capital grant funding for flood risk 

management actions for the period 2022 – 2028 is currently being considered by a 

flood risk management working group1.  This group will put forward options and 

recommendations to Scottish Ministers and COSLA, through the Settlement and 

Distribution Group, for consideration.  A decision has not been made in time for the 

publication of this plan. 

Given the uncertainty of future capital funding, none of the local authority actions in 

the Local Plan that potentially relate to a capital project have been prioritised.  On 

confirmation of the funding position by the Scottish Government and COSLA, the 

prioritisation of local authority actions shall be agreed with the Clyde and Loch 

Lomond LPD Joint Committee and a revised Local Plan published. 

 
1 Membership of the group includes representatives from Scottish Government, the Convention of Scottish Local 

Authorities (COSLA), local authorities, Society of Chief Officers of Transportation in Scotland (SCOTS) flood risk 

management group and SEPA. 
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As such it should be noted that it may not be possible for all local authority actions 

identified in the Local Plan to be taken forward.  Inclusion of an action in the Local 

Plan does not commit a Council to implement it, if reasons arise which make any 

actions undeliverable, including inability to secure adequate funding.  

This plan remains the best understanding of the objectives and actions required over 

the long term to manage flood risk in the identified high-risk areas within the Clyde 

and Loch Lomond LPD.  The delivery of the Local Plan may have to be adapted to 

reflect wider developments in public funding, the ability of responsible authorities to 

access funding from other sources, pandemic recovery, and other national priorities.  

 

1.5.2 Licensing acknowledgements 

Full data licensing acknowledgements can be found in Annex 6 of this plan. 
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2 Flood Risk Management in Clyde and 

Loch Lomond Local Plan District 
  

This chapter provides an overview of the Clyde and Loch Lomond LPD, presents the 

LPD wide actions and thereafter for each Potentially Vulnerable Area (PVA) 

identifies the actions for the Objective Target Areas within each PVA. 

2.1 Overview of Clyde and Loch Lomond LPD 

 

The Clyde and Loch Lomond Local Plan District extends from Loch Lomond in the 

north to Leadhills in the south and includes part of the Loch Lomond and The 

Trossachs National Park.  The LPD has a total area of approximately 4,800km2 and 

is served by 10 local authorities. 

 

Across the LPD there are 98,000 homes and business premises at risk of flooding.  

Information on the causes of flooding is provided in the SEPA Plan 

(https://www2.sepa.org.uk/frmplans/documents/lpd11-clyde-and-loch-lomond-frmp-

2021.pdf).  The estimated annual average damage of these flood risks is 

approximately £70 million per annum. 

 

The vast majority of properties at risk of flooding within the LPD are located within 

the 23 Potentially Vulnerable Areas shown below.  Potentially Vulnerable Areas 

(PVAs) are a key building block of flood risk management planning.  The areas now 

covered by a PVA was an output from the 2nd national flood risk assessment 

(https://www.sepa.org.uk/data-visualisation/nfra2018/) completed in 2018 taking into 

account the current and / or future risk from all sources of flooding. 

 

To provide a greater focus for actions within a PVA, Target Areas have been created 

as part of the Cycle 2 planning process.  These usually relate to specifically named 

communities that are exposed to a greater risk of flooding. 

https://www2.sepa.org.uk/frmplans/documents/lpd11-clyde-and-loch-lomond-frmp-2021.pdf
https://www2.sepa.org.uk/frmplans/documents/lpd11-clyde-and-loch-lomond-frmp-2021.pdf
https://www.sepa.org.uk/data-visualisation/nfra2018/
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Figure 1: Clyde and Loch Lomond Local Plan District with Potentially Vulnerable Areas 

identified 
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2.2 Actions across the Local Plan District  

Some flood risk management objectives and actions apply to all areas, whether 

designated as a Potentially Vulnerable Area or not.  For example, flood risk can be 

managed through national planning policy or as part of ongoing statutory duties 

discharged by local authorities.  

The Local Plan District-wide objectives and the corresponding actions are set out in 

the table below. 
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Local Plan District Wide - Ongoing Actions that are applicable across the entire Local Plan District / all PVAs 

Action Type 
Objective 

Description 

Lead 

Authority 
Action Description 

Awareness 

raising 
 

Local 

authorities, 

SEPA and 

Scottish 

Water 

SEPA, the responsible authorities and other organisations such as the Scottish Flood Forum work together through national and 

local initiatives to help communities understand the risk of flooding and what actions individuals can take.  Improved awareness of 

flood risk and actions that prepare individuals, homes and businesses for flooding can reduce the overall impact of flooding.  Local 

authorities undertake additional awareness raising activities when developing any specific project proposals and will engage with 

community resilience groups and local communities.  Scottish Flood Forum support flood risk communities by raising community 

awareness, promoting self-help, developing community groups and establish a recovery support programme after a flood. 

Data to 

support 

climate 

resilience 

 SEPA 

As Scotland’s hydrometric authority, SEPA operates a network of stations to measure river level, flow, rainfall, sea level, loch and 

groundwater level.  The data goes into a long term data archive and is critical to underpin all flood risk management activities 

including flood warning, flood mapping, design of flood protection and sustainable development as well as supporting a range of 

regulatory and recreational uses.  SEPA will continue to maintain and develop its hydrometric network, contribute to UK and 

international data archives, and improve and update the datasets used for flood frequency analysis.  SEPA will support research 

and development of data, methods and guidance to improve the evidence on which decisions can be made, and to enable the 

impact of climate change to be included in all flood risk management activities. 

Emergency 

plans 
 

Category 1 

and 2 

Responders 

Many organisations, including local authorities, the emergency services and SEPA provide an emergency response to flooding.  

Emergency plans are prepared and maintained under the Civil Contingencies Act 2004 by Category 1 and 2 Responders and are 

coordinated through regional and local resilience partnerships, often supported by voluntary organisations.  They set out the steps 

to be taken to maximise safety and minimise impacts during flooding.  Emergency plans may also be prepared by individuals, 

businesses, organisations or communities.  Scottish Water is a Category 2 responder under the Civil Contingencies Act 2004 and 

will support regional and local resilience partnerships as required. 

Flood 

forecasting 
 

SEPA and 

Met Office 

The Scottish Flood Forecasting Service is a partnership between SEPA and the Met Office.  The service continues to produce a daily, 

national flood guidance statement, issued to emergency responders, local authorities, and other organisations with flood risk 

management duties.  As the flood warning authority for Scotland SEPA continues to provide its flood warning service issuing flood 

alerts and warnings when required, giving people a better chance of reducing the impact of flooding on their home or business. 
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Local Plan District Wide - Ongoing Actions that are applicable across the entire Local Plan District / all PVAs 

Action Type 
Objective 

Description 

Lead 

Authority 
Action Description 

Flood warning 

development 

framework 

SEPA 

SEPA will publish a new flood warning development framework by March 2022, which will detail its ambitions and strategic actions to maintain and 

improve our flood warning service across Scotland.  SEPA will continue to develop the Scottish Flood Forecast, a 3 day forecast of flood risk across 

Scotland and bring together all live information such as flood warnings, river levels and rainfall data into a central hub easily accessible for the 

public.  Working in close partnership with the Met Office through the Scottish Flood Forecasting Service, SEPA will develop its capability in surface 

water flooding forecasting, focusing initially on the transport sector to support climate-ready infrastructure.  SEPA will also undertake a prioritised 

improvement programme of existing river and coastal flood warning schemes to provide more accurate forecast with improved lead time. 

Future flood 

risk 

management 

planning 

SEPA 

The years covered by the lifetime of this plan are crucial.  Radical progress is needed in how we reduce our impact on the climate and respond to 

the effects of climate change.  How we plan to manage flooding to our communities is on the front line of the challenges of this decade.  The 2027 

flood risk management plans will be more ambitious than ever before.  SEPA will plan for a better future by publishing their flooding services 

strategy in 2022 with a clear and measurable delivery plan.  SEPA will put greener, fairer communities at the heart of their ambitions.  SEPA has set 

its own target to be a regenerative organisation by 2030 and the next set of plans will further this ambition.  During this plan cycle, SEPA will work 

to develop new partnerships with a wider range of stakeholders, including businesses and commercial sectors.  SEPA will investigate alternative 

sources of finance to tackle flooding and drive forward practical options for adaptation. 

Guidance 

development 
SEPA 

The Scottish Government and SEPA will develop and update guidance to inform flood risk management projects.  This guidance will be produced in 

2022 and will look at how best to adapt to the long-term impacts of climate change and the most appropriate methods of assessing the benefits of 

flood risk management actions.  Technical guidance to support flood risk management partners will be reviewed and updated by SEPA where 

required.  Scottish Forestry, in collaboration with its UK counterparts, will produce guidance on designing and managing forests to reduce flood 

risk.  Guidance will be developed to help local authorities understand the requirements for mapping relevant bodies of water and sustainable 

urban drainage systems in their areas. 

Hazard 

mapping 

updates 

SEPA 

An understanding of flooding is essential to develop a plan led risk-based approach to flood risk management.  SEPA will continue to update their 

national hazard mapping, which shows the likelihood of flooding in Scotland from different flooding sources: 

https://www.sepa.org.uk/environment/water/flooding/flood-maps/.  SEPA will continue to develop the hazard mapping viewer to make it easier 

for the public, partners and stakeholders to access data on the likelihood of flooding. 

https://www.sepa.org.uk/environment/water/flooding/flood-maps/
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Local Plan District Wide - Ongoing Actions that are applicable across the entire Local Plan District / all PVAs 

Action Type 
Objective 

Description 

Lead 

Authority 
Action Description 

Land use 

planning 

Planning 

authority 

Local authorities, National Park Authority, SEPA and Scottish Water all have a responsibility under the Flood Risk Management (Scotland) Act 2009 

to support sustainable flood risk management through the land use planning process.  National planning policies set out the Scottish Ministers’ 

priorities for the development and use of land.  Under this approach, new development in areas with medium to high likelihood of flooding should 

generally be avoided.  Current national planning policies aim to restrict development within the floodplain and limit exposure of new receptors to 

flood risk, promote flood reduction via natural and structural flood management measures and restoration of natural features, and avoid increased 

surface water flooding through sustainable drainage and the minimisation of impermeable surfaces.  Locally determined planning policies may 

place further requirements within their area of operation to restrict inappropriate development and prevent unacceptable risk. 

Maintenance 

Local 

authorities, 

asset / land 

managers 

Local authorities have a duty to assess bodies of water and to carry out clearance and repair works where such works would substantially reduce 

flood risk.  Local authorities are also responsible for the drainage of roads.  In addition, local authorities may also be responsible for maintenance of 

any existing flood protection schemes or works.  Scottish Water will continue to undertake risk-based inspection, maintenance and repair on the 

public sewer network.  Asset owners and riparian landowners are responsible for the maintenance and management of their own assets including 

those which help to reduce flood risk. 

Natural flood 

management 

mapping 

SEPA 

SEPA will continue to support activities that improve our understanding of how to effectively target and deliver natural flood management.  As part 

of this, SEPA will review and update the opportunities mapping for natural flood management.  This will include linking blue-green infrastructure 

with the surrounding natural catchment and coastline.  Natural flood management seeks to store or slow down flood waters through measures 

such as the planting of woodlands, wetland creation, river restoration, or the creation of intertidal habitats.  In addition to flooding benefits, 

natural flood management measures can also provide many additional benefits to biodiversity, water quality, recreation, and carbon storage. 

National flood 

risk 

assessment 

SEPA 

Understanding the future impacts of climate change remains a central theme of SEPA’s flood risk management activity.  SEPA will use the latest UK 

information on climate change to support an improved understanding of the changes in flood risk across the 21st century.  SEPA will use the most 

suitable data to develop the national flood risk assessment (NFRA) 2024.  This assessment will be used to identify future potentially vulnerable 

areas. 

National 

surface water 

mapping 

SEPA 

The national flood risk assessment 2018 identified that surface water flooding has the potential to impact more properties in Scotland than any 

other source of flooding.  Over the next 6 year cycle SEPA will look to vastly improve its national understanding of surface flood risk by undertaking 

a wholescale update of the national surface water maps to reflect developments in data and understanding, including the impact of climate 

change. 
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Local Plan District Wide - Ongoing Actions that are applicable across the entire Local Plan District / all PVAs 

Action Type 
Objective 

Description 

Lead 

Authority 
Action Description 

Reservoirs SEPA 

SEPA will continue to develop its assessment of flood risk from dam failure and use these assessments to direct a proportionate regulatory 

approach to ensure reservoir safety.  Over the next management cycle we will implement further developments of our flood warning capabilities in 

the unlikely event of reservoir failure. 

Scottish Flood 

Defence Asset 

Database 

SEPA 

The Scottish Flood Defence Asset Database (SFDAD) provides information on existing flood protection schemes.  National data on flood protection 

infrastructure is needed to understand flood risk and to develop adaptation planning for Scotland.  SEPA will continue to host SFDAD and look for 

opportunities to support the development of our understanding of how and when Scotland’s flood defence assets should be adapted to continue 

to maintain protection from flooding in the future. 

Self help 

Local 

authorities, 

SEPA and 

Scottish 

Water 

Everyone is responsible for protecting themselves and their property from flooding.  People can take steps to reduce damage and disruption to 

their homes and businesses should flooding happen.  This includes preparing a flood plan and flood kit, installing property flood resilience 

measures, signing up to Floodline, engaging with their local flood group, and ensuring that properties and businesses are insured against flood 

damage.  The following places offer help with taking steps to protect yourself: https://www.floodre.co.uk/ 

https://www.biba.org.uk/current-issues/flood-insurance/ 

https://floodlinescotland.org.uk/ 

https://scottishfloodforum.org/ 

Responsible authorities and SEPA will continue to develop the understanding of flood risk to communities and promote measures to help 

individuals and businesses to reduce their risk. 

https://www.floodre.co.uk/
https://www.biba.org.uk/current-issues/flood-insurance/
https://floodlinescotland.org.uk/
https://scottishfloodforum.org/
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2.3 The Clyde and Loch Lomond PVAs 

The 23 Potentially Vulnerable Areas (PVAs) situated within the Clyde and Loch 

Lomond LPD are listed below.  Within each PVA there are up to 14 Target Areas. 

Click the blue text to select your area of interest  

PVA Ref PVA Name Local authority area Page number 

02/11/01 Helensburgh to Loch Long Argyll & Bute  

02/11/02 
Loch Lomond and Vale of 
Leven 

Argyll & Bute, West 
Dunbartonshire 

 

02/11/03 
Yoker catchment - Clydebank to 
Partick 

Glasgow City, West 
Dunbartonshire 

 

02/11/04 River Kelvin 
East Dunbartonshire, 
Glasgow 
City, North Lanarkshire 

 

02/11/05 Glasgow City Centre Glasgow City  

02/11/06 Glasgow City North Glasgow City  

02/11/07 Luggie Water catchment 
East Dunbartonshire, 
North 
Lanarkshire 

 

02/11/08 Strathblane Stirling  

02/11/09 Coatbridge and Airdrie North Lanarkshire  

02/11/10 East of Glasgow to Strathaven 
Glasgow City, South 
Lanarkshire 

 

02/11/11 
Clyde catchment - Motherwell to 
Larkhall 

North Lanarkshire, South 
Lanarkshire 

 

02/11/12 
Clyde catchment - Lanark to 
Lesmahagow 

South Lanarkshire  

02/11/13 Shotts North Lanarkshire  

02/11/14 North of Wishaw North Lanarkshire  

02/11/15 Symington and Coulter South Lanarkshire  
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02/11/16 Rutherglen 
Glasgow City, South 
Lanarkshire 

 

02/11/17 White Cart Water catchment 

East Renfrewshire, 
Glasgow 
City, Renfrewshire, South 
Lanarkshire 

 

02/11/18 
Black Cart Water catchment - 
Lochwinnoch to Johnstone 

Renfrewshire  

02/11/19 Gryfe catchment Inverclyde, Renfrewshire  

02/11/20 Clyde South and Bishopton Inverclyde, Renfrewshire  

02/11/21 Greenock and Gourock Inverclyde  

02/11/22 Dunoon Argyll & Bute  

02/11/23 Isle of Bute Argyll & Bute  
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2.3.1 PVA 02/11/01 (Helensburgh to Loch Long) 
 

This area is designated as a potentially vulnerable area due to flood risk to 

Garelochhead, Helensburgh and Kilcreggan. There is flooding from coastal, river and 

surface water. Recent flooding occurred in December 2019 due to coastal and 

surface water flooding. 

 

There are 3 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below. 

 

List of target areas 

 

Helensburgh (target area 26) 
Kilcreggan (target area 67) 
Garelochhead (target area 111)  
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Local Flood Risk Management plan datasheet 

Helensburgh (target area 26) 

  

Summary Location Map 

Helensburgh and Rhu are located 

on the east shore of Gare Loch 

and are found within the Argyll 

and Bute Council area. The main 

source of flooding in Helensburgh 

is coastal flooding, however there 

is also a risk from surface water 

flooding. The methodology for the 

national surface water flood maps 

is known to underestimate the risk 

in Helensburgh. There are 

approximately 270 people and 

170 homes and businesses 

currently at risk of flooding. This is 

likely to increase to 740 people 

and 480 homes and businesses 

by the 2080s due to climate 

change. 

 

© Crown copyright and database rights 2022 OS 
100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for coastal flooding by 

the development of the Helensburgh Coastal Flood Protection Study (2019) which 

covered the areas of Helensburgh, Craigendoran and Rhu. The understanding of 

surface water flooding is improved by a sewer flood risk assessment. There is a 

long history of periodic coastal flooding in Helensburgh, including notable flooding 
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in January 2014 as a result of high tides, a storm surge and persistent rainfall. 

There are also records of surface water flooding including flooding in November 

2006. The Dynamic Coast project has shown that parts of the shoreline in or 

adjacent to this target area are subject to erosion at present or are considered 

likely to erode in the future. Consideration should be given to how erosion 

might impact flood risk. Any actions taken should aim to support building natural 

resilience to flooding and not lead to an increase in erosion. 

 

Objective ID Description 

Avoid flood risk 261 Avoid inappropriate development that increases 

flood risk in Helensburgh 

Prepare for flooding 262 Prepare for current flood risk and future flooding as 

a result of climate change in Helensburgh 

Reduce flood risk 263 Reduce the risk of coastal flooding in Helensburgh 

Reduce flood risk 264 Reduce the risk of flooding from surface water and 

small watercourses in Helensburgh 

 

Action ID Helensburgh 2601 

Action Type Property flood resilience scheme 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description As part of the Helensburgh Flood Protection Scheme property 

flood resilience and resistance measures will be implemented. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council and coordination 

will be determined once the actions have been finalised. 

  

Action ID Helensburgh 2602 
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Action Type Shoreline management plan (coastal adaptive plan) 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery Estimated delivery 

2023/24 

Description Progress the development of the shoreline management plan for 

the Argyll and Bute coastline. 

Funding Capital plus any available external funding 

Coordination The action delivery lead is Argyll and Bute Council and coordination 

in coordination with SEPA. 

  

Action ID Helensburgh 2603 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2023-2026 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 

  

Action ID Helensburgh 2604 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 
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Helensburgh sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination The action delivery lead is Scottish Water in coordination with the 

local authority and SEPA. 

  

Action ID Helensburgh 2605 

Action Type Surface water management plan 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description Develop and implement a surface water management plan to 

reduce the risk of flooding from surface water and small 

watercourses in Helensburgh. The impacts of climate change on 

flood risk should be assessed. The results of the sewer flood risk 

assessment should be considered. Opportunities to disconnect 

surface water from the sewerage system should be identified. The 

surface water management plan should be reviewed and updated 

regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council in coordination 

with Scottish Water and other actions in the area. 

  

Action ID Helensburgh 2606 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 
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Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning. SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 

 

 

 

Local Flood Risk Management plan datasheet 

Kilcreggan (target area 67) 

  

Summary Location Map 

Kilcreggan is located on the 

Rosneath Peninsula and is within 

the Argyll and Bute Council area. 

The main source of flooding in 

Kilcreggan is surface water 

flooding. The methodology for the 

national surface water flood maps 

is known to underestimate the 

risk in Kilcreggan. It estimates 

that there are approximately10 

people and 9 homes and 

businesses currently at risk of 

flooding. This is likely to increase 

to 20 people and 10 homes and 

businesses by the 2080s due to 

climate change. 

© Crown copyright and database rights 2022 OS 

100022379 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the development of the Kilcreggan Surface Water Management Plan 

(2019) and a sewer flood risk assessment. There are periodic records of surface 

water flooding in Kilcreggan which includes recent flooding in December 2019. 

 

Objective ID Description 

Avoid flood risk 671 Avoid inappropriate development that increases 

flood risk in Kilcreggan 

Prepare for flooding 672 Prepare for current flood risk an future flooding 

as a result of climate change in Kilcreggan 

Reduce flood risk 673 Reduce the risk of surface water flooding 

Kilcreggan 

 

Action ID Kilcreggan 6701 

Action Type Flood scheme or works implementation 
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Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery Ongoing 

Description Progress the flood works based on the detailed design. The works 
involve refurbishment of an existing surface water channel and a 
new pipe network which discharges to a watercourse.  
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Capital/ Revenue plus any available external funding 

Coordination The action delivery lead is Argyll and Bute Council in coordination 

with Scottish Water, SEPA and other actions in the area. 

  

Action ID Kilcreggan 6702 

Action Type Surface water management plan 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description Implement the surface water management plan. The plan should 

be reviewed and updated regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council in coordination 

with Scottish Water and other actions in the area. 

 
 

Local Flood Risk Management plan datasheet 

Garelochhead (target area 111) 

  

Summary Location Map 



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

33 
PUBLIC 

Garelochhead is located along the 

northern and eastern shores of 

Gare Loch in the Argyll and Bute 

Council area. The main source of 

flooding in Garelochhead is 

coastal flooding. There are 

approximately 110 people and 90 

homes and businesses currently 

at risk of flooding. This is likely to 

increase to 130 people and 130 

homes and businesses by the 

2080s due to climate change.  

© Crown copyright and database rights 2022 OS 
100022379 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources, and this national assessment has highlighted the risk of flooding 

in this target area. There is a long history of coastal flooding recorded in 

Garelochhead. Notable flooding was recorded in January 2014 and November 

2020 when the tidal section of the McAulay Burn flooded. The Dynamic Coast 

project has shown that parts of the shoreline in or adjacent to this target area are 

subject to erosion at present or are considered likely to erode in the future. 

Consideration should be given to how erosion might impact flood risk. Any actions 

taken should aim to support building natural resilience to flooding and not 

lead to an increase in erosion. 

 
 

Objective ID Description 

Avoid flood risk 1111 Avoid inappropriate development that increases 

flood risk in Garelochhead 
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Improve data and 

understanding 

1112 Improve data and understanding of the risk of 

coastal flooding in Garelochhead 

Prepare for flooding 1113 Prepare for current flood risk and future flooding 

as a result of climate change in Garelochhead 

 

Action ID Garelochhead 11101 

Action Type Flood study 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description A flood study should be carried out to improve understanding of 

coastal flood risk in Garelochhead. The interactivity between 

coastal and other sources of flooding should be assessed. The 

impacts of climate change on flood risk should be evaluated. If 

flood risk is confirmed, scoping of the next steps should be 

completed. Data collection may also be included. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council who will 

coordinate with SEPA and land / property owners. 

  

Action ID Garelochhead 11102 

Action Type Shoreline management plan (coastal adaptive plan) 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery Estimated delivery 

2023/24 

Description Progress the development of the shoreline management plan for 

the Argyll and Bute coastline. 

Funding Capital plus any available external funding 

Coordination The action delivery lead is Argyll and Bute Council who will 

coordinate with SEPA and land / property owners. 
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Action ID Garelochhead 11103 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2023-2026 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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2.3.2 PVA 02/11/02 (Loch Lomond and Vale of Leven) 
 

This area is designated as a potentially vulnerable area due to flood risk to a number 

of communities. Some of these include Balloch, Bowling, Cardross, Dumbarton, Old 

Kilpatrick and communities within the Vale of Leven. There is flooding from river, 

coastal and surface water. There is a flood protection scheme on the Knowle Burn in 

Dunbarton. There is a long history of flooding, with recent floods being caused by 

coastal, river and surface water. There are 5 target areas in this potentially 

vulnerable area, which have been the focus of further assessment, these are listed 

below. Further information on the objectives and actions to manage flood risk within 

this area is provided below. 

 

List of target areas 

 

Vale of Leven (target area 2) 
Bowling (target area 7) 
Old Kilpatrick (target area 53) 
Dumbarton (target area 61) 
Cardross (target area 105) 
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Local Flood Risk Management plan datasheet 

Vale of Leven (target area 2) 

  

Summary Location Map 

The Vale of Leven is an area 

from the southern extent of 

Loch Lomond to north of 

Dumbarton and includes 

Balloch, Alexandria and 

Renton. The area is located 

within the West 

Dunbartonshire Council area. 

The main sources of flooding 

are river and surface water 

flooding, however there is 

also a risk of coastal flooding. 

There are approximately 

3,300 people at risk from 

flooding and approximately 

2,000 homes and 

businesses. This is likely to 

increase to 4,200 people and 

2,500 homes and businesses 

by the 2080s due to climate 

change. 

 

© Crown copyright and database rights 2022 OS 100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river and coastal 

flood risk by the Loch Lomond and Vale of Leven Flood Risk Management Study 



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

38 
PUBLIC 

(2019), improved for river and surface water flood risk by an ongoing natural flood 

management study and for surface water flood risk by a sewer flood risk 

assessment. There is a long record of flooding in this target area. 

 

Objective ID Description 

Avoid flood risk 21 Avoid inappropriate development that increases 

flood risk in the Vale of Leven 

Prepare for flooding 22 Prepare for current flood risk and future flooding 

as a result of climate change in the Vale of Leven 

Reduce flood risk 23 Reduce the risk of flooding in the Vale of Leven 

 

Action ID Vale of Leven 201 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description West Dunbartonshire Council to develop the Vale of Leven Flood 
Protection Scheme based on the preferred options from the flood 
study. The preferred options consist of direct defences, relocation, 
improving conveyance and property level protection and 
resilience. The responsible authority proposes this action as the 
best viable option for managing flood risk in this community. The 
delivery of this action is subject to capital funding being made 
available. 
In accordance with the flood risk management plan, as part of the 

scheme or works, the responsible authority should aim to ensure 

the action will not have an adverse effect on the integrity of the 

Endrick Water Special Area of Conservation and the Inner Clyde 

Special Protection Area and Ramsar site. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council in 

coordination with SEPA. 
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Action ID Vale of Leven 202 

Action Type Community engagement 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for the Vale of Leven Flood Protection Scheme 

should be carried out in conjunction with community engagement 

where issues, constraints, aspirations and opportunities are 

identified. A community engagement plan should be created to 

cover the time period from detailed design to implementation of 

the preferred flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 

  

Action ID Vale of Leven 203 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Ardoch sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Action ID Vale of Leven 204 

Action Type Surface water management plan 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description West Dunbartonshire Council to develop a surface water 

management plan working with Scottish Water as appropriate, to 

gain an understanding of the hotspots of flooding and potential 

interaction with coastal and river flooding. The impacts of climate 

change on flood risk should be assessed. The plan should be 

reviewed and updated regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council in 

coordination with Scottish Water. 

  

Action ID Vale of Leven 205 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Loch Lomond and River Leven flood 

warning scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with West Dunbartonshire Council on the potential 

to use information on the flood scheme to inform ongoing flood 

warning.  SEPA will continue to raise awareness of flood warning, 

and engage with communities about the service when required. 
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Local Flood Risk Management plan datasheet 

Bowling (target area 7) 

  

Summary Location Map 

Bowling lies on the banks of the 

River Clyde and is located within 

the West Dunbartonshire Council 

area. The main source of flooding 

in the area is surface water 

flooding, however there is also a 

risk from coastal flooding. There 

are approximately 220 people at 

risk from flooding and 

approximately 110 homes and 

businesses, which is a significant 

proportion of the community. This 

is likely to increase to 280 people 

and 140 homes and businesses 

by the 2080s due to climate 

change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources, and this information has highlighted the risk of flooding in this 

area. Bowling has therefore been identified as a new target area for the 2021 flood 

risk management plans. There are limited records of flooding in this target area. 
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Objective ID Description 

Avoid flood risk 71 Avoid inappropriate development that increases 

flood risk in Bowling 

Improve data and 

understanding 

72 Improve data and understanding of coastal and 

surface water flooding in Bowling 

 

Action ID Bowling 701 

Action Type Data collection 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description Data collection and monitoring may be required to improve the 

confidence in flood sources, mechanisms and risk. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council in 

coordination with SEPA. 

  

Action ID Bowling 702 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 
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Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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Local Flood Risk Management plan datasheet 

Old Kilpatrick (target area 53) 

  

Summary Location Map 

Old Kilpatrick is located north-west 

of Glasgow on the River Clyde. 

The area is within West 

Dunbartonshire Council area. The 

main source of flooding in Old 

Kilpatrick is surface water flooding, 

however there is also a risk of 

coastal flooding. There are 

approximately 990 people at risk 

from flooding and approximately 

530 homes and businesses. This 

is estimated to increase to 1,200 

people and 640 homes and 

businesses by the 2080s due to 

climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment. There are periodic records of flooding in this 

target area. 
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Objective ID Description 

Avoid flood risk 531 Avoid inappropriate development that increases 

flood risk in this target area 

Improve data and 

understanding 

532 Improve data and understanding of coastal 

flooding in this target area 

Prepare for flooding 533 Prepare for future flooding and future flood risk 

as a result of climate change in this target area 

Reduce flood risk 534 Reduce the risk of surface water flooding in this 

target area 

 

Action ID Old Kilpatrick 5301 

Action Type Data collection 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description West Dunbartonshire Council to start data collection to improve 

understanding of coastal flood risk. A review may be required to 

assess the need for tidal gauges. Post flood event surveys may be 

required to collect data on flooding mechanisms, risk and damage 

caused. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council in 

coordination with SEPA. 

  

Action ID Old Kilpatrick 5302 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 
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impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 

  

Action ID Old Kilpatrick 5303 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Local Flood Risk Management plan datasheet 

Dumbarton (target area 61) 

  

Summary Location Map 

Dumbarton is located on the 

north bank of the River Clyde 

and is within West 

Dunbartonshire local 

authority area. The main source 

of flooding in Dumbarton is river 

and coastal flooding however, 

there is also risk from surface 

water flooding. There are 

approximately 5,200 people at 

risk from flooding and 

approximately 3,100 homes and 

businesses. This is estimated to 

increase to 6,200 people and 

3,600 homes and businesses by 

the 2080s due to climate 

change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river and coastal 

flood risk by the Loch Lomond and Vale of Leven Flood Risk Management Study 

(2019) and improved for surface water flood risk by a sewer flood risk assessment. 

Understanding is also improved for river and coastal flooding by the flood warning 

schemes. There is a long record of flooding in this target area. 
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Objective ID Description 

Avoid flood risk 611 Avoid an increase in flood risk by the appropriate 

management and maintenance of Knowle Burn 

Flood Protection Scheme 2007 

Avoid flood risk 612 Avoid inappropriate development that increases 

flood risk in Dumbarton 

Prepare for flooding 613 Prepare for current flood risk and future flooding 

as a result of climate change in Dumbarton 

Reduce flood risk 614 Reduce the risk of flooding in Dumbarton 

 

Action ID Dumbarton 6101 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description West Dunbartonshire Council to develop the Dumbarton (Vale of 
Leven) Flood Protection Scheme based on the preferred option 
from The Loch Lomond and Vale of Leven Flood Risk Management 
Study (2019). The preferred option in Dumbarton consists of direct 
defences and property level protection and resilience. Relocation is 
also to be considered.  
The responsible authority proposes this action as the best viable 
option for managing flood risk in this community. The delivery of 
this action is subject to capital funding being made available. 
In accordance with the flood risk management plan, as part of the 

scheme or works, the responsible authority should aim to ensure 

the action will not have an adverse effect on the integrity of the 

Endrick Water Special Area of Conservation and the Inner Clyde 

Special Protection Area and Ramsar Site. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council in 

coordination with SEPA. 
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Action ID Dumbarton 6102 

Action Type Community engagement 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for the Dumbarton (Vale of Leven) Flood 

Protection Scheme should be carried out in conjunction with 

community engagement where issues, constraints, aspirations and 

opportunities are identified. A community engagement plan 

should be created to cover the time period from detailed design to 

implementation of the preferred flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 

  

Action ID Dumbarton 6103 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description West Dunbartonshire Council to continue developing the Gruggies 

Burn Flood Protection Scheme. An adaptation plan should be 

developed as part of the detailed design. The preferred option is to 

maximise upstream flood storage and construct defences from 

Hunter's Burn to Castle Street, and downstream of Castlegreen 

Street to address coastal flooding. Property level protection within 

the scheme will also be considered. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council in 

coordination with SEPA. 
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Action ID Dumbarton 6104 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description West Dunbartonshire Council have procured a contractor to 

appraise the optional designs for the Gruggies Burn Flood 

Protection Scheme. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council in 

coordination with SEPA. 

  

Action ID Dumbarton 6105 

Action Type Community engagement 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for the Gruggies Burn Flood Protection Scheme 

should be carried out in conjunction with community engagement 

where issues, constraints, aspirations and opportunities are 

identified. A community engagement plan should be created to 

cover the time period from detailed design to implementation of 

the preferred flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 
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Action ID Dumbarton 6106 

Action Type Flood study (existing flood defences) 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description West Dunbartonshire Council to develop an adaptation plan for 

the Knowles Burn Flood Protection Scheme (2007), following on 

the outputs from the Vale of Leven flood study on the present 

performance of the Knowles Burn Flood Protection Scheme (2007). 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council in 

coordination with SEPA. 

  

Action ID Dumbarton 6107 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Ardoch sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Dumbarton 6108 

Action Type Surface water management plan 
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Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description West Dunbartonshire Council to develop a surface water 

management plan working with Scottish Water as appropriate, to 

gain an understanding of the hotspots of flooding and potential 

interaction with coastal and river flooding. The impacts of climate 

change on flood risk should be assessed. The plan should be 

reviewed and updated regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is West Dunbartonshire Council in 

coordination with Scottish Water. 

  

Action ID Dumbarton 6109 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

West 

Dunbartonshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance of the Knowles Burn Flood Protection Scheme (2007) 

Funding Revenue funding 

Coordination Action delivery lead is West Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 

  

Action ID Dumbarton 6110 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 
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Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning.  SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 

  

Action ID Dumbarton 6111 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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Local Flood Risk Management plan datasheet 

Cardross (target area 105) 

  

Summary Location Map 

The village of Cardross lies 

on the north side of the Firth 

of Clyde within the Argyll and 

Bute Council area. The main 

source of flooding is surface 

water, however there are 

also risk of river and coastal 

flooding. There are 

approximately 330 people 

and 180 homes and 

businesses at risk from 

flooding. This is likely to 

increase to 420 people and 

230 homes and businesses 

by the 2080s due to climate 

change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources, and this national assessment has highlighted the risk of flooding 

in this target area. There are frequent records of surface water flooding in 

Cardross with flooding of the A814 and around Cedarwood Court particularly 

frequent. There are also records of coastal and river flooding. 

 

The Dynamic Coast project has shown that parts of the shoreline in or adjacent to 

this target area are subject to erosion at present or are considered likely to erode 
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in the future. Consideration should be given to how erosion might impact flood risk. 

Any actions taken should aim to support building natural resilience to flooding and 

not lead to an increase in erosion. 

 
 

Objective ID Description 

Avoid flood risk 1051 Avoid inappropriate development that increases 

flood risk in Cardross 

Improve data and 

understanding 

1052 Improve data and understanding of the risk of 

coastal, river and surface water flooding in 

Cardross 

Prepare for flooding 1053 Prepare for current flood risk and future flooding 

as a result of climate change in Cardross 

 

Action ID Cardross 10501 

Action Type Flood study 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description A flood study should be carried out to improve understanding of 

coastal, river and surface water flood risk in Cardross. The 

interactivity between sources of flooding should be assessed. The 

impacts of climate change on flood risk should be evaluated. If 

flood risk is confirmed, scoping of the next steps should be 

completed. Data collection may also be included. Argyll and Bute 

Council to consider installing rain and river monitors on Kilmahew 

Burn. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council who will 

coordinate with SEPA, Scottish Water, Community Council and 

landowners. 

  

Action ID Cardross 10502 
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Action Type Shoreline management plan (coastal adaptive plan) 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery Estimated delivery 

2023/24 

Description Progress the development of the shoreline management plan for 

the Argyll and Bute coastline. 

Funding Capital plus any available external funding 

Coordination The action delivery lead is Argyll and Bute Council who will 

coordinate with SEPA, Network Rail and landowners. 

  

Action ID Cardross 10503 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2023-2026 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 

  

Action ID Cardross 10504 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 
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Ardoch sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination The action delivery lead is Scottish Water in coordination with the 

local authority and SEPA. 
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2.3.3 PVA 02/11/03 (Yoker catchment - Clydebank to Partick) 
 

This area is designated as a potentially vulnerable area due to the flood risk to a 

number of communities. Some of these include Clydebank, Glasgow west end, 

Yoker and Drumchapel districts of Glasgow. There is flooding from river, coastal and 

surface water. Recent floods have been caused by surface water flooding. 

 

There are 5 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below. 

 

List of target areas 

 

Glasgow west end (target area 50) 
Yoker (target area 51) 
Drumchapel (target area 52) 
Clydebank (target area 54) 
Duntocher and Hardgate (target area 62) 
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Local Flood Risk Management plan datasheet 

Glasgow west end (target area 50) 

  

Summary Location Map 

Glasgow West End is primarily 

within the Glasgow City Council 

area. The main source of 

flooding in Glasgow West End is 

coastal flooding (tidal Clyde), 

however there are also risks 

from river and surface water. 

There are approximately 9,800 

people at risk of flooding and 

approximately 5,100 homes and 

businesses. This is likely to 

increase to 12,000 people and 

6,100 homes and businesses by 

the 2080s due to climate 

change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for coastal flooding by 

the tidal Clyde model update (2020) and surface water flooding by the surface 

water management plan (High Knightswood area) and sewer flood risk 

assessment. There are recent records of surface water flooding in this target area, 

notably in August 2021 when intense rainfall resulted in surface water flooding. 
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Objective ID Description 

Avoid flood risk 501 Avoid inappropriate development that increases 

flood risk in this target area 

Avoid flood risk 502 Avoid an increase in flood risk by the appropriate 

management and maintenance of surface water 

management measures 

Prepare for flooding 503 Prepare for current flood risk and future flooding 

as a result of climate change in this target area 

Reduce flood risk 504 Reduce the risk of flooding in this target area 

 

Action ID Glasgow west end 5001 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Review surface water management measures identified for High 

Knightswood and develop a programme to take forward key 

recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Glasgow west end 5002 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council and South Lanarkshire Council to develop an 

updated full flood model of the River Clyde following the outputs 

from the tidal Clyde and River Clyde models. The tidal Clyde model 

update outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire Council and SEPA. 

  

Action ID Glasgow west end 5003 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Glasgow west end 5004 

Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to develop a surface water management plan 

in Scotstoun, Jordanhill and Whiteinch areas. The outputs of this 

plan will be used to develop a programme to take forward key 

recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Glasgow west end 5005 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning.  SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 

  

Action ID Glasgow west end 5006 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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Local Flood Risk Management plan datasheet 

Yoker (target area 51) 

  

Summary Location Map 

Yoker covers a district of Glasgow 

7km west of the city centre. The 

area is located within the Glasgow 

City and West Dunbartonshire 

Council areas. The main sources 

of flooding in Yoker are river and 

surface water flooding, however 

there is also a risk from coastal 

flooding. There are approximately 

5,300 people and 2,700 homes 

and businesses currently at risk of 

flooding. This is likely to increase 

to 6,500 people and 3,300 homes 

and businesses by the 2080s due 

to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river by the Yoker 

natural flood management study (2017) and for surface water by the surface water 

management plan (Yokermain area) and sewer flood risk assessment. There is 

also improved understanding for coastal flooding by the tidal Clyde model update 

(2020). There are recent records of surface water flooding in this target area, 

notably in August 2021 when intense rainfall resulted in surface water flooding. 
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Objective ID Description 

Avoid flood risk 511 Avoid inappropriate development that increases 

flood risk in this target area 

Avoid flood risk 512 Avoid an increase in flood risk by the appropriate 

management and maintenance of the Yoker Burn 

Flood Protection Scheme and other flood 

defences in this target area 

Prepare for flooding 513 Prepare for current flood risk and future flooding 

as a result of climate change in this target area 

Reduce flood risk 514 Reduce the risk of flooding in this target area 

 

Action ID Yoker 5101 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detail design for the surface water management plan/natural flood 
management preferred option from the study to be developed. 
Preferred option includes instream structures, offline storage 
ponds, riparian catchment woodland creation, overland sediment 
traps, non-floodplain wetlands, and floodplain restoration with 
floodplain planting. The outputs of the surface water catchment 
plan on the performance of the Yoker Burn Flood Protection 
Scheme should be included in the adaptation plan for this area.  
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

SEPA. 

  

Action ID Yoker 5102 

Action Type Community engagement 
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Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 

Community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Yoker 5103 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council and South Lanarkshire Council to develop an 

updated full flood model of the River Clyde following the outputs 

from the tidal Clyde and River Clyde models. The tidal Clyde model 

update outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire Council and SEPA. 

  

Action ID Yoker 5104 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 
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Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Yoker 5105 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Yoker Burn Flood Protection Scheme should 

continue and updates to the maintenance regime be made based 

on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Yoker 5106 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 
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Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning. SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 

  

Action ID Yoker 5107 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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Local Flood Risk Management plan datasheet 

Drumchapel (target area 52) 

  

Summary Location Map 

Drumchapel is in north western 

Glasgow and located within the 

East Dunbartonshire and Glasgow 

City Council areas. The main 

source of flooding in Drumchapel 

is surface water flooding, however 

there is also a risk of river flooding. 

There are approximately 3,200 

people and 1,700 homes and 

businesses currently at risk of 

flooding. This is likely to increase 

to 3,510 people and 1,800 homes 

and businesses by the 2080s due 

to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water and 

river by the natural flood management study, surface water management plan and 

sewer flood risk assessment. There are periodic records of flooding in this target 

area. 
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Objective ID Description 

Avoid flood risk 521 Avoid inappropriate development that increases 

flood risk in this target area 

Avoid flood risk 522 Avoid an increase in flood risk by the appropriate 

management and maintenance of surface water 

management measures 

Prepare for flooding 523 Prepare for current flood risk and future flooding 

as a result of climate change in this target area 

Reduce flood risk 524 Reduce the risk of flooding in this target area 

 

Action ID Drumchapel 5201 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to complete the Drumchapel surface water 

management preferred option detail design for Phase 2 of the 

works. The detail design outputs will be used to develop a 

programme to take forward key recommendations where funding 

permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

East Dunbartonshire Council, Scottish Water and SEPA. 

  

Action ID Drumchapel 5202 

Action Type Community engagement 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 
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Community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Drumchapel 5203 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Local Flood Risk Management plan datasheet 

Clydebank (target area 54) 

  

Summary Location Map 

Clydebank is located on the River 

Clyde within the West 

Dunbartonshire local authority 

area. Small parts are covered by 

Renfrewshire and Glasgow City 

Councils. The main source of 

flooding in Clydebank is surface 

water flooding, however there is 

also a river and coastal flood risk 

from the tidally influenced River 

Clyde. There are approximately 

1,800 people at risk from flooding 

and approximately 1,200 homes 

and businesses. This is estimated 

to increase to 2,700 people and 

1,700 homes and businesses by 

2080 due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment. There is a long record of flooding in this 

target area. 
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Objective ID Description 

Avoid flood risk 541 Avoid inappropriate development that increases 

flood risk in this target area 

Improve data and 

understanding 

542 Improve data and understanding of surface water 

flooding in this target area 

Prepare for flooding 543 Prepare for current flood risk and future flooding 

as a result of climate change in this target area 

 

Action ID Clydebank 5401 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Local Flood Risk Management plan datasheet 

Duntocher and Hardgate (target area 62) 

  

Summary Location Map 

Duntocher and Hardgate are 2 

villages located west of Glasgow, 

within West Dunbartonshire local 

authority area. The main source of 

flooding in Duntocher and 

Hardgate is surface water flooding, 

however there is also a risk of river 

flooding. There are approximately 

310 people and 170 homes and 

businesses currently at risk from 

flooding. This is likely to increase 

to 360 people and 210 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment. There is a long record of flooding in this 

target area. 
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Objective ID Description 

Avoid flood risk 621 Avoid inappropriate development that increases 

flood risk in this target area 

Improve data and 

understanding 

622 Improve data and understanding of surface water 

flooding in this target area 

Prepare for flooding 623 Prepare for current flood risk and future flooding 

as a result of climate change in this target area 

 

Action ID Duntocher and Hardgate 6201 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

 

 
 
  



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

76 
PUBLIC 

2.3.4 PVA 02/11/04 (River Kelvin) 
 

This area is designated as a potentially vulnerable area due to flood risk to a number 

of communities. Some of these include Bearsden, Bishopbriggs, Milngavie, Torrance 

and Balmore. The main sources of flooding are from river and surface water. There 

is a long history of flooding in the area, with recent floods being caused by surface 

water and by river flooding.  

 

There are 12 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below. 

 

List of target areas 

 

Bishopbriggs west (target area 4) 
Kelvinside (target area 46) 
Kilsyth (target area 79) 
Milngavie (target area 84) 
Queenzieburn (target area 91) 
Lennoxtown (target area 98) 
Bearsden (target area 103) 
Kirkintilloch North (target area 157) 
Possil Park (target area 158) 
Milton (target area 159) 
Summerston (target area 160) 
Torrance and Balmore (target area 81001) 
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Local Flood Risk Management plan datasheet 

Bishopbriggs west (target area 4) 

  

Summary Location Map 

Bishopbriggs west is a suburb of 

Glasgow. The area is located 

within East Dunbartonshire and 

Glasgow City Council areas. There 

is a risk of surface water and river 

flooding in the Bishopbriggs West 

area. There are approximately 

1,200 people at risk from flooding 

and approximately 720 homes and 

businesses. This is likely to 

increase to 1,500 people and 900 

homes and businesses by the 

2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and surface water management plan 

(2019). There are periodic records of flooding in this target area, most notably in 

June 2018 when intense summer rainfall brought localised flooding in 

Bishopbriggs. 
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Objective ID Description 

Avoid flood risk 41 Avoid inappropriate development that increases 

flood risk in Bishopbriggs 

Prepare for flooding 42 Prepare for current flood risk and future flooding 

as a result of climate change in Bishopbriggs 

Reduce flood risk 43 Reduce the risk of flooding in Bishopbriggs 

 

Action ID Bishopbriggs west 401 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to develop the works identified in the 
Bishopbriggs (west) surface water management plan to detailed 
design. The preferred option is comprised of a combination of 
underground storage, property flood protection, sustainable urban 
drainage systems retrofit, swales, bunds, and roof disconnection.  
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with Scottish Water. 

  

Action ID Bishopbriggs west 402 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to develop the works identified in the 
Bishopbriggs (west) surface water management plan detailed 
design. The preferred option is comprised of a combination of 
underground storage, property flood protection, sustainable urban 
drainage systems retrofit, swales, bunds, and roof disconnection.  
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The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with Scottish Water. 

  

Action ID Bishopbriggs west 403 

Action Type Community engagement 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 

community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 

  

Action ID Bishopbriggs west 404 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 
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flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Local Flood Risk Management plan datasheet 

Kelvinside (target area 46) 

  

Summary Location Map 

Kelvinside is a residential area of 

north-west Glasgow, including a 

section of the River Kelvin. The 

area is located within the 

Glasgow City Council area. The 

main source of flooding in 

Kelvinside is from surface water 

flooding, however there is also a 

risk from river flooding. There are 

approximately 6,700 people and 

4,300 homes and businesses 

currently at risk of flooding. This 

is likely to increase to 8,800 

people and 5,400 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the River Kelvin flood study (2015). There is a long record of flooding in this target 

area, most notably in December 2015 due to Storm Desmond. 
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Objective ID Description 

Avoid flood risk 461 Avoid inappropriate development that increases 

flood risk in Bishopbriggs 

Prepare for flooding 462 Prepare for current flood risk and future flooding 

as a result of climate change in this target area 

Reduce flood risk 463 Reduce the risk of flooding in this target area 

 

Action ID Kelvinside 4601 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council and South Lanarkshire Council to develop an 

updated full flood model of the River Clyde following the outputs 

from the tidal Clyde and River Clyde models. The tidal Clyde model 

update outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire Council and SEPA. 

  

Action ID Kelvinside 4602 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description In coordination with East Dunbartonshire, Glasgow City Council to 

complete the natural flood management study for their sections of 

the River Kelvin and tributaries. The study outputs will be used to 

develop a programme to take forward key recommendations 

where funding permits. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

East Dunbartonshire Council. 

  

Action ID Kelvinside 4603 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Kelvinside 4604 

Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description The local flood risk management plans published in December 

2022 will establish further detail on the actions. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 
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Action ID Kelvinside 4605 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2025 

Description SEPA should maintain the River Kelvin flood warning scheme. The 

scheme should be investigated for improvement and/or 

recalibration 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning development with the flood studies 

work. SEPA will continue to raise awareness of flood warning, and 

engage with communities about the service when required. 
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Local Flood Risk Management plan datasheet 

Kilsyth (target area 79) 

  

Summary Location Map 

Kilsyth is located halfway 

between Glasgow and Stirling, 

within the North Lanarkshire local 

authority area. The main source 

of flooding in the Kilsyth is 

surface water flooding, however, 

there is also a risk from river 

flooding. There are 

approximately 720 

people and 410 homes and 

businesses currently at 

risk from flooding. This is likely to 

increase to 840 people and 470 

homes and businesses by the 

2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flood risk by 

the Kilsyth Flood Risk Assessment (2011) and Kilsyth Flood Mitigation report 

(2012). There is a long record of flooding in this target area. 
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Objective ID Description 

Avoid flood risk 791 Avoid inappropriate development that increases 

flood risk in Kilsyth 

Prepare for flooding 792 Prepare for current flood risk and future flooding 

as a result of climate change in Kilsyth 

Reduce flood risk 793 Reduce the risk of flooding in Kilsyth 

 

Action ID Kilsyth 7901 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description North Lanarkshire Council to develop detailed design for Kilsyth 
Flood Protection Scheme based on the preferred option from the 
flood study. 
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with Scottish Canals. 

  

Action ID Kilsyth 7902 

Action Type Community engagement 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description North Lanarkshire Council to carry out community engagement 

linked to any proposed Kilsyth Flood Protection Scheme. A 

community engagement plan will be created when the list of 

options are fully reviewed. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 

  

Action ID Kilsyth 7903 

Action Type Flood study 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description A more detailed flood modelling should be carried out to further 

investigate the interaction between surface water and river 

sources. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 

  

Action ID Kilsyth 7904 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description The local flood risk management plans published in December 

2022 will establish further detail on the actions. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 

  

Action ID Kilsyth 7905 
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Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Kilsyth 7906 

Action Type Surface water management plan 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description North Lanarkshire Council to complete the development of the 

plan and review feasible options in collaboration with Scottish 

Canals. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with Scottish Water, SEPA and Scottish Canals. 
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Local Flood Risk Management plan datasheet 

Milngavie (target area 84) 

  

Summary Location Map 

Milngavie lies 10km north-east of 

Glasgow, on the Allander Water 

and is located within the East 

Dunbartonshire Council area. The 

main source of flooding in 

Milngavie is river flooding, 

however there is also a risk from 

surface water flooding. There are 

approximately 1,000 people and 

550 homes and businesses 

currently at risk from flooding. This 

is likely to increase to 1,100 

people and 610 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and surface water management plan 

(2019) and for river flooding by the River Kelvin and tributaries study which 

included the Allander Water. There are periodic records of flooding in this 

target area. 
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Objective ID Description 

Avoid flood risk 841 Avoid inappropriate development that increases 

flood risk in Milngavie 

Prepare for flooding 842 Prepare for current flood risk and future flooding 

as a result of climate change in Milngavie 

Reduce flood risk 843 Reduce the risk of flooding in Milngavie 

 

Action ID Milngavie 8401 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description The local authority to continue implementation of the surface 

water management plan, working with Scottish Water as 

appropriate. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with Scottish Water. 

  

Action ID Milngavie 8402 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to develop the works identified in the 
Milngavie Surface Water Management Plan to detailed design. 
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with Scottish Water. 

  

Action ID Milngavie 8403 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to take forward construction of the 
surface water management detailed designs.  
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with Scottish Water and SEPA. 

  

Action ID Milngavie 8404 

Action Type Community engagement 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 

community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 
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Action ID Milngavie 8405 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description Following on the outputs of the River Kelvin and tributaries 

feasibility study, East Dunbartonshire Council to develop an 

options appraisal to managed flood risk in the Allander Water 

catchment. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with SEPA. 

  

Action ID Milngavie 8406 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Local Flood Risk Management plan datasheet 

Queenzieburn (target area 91) 

  

Summary Location Map 

The small settlement of 

Queenzieburn is located 

within the North Lanarkshire 

local authority area. The 

main sources of flooding in 

Queenzieburn are surface 

water and river flooding. There 

are approximately 80 

people and 50 homes and 

businesses currently at risk 

of flooding. The number of 

people is likely to remain 

the same and homes and 

businesses to increase to 

60 by the 2080s due to climate 

change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment. Together, this information has highlighted 

the risk of flooding in this area. Queenzieburn has therefore been identified as a 

new target area for the 2021 flood risk management plans. There are periodic 

records of flooding in this target area. 
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Objective ID Description 

Avoid flood risk 911 Avoid inappropriate development that increases 

flood risk in Queenzieburn 

Prepare for flooding 912 Prepare for current flood risk and future flooding 

as a result of climate change in Queenzieburn 

Reduce flood risk 913 Reduce the risk of flooding in Queenzieburn 

 

Action ID Queenzieburn 9101 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Local Flood Risk Management plan datasheet 

Lennoxtown (target area 98) 

  

Summary Location Map 

Lennoxtown is a town located 

within the East Dunbartonshire 

Council area. The main source of 

flooding in Lennoxtown is surface 

water, however there is also risk 

of river flooding. There are 

approximately 690 people and 330 

properties currently at risk from 

flooding. This is likely to increase 

to 880 people and 410 properties 

by the 2080s due to climate 

change. 
 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the natural flood management study carried out for the Glazert catchment (2016). 

There is a long record of flooding in this target area. 
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Objective ID Description 

Avoid flood risk 981 Avoid inappropriate development that increases 

flood risk in Lennoxtown 

Avoid flood risk 982 Avoid an increase in flood risk by the appropriate 

management and maintenance of the 

Lennoxtown 1963 and Glazertbank Flood 

Protection Scheme 2000 

Prepare for flooding 983 Prepare for current flood risk and future flooding 

as a result of climate change in Lennoxtown 

Reduce flood risk 984 Reduce the risk of flooding in Lennoxtown 

 

Action ID Lennoxtown 9801 

Action Type Flood study (existing flood defences) 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description The study of the Lennonxtown Flood Protection Schemes should 

establish the predicted standard of protection for a number of 

climate change scenarios. This information will underpin the 

development of an adaptation plan for the long term protection of 

the community. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with SEPA. 

  

Action ID Lennoxtown 9802 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery Ongoing 
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Description Maintenance to the Lennoxtown Flood Protection Schemes should 

continue and updates to the maintenance regime be made based 

on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is East Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 

  

Action ID Lennoxtown 9803 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Local Flood Risk Management plan datasheet 

Bearsden (target area 103) 

  

Summary Location Map 

Bearsden is located 10km from 

Glasgow city centre. It is 

located within the Glasgow City 

and East Dunbartonshire 

Council areas. The main source 

of flooding in Bearsden is 

surface water flooding. There 

is also a risk from river flooding. 

There are approximately 1,400 

people and 690 homes and 

businesses currently at risk 

from flooding. This is expected 

to increase to 1,600 people and 

810 homes and businesses by 

the 2080s due to climate 

change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and surface water management plan 

(2019). Understanding is improved for river flooding by the Manse Burn Flood Risk 

Assessment (2014) and the flood studies that have supported the 

development of the flood protection schemes in the target area. There is a long 

record of flooding in the target area. 
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Objective ID Description 

Avoid flood risk 1031 Avoid inappropriate development that increases 

flood risk in Bearsden 

Avoid flood risk 1032 Avoid an increase in flood risk by the appropriate 

management and maintenance of the Heather 

Avenue Flood Protection Scheme 2018 

Prepare for flooding 1033 Prepare for current flood risk and future flooding 

as a result of climate change in Bearsden 

Reduce flood risk 1034 Reduce the risk of flooding in Bearsden 

 

Action ID Bearsden 10301 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to develop the works identified in the 
Bearsden Surface Water Management Plan to detailed design.  
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with Scottish Water. 

  

Action ID Bearsden 10302 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to take forward construction of the 
detailed designs identified in the Bearsden Surface Water 
Management Plan. 
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The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with Scottish Water and SEPA. 

  

Action ID Bearsden 10303 

Action Type Community engagement 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 

Community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 

  

Action ID Bearsden 10304 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 
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flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Bearsden 10305 

Action Type Flood study (existing flood defences) 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description Study of the Heather Avenue Flood Protection Scheme (2018). 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with SEPA. 

  

Action ID Bearsden 10306 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Heather Avenue Flood Protection Scheme 

(2018), Golf View Flood Protection Scheme (2021) and Colquhoun 

park Flood Protection Scheme (2014) should continue and updates 

to the maintenance regime be made based on the findings of the 

flood study. 

Funding Revenue funding 

Coordination Action delivery lead is East Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 
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Local Flood Risk Management plan datasheet 

Kirkintilloch north (target area 157) 

  

Summary Location Map 

The Kirkintilloch North area 

covers the northern part of 

the town of Kirkintilloch and a 

section of the A807. It is 

within the East Dunbartonshire 

Council area. The main source of 

flooding in Kirkintilloch North is 

river flooding, however there is 

also a risk of surface water 

flooding. There are approximately 

960 people and 550 homes and 

businesses currently at risk from 

flooding. This is likely to increase 

to 1,100 people and 740 

homes and businesses by the 

2080s due to climate 

change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and for river flooding by the River 

Kelvin and tributaries study. There is a long record of flooding in this target area. 
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Objective ID Description 

Avoid flood risk 1571 Avoid inappropriate development that increases 

flood risk in this target area 

Avoid flood risk 1572 Avoid an increase in flood risk by the appropriate 

management and maintenance of the River 

Kelvin Flood Protection Scheme 1998 

Prepare for flooding 1573 Prepare for current flood risk and future flooding 

as a result of climate change in this target area 

Reduce flood risk 1574 Reduce the risk of flooding in this target area 

 

Action ID Kirkintilloch north 15701 

Action Type Flood study 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description In coordination with Glasgow City Council and SEPA, East 

Dunbartonshire to complete the natural flood management study 

for their sections of the River Kelvin and tributaries. The findings 

from the river restoration feasibility studies carried out by the local 

authority for Park Burn, Allander Water and Luggie Water should 

be used if required. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with SEPA. 

  

Action ID Kirkintilloch north 15702 

Action Type Flood study 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to undertake joint working with North 

Lanarkshire Council to understand flood risk from the Luggie 
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Water. If flood risk is confirmed in the target area a scoping study 

should be carried out to identify the future studies and works 

required that will achieve the Prepare, Avoid and Reduce 

objectives set. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with North Lanarkshire Council and SEPA. 

  

Action ID Kirkintilloch north 15703 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the River Kelvin Flood Protection Scheme 1998 

should continue and updates to the maintenance regime be made 

based on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is East Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 

  

Action ID Kirkintilloch north 15704 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2025 

Description SEPA should maintain the River Kelvin flood warning scheme. The 

scheme should be investigated for improvement and/or 

recalibration 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 
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Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning development with the flood studies 

work.  SEPA will continue to raise awareness of flood warning, and 

engage with communities about the service when required. 

  

Action ID Kirkintilloch north 15705 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Local Flood Risk Management plan datasheet 

Possil Park (target area 158) 

  

Summary Location Map 

Possil Park is located north of 

the River Clyde within 

the Glasgow City Council area. 

The only source of flooding in 

Possil Park is surface water. 

There are approximately 1,100 

people and 610 homes and 

businesses currently at risk of 

flooding. This is likely to 

increase to 1,400 people and 

750 homes and businesses by 

the 2080s due to climate 

change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the sewer flood risk assessment. Since 2015 this target area has not experienced 

significant rainfall events and there are therefore no recent records of flooding. 

This does not confirm that there is no flood risk. 
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Objective ID Description 

Avoid flood risk 1581 Avoid inappropriate development that increases 

flood risk in this target area 

Prepare for flooding 1582 Prepare for current flood risk and future flooding 

as a result of climate change in this target area 

Reduce flood risk 1583 Reduce the risk of flooding in this target area 

 

Action ID Possil Park 15801 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock and Dalmuir sewer catchments in this target area. This 

will help to improve knowledge and understanding of potential 

surface water flood risk. Funding for this action is secured through 

Scottish Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Possil Park 15802 

Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description The local flood risk management plans published in December 

2022 will establish further detail on the actions. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water, SEPA and Scottish Canals. 
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Local Flood Risk Management plan datasheet 

Milton (target area 159) 

  

Summary Location Map 

Milton is located within the 

northern district of Glasgow 

approximately 6km from Glasgow 

City Centre. Milton is situated 

within the Glasgow City Council 

area. The only source of flooding 

in Milton is surface water. 

There are approximately 120 

people and 70 homes and 

businesses currently at risk of 

flooding. This is likely to increase 

to 140 people and 80 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the sewer flood risk assessment. Localised flooding was experienced due to heavy 

rain during June 2018. 
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Objective ID Description 

Avoid flood risk 1591 Avoid inappropriate development that increases 

flood risk in this target area 

Prepare for flooding 1592 Prepare for current flood risk and future flooding 

as a result of climate change in this target area 

Reduce flood risk 1593 Reduce the risk of flooding in this target area 

 

Action ID Milton 15901 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Local Flood Risk Management plan datasheet 

Summerston (target area 160) 

  

Summary Location Map 

Summerston covers a small urban 

area of north-west Glasgow. It is 

within the Glasgow City Council 

area. The main source of flooding 

in Summerston is surface water. 

There are approximately 420 

people and 210 homes and 

businesses currently at risk of 

flooding. This is likely to increase 

to 510 people and 260 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the sewer flood risk assessment. Since 2015 this target area has not experienced 

significant rainfall events and there are therefore no recent records of flooding. 

This does not confirm that there is no flood risk. 
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Objective ID Description 

Avoid flood risk 1601 Avoid inappropriate development that increases 
flood risk in this target area 

Prepare for flooding 1602 Prepare for current flood risk and future flooding 
as a result of climate change in this target area 

Reduce flood risk 1603 Reduce the risk of flooding in this target area 

 

Action ID Summerston 16001 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Local Flood Risk Management plan datasheet 

Torrance and Balmore (target area 81001) 

  

Summary Location Map 

Torrance and Balmore are 

villages located along the 

northern fringe of Glasgow. It is 

within East Dunbartonshire 

Council area. The main source of 

flooding in Torrance and Balmore 

is from surface water flooding, 

however there is also risk from 

river flooding. There are 

approximately 110 people and 60 

homes and businesses currently 

at risk from flooding. This is likely 

to increase to 190 people and 

100 homes and businesses by 

the 2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources, and this information has highlighted the risk of flooding in this 

area. Torrance and Balmore has therefore been identified as a new target area for 

the 2021 flood risk management plans. There are periodic records of flooding in 

this target area. 
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Objective ID Description 

Avoid flood risk 810011 Avoid inappropriate development that increases 

flood risk in this target area 

Prepare for flooding 810012 Prepare for current flood risk and future flooding 

as a result of climate change in this target area 

Reduce flood risk 810013 Reduce the risk of flooding in this target area 

 

Action ID Torrance and Balmore 8100101 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the River Kelvin Flood Protection Scheme 1998 

should continue and updates to the maintenance regime be made 

based on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is East Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 

  

Action ID Torrance and Balmore 8100102 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 
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Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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2.3.5 PVA 02/11/05 (Glasgow City Centre) 
 

This area is designated as a potentially vulnerable area due to the flood risk in 

Glasgow City Centre. The main source of flooding is from surface water. Recent 

floods have occurred in the area from surface water.  

 

There is 1 target area in this potentially vulnerable area, which has been the focus of 

further assessment, this is identified below. Further information on the objectives and 

actions to manage flood risk within this area is provided below. 

 

List of target areas 

 

Glasgow centre west (target area 45001) 
Glasgow centre east (target area 45002) 
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Glasgow centre west (target area 45001) 
 

Local Flood Risk Management plan datasheet 

Glasgow centre West (Target Ref: 45001) 

  

Summary Location Map 

Glasgow Centre West covers an area 

of the city centre of Glasgow. It is in 

the Glasgow City Council area 

including the Scottish Event Campus 

(SEC). The main source of flooding in 

the area is surface water flooding, 

however there is also a risk from 

coastal (tidal) flooding. There are 

approximately 2,500 people and 

1,400 homes and businesses 

currently at risk from flooding. This is 

likely to increase to 3,200 people and 

1,800 homes and businesses by the 

2080s due to climate change. 

 

© Crown copyright and database rights 2022 OS 
100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and for coastal flooding by the tidal 

Clyde model (December 2020). There is a long record of flooding in this target 

area. 

 

Objective ID Description 

Avoid flood risk 450011 Avoid inappropriate development that increases 
flood risk in this target area 
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Avoid flood risk 450012 Avoid an increase in flood risk by the appropriate 
management and maintenance of the flood defences 
along the River Clyde in the Exhibition Centre 
Quarter area 

Improve data and understanding 450013 Improve data and understanding of the performance 
of the flood defences along the River Clyde in the 
Exhibition Centre Quarter area 

Prepare for flooding 450014 Prepare for current flood risk and future flooding as 
a result of climate change in this target area 

Reduce flood risk 450015 Reduce the risk of flooding in this target area 

 

Action ID Glasgow centre west 4500101 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council and South Lanarkshire Council to develop an 

updated full flood model of the River Clyde following the outputs 

from the tidal Clyde and River Clyde models. The tidal Clyde model 

update outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire and SEPA. 

  

Action ID Glasgow centre west 4500102 

Action Type Flood study (existing flood defences) 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Study of River Clyde flood defences following on the outputs from 

the tidal Clyde model update on the present performance of the 

River Clyde flood defences. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire and SEPA. 

  

Action ID Glasgow centre west 4500103 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Glasgow centre west 4500104 

Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description The local flood risk management plans published in December 

2022 will establish further detail on the actions. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water. 
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Action ID Glasgow centre west 4500105 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 

  

Action ID Glasgow centre west 4500106 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the River Clyde flood defences should continue 

and updates to the maintenance regime be made based on the 

findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Glasgow centre west 4500107 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 
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Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning. SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 
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Glasgow centre east (target area 45002) 
 

Local Flood Risk Management plan datasheet 

Glasgow centre East (Target Ref: 45002) 

  

Summary Location Map 

The Glasgow centre east covers the 

eastern section of central Glasgow. 

The area is located within the 

Glasgow City Council area. The main 

source of flooding in Glasgow centre 

east is surface water flooding. There 

are approximately 4,000 people and 

3,600 homes and businesses 

currently at risk from flooding. This is 

likely to increase to 5,000 people and 

4,500 homes and businesses by the 

2080s due to climate change. 

 

© Crown copyright and database rights 2022 OS 
100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the surface water management plan and sewer flood risk assessment. 

Since 2015 this target area has not experienced significant rainfall events and 

there are therefore no recent records of flooding.  This does not confirm that there 

is no flood risk. 

 

Objective ID Description 

Avoid flood risk 450021 Avoid inappropriate development that increases 
flood risk in this target area 
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Avoid flood risk 450022 Avoid an increase in flood risk by the appropriate 
management and maintenance of surface water 
management measures 

Improve data and understanding 450023 Improve data and understanding of future river 
flooding in this target area 

Prepare for flooding 450024 Prepare for current flood risk and future flooding as 
a result of climate change in this target area 

Reduce flood risk 450025 Reduce the risk of surface water flooding in this 
target area 

 

Action ID Glasgow centre east 4500201 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to implement surface water management 

phase 1 measures in this target area. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in cocordination with 

SEPA. 

  

Action ID Glasgow centre east 4500202 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council and South Lanarkshire Council to develop an 

updated full flood model of the River Clyde following the outputs 

from the tidal Clyde and River Clyde models. The tidal Clyde model 

update outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire and SEPA. 

  

Action ID Glasgow centre east 4500203 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Glasgow centre east 4500204 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the surface water management measures should 

be carried out on an ongoing basis following construction. The 

performance of the surface water management measures should 

be monitored under any significant events. 

Funding Revenue funding 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Glasgow centre east 4500205 
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Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning. SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 

 

  



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

127 
PUBLIC 

2.3.6 PVA 02/11/06 (Glasgow City North) 
 

This area is designated as a potentially vulnerable area due to flood risk to a number 

of communities. Some of these include Carntyn, Glasgow east end, and Springburn. 

The main sources of flooding are from river and surface water. Recent flooding has 

occurred in these communities. 

 

There are 5 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below. 

List of target areas  

Glasgow east end (target area 47) 
Carntyne (target area 49) 
Springburn (target area 167) 
Barlanark (target area 466) 
Garthamlock (target area 16800) 
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Glasgow east end (target area 47) 
 

Local Flood Risk Management plan datasheet 

Glasgow east end (Target Ref: 47) 

  

Summary Location Map 

Glasgow east end covers the areas of 

Milnbank, Dennistoun, Camlachie 

and Bridgeton. It is within the 

Glasgow City Council area. The main 

source of flooding is from surface 

water, however there is also a risk of 

river flooding. There are 

approximately 5,200 people and 

3,200 homes and businesses 

currently at risk from flooding. This is 

likely to increase to 6,000 people and 

3,700 homes and businesses by the 

2080s due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the studies supporting the development of the Camlachie Burn Flood Protection 

Works. There is a long record of flooding in this target area. 

 

 

Objective ID Description 

Avoid flood risk 471 Avoid inappropriate development that increases flood risk 
in this target area 
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Avoid flood risk 472 Avoid an increase in flood risk by the appropriate 
management and maintenance of the Camlachie Burn 
conduit 

Prepare for flooding 473 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 474 Reduce the risk of flooding in this target area 

 

Action ID Glasgow east end 4701 

Action Type Data collection 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description A condition survey should be carried out for Camlachie and 

Molendinar burn conduit to assess their physical condition and 

establish the current standard of protection/culvert capacity and 

the predicted for a number of climate change scenarios. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

SEPA to take forward opportunities for joint data collection 

activities. 

  

Action ID Glasgow east end 4702 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Camlachie Burn conduit should continue and 

updates to the maintenance regime be made based on the findings 

of the condition survey. 

Funding Revenue funding 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

130 
PUBLIC 

  

Action ID Glasgow east end 4703 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Carntyne (target area 49) 
 

Local Flood Risk Management plan datasheet 

Carntyne (Target Ref: 49) 

  

Summary Location Map 

The suburban area of Carntyne is 

located in east Glasgow, which is 

within the Glasgow City Council area. 

The main source of flooding in 

Carntyne is surface water flooding, 

however there is also a risk of river 

flooding. There are approximately 

2,800 people at risk from flooding and 

approximately 1,600 homes and 

businesses. This is likely to increase 

to 3,200 people and 1,800 homes 

and businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the surface water management plan and sewer flood risk assessment. 

Since 2015 this target area has not experienced significant rainfall events and 

there are therefore no recent records of flooding.  This does not confirm that there 

is no flood risk. 

 

 

Objective ID Description 
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Avoid flood risk 491 Avoid inappropriate development that increases flood risk 
in this target area 

Prepare for flooding 492 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 493 Reduce the risk of flooding in this target area 

 

Action ID Carntyne 4901 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detail design of the preferred option identified for the Cockenzie 

Street surface water management plan phase 2 works to be 

developed. The detail design outputs will be used to develop a 

programme to take forward key recommendations where funding 

permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Carntyne 4902 

Action Type Community engagement 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 

community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Carntyne 4903 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Springburn (target area 167) 
 

Local Flood Risk Management plan datasheet 

Springburn (Target Ref: 167) 

  

Summary Location Map 

Springburn covers a district of 

Glasgow that lies to the north of the 

city centre. It is within the Glasgow 

City Council area. The only source of 

flooding in Springburn is from surface 

water flooding. There are 

approximately 860 people and 460 

homes and businesses currently at 

risk of flooding. This is likely to 

increase to 950 people and 520 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the sewer flood risk assessment. There is a long record of flooding in this target 

area. 

 

Objective ID Description 

Avoid flood risk 1671 Avoid inappropriate development that increases flood risk 
in this target area 

Prepare for flooding 1672 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 
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Reduce flood risk 1673 Reduce the risk of surface water flooding in this target 
area 

 

Action ID Springburn 16701 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Springburn 16702 

Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description The local flood risk management plans published in December 

2022 will establish further detail on the actions. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 
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Barlanark (target area 466) 
 

Local Flood Risk Management plan datasheet 

Barlanark (Target Ref: 466) 

  

Summary Location Map 

The district of Barlanark is located in 

east Glasgow. It is within the 

Glasgow City Council area. The main 

source of flooding in Barlanark is 

surface water flooding. There are 

approximately 220 people and 120 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 300 people and 160 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the sewer flood risk assessment. Since 2015 this target area has not experienced 

significant rainfall events and there are therefore no recent records of flooding.  

This does not confirm that there is no flood risk. 

 

Objective ID Description 

Avoid flood risk 4661 Avoid inappropriate development that increases flood risk 
in this target area 

Prepare for flooding 4662 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

137 
PUBLIC 

Reduce flood risk 4663 Reduce the risk of surface water flooding in this target 
area 

 

Action ID Barlanark 46601 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Barlanark 46602 

Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to develop a surface water management plan 

following a review of the Scottish Water sewer and surface water 

flooding management outputs in the Wellhouse Crescent and 

Newhills Road area. The resulting surface water management plan 

will be used to develop a programme to take forward key 

recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water. 
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Garthamlock (target area 16800) 
 

Local Flood Risk Management plan datasheet 

Garthamlock (Target Ref: 16800) 

  

Summary Location Map 

Garthamlock is a north-eastern 

suburb of Glasgow and located to the 

north of the River Clyde. It is within 

the Glasgow City Council area. The 

main source of flooding in 

Garthamlock is surface water 

flooding. There are approximately 

460 people and 250 homes and 

businesses at risk from flooding. This 

is estimated to increase to 620 

people and 320 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the sewer flood risk assessment. Since 2015 this target area has not experienced 

significant rainfall events and there are therefore no recent records of flooding.  

This does not confirm that there is no flood risk. 

 

Objective ID Description 
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Avoid flood risk 168001 Avoid an increase in flood risk by the appropriate 
management and maintenance of surface water 
management measures 

Avoid flood risk 168002 Avoid inappropriate development that increases 
flood risk in this target area 

Improve data and understanding 168003 Improve data and understanding of surface water 
flooding in this target area 

Prepare for flooding 168004 Prepare for current flood risk and future flooding as 
a result of climate change in this target area 

 

Action ID Garthamlock 1680001 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Garthamlock 1680002 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the phase 1 surface water management measures 

in Cardowan should be carried out on an ongoing basis following 

construction. The performance of the surface water management 

measures should be monitored under any significant events. 
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Funding Revenue funding 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 
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2.3.7 PVA 02/11/07 (Luggie Water catchment) 
 

This area is designated as a potentially vulnerable area due to the flood risk to a 

number of communities. Some of these include Kirkintilloch, Lenzie and 

Cumbernauld. The main source of flooding is from surface water, however there is 

also river flooding from the River Kelvin and the Luggie Water. Recent flooding has 

occurred due to river and surface water flooding. 

 

There are 4 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below. 

 

List of target areas 

Bishopbriggs east (target area 5) 
Cumbernauld (target area 60) 
Kirkintilloch South and Lenzie (target area 81) 
Balornock (target area 16702) 
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Bishopbriggs east (target area 5) 
 

Local Flood Risk Management plan datasheet 

Bishopbriggs east (Target Ref: 5) 

  

Summary Location Map 

Bishopbriggs east is a suburb of 

Glasgow. The area is located within 

the East Dunbartonshire and North 

Lanarkshire Council areas. The only 

source of flooding is surface water 

flooding. There are approximately 

100 people at risk from flooding and 

approximately 50 homes and 

businesses. This is estimated to 

increase to 120 people and 60 homes 

and businesses by the 2080s due to 

climate change. 

 

© Crown copyright and database rights 2022 OS 
100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment for surface water flooding is 

improved by a sewer flood risk assessment. There are limited records of flooding 

in this target area. 

 

Objective ID Description 

Avoid flood risk 51 Avoid inappropriate development that increases flood risk in 
Bishopbriggs 
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Prepare for flooding 52 Prepare for current flood risk and future flooding as a result of 
climate change in Bishopbriggs 

Reduce flood risk 53 Reduce the risk of flooding in Bishopbriggs 

 

Action ID Bishopbriggs east 501 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to develop the works identified in the 
Bishopbriggs (East) surface water management plan to detailed 
design. The preferred option is comprised of a combination of 
underground storage, property flood protection, sustainable urban 
drainage systems retrofit, swales, bunds, and roof disconnection. 
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with Scottish Water. 

  

Action ID Bishopbriggs east 502 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to develop the works identified in the 
Bishopbriggs (East) surface water management plan detailed 
design. The preferred option is comprised of a combination of 
underground storage, property flood protection, sustainable urban 
drainage systems retrofit, swales, bunds, and roof disconnection.  
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with Scottish Water. 

  

Action ID Bishopbriggs east 503 

Action Type Community engagement 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 

community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council and 

coordination will be determined once the actions have been 

finalised. 

  

Action ID Bishopbriggs east 504 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 
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Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Cumbernauld (target area 60) 
 

Local Flood Risk Management plan datasheet 

Cumbernauld (Target Ref: 60) 

  

Summary Location Map 

Cumbernauld is within the East 

Dunbartonshire and North 

Lanarkshire local authority areas. The 

main source of flooding in 

Cumbernauld is surface water 

flooding, however there is also a risk 

from river flooding. There is 

approximately 780 people at risk from 

flooding and approximately 460 

homes and businesses. This is 

estimated to increase to 920 people 

and 580 homes and businesses by 

the 2080s due to climate change. 

 

© Crown copyright and database rights 2022 OS 

100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flood risk by 

the Luggie Water Flood Study. There are periodic records of flooding in this target 

area.  
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Objective ID Description 

Avoid flood risk 601 Avoid inappropriate development that increases flood risk in 

this target area 

Prepare for flooding 602 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 603 Reduce the risk of flooding in this target area 

 

Action ID Cumbernauld 6001 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description North Lanarkshire Council in partnership with East Dunbartonshire 

Council to continue with the Luggie Water flood study and develop 

the options appraisal. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with East Dunbartonshire Council and SEPA. 

  

Action ID Cumbernauld 6002 

Action Type Flood study (existing flood defences) 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description Following on the outputs from the Luggie Water flood study on the 

present performance of the Broadwood Loch flood protection 

scheme 1993, the study should focus primarily on establishing the 

predicted standard of protection for a number of climate change 

scenarios. This information will underpin the development of an 

adaptation plan for the long term protection of the community. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is North Lanarkshire Council in coordination 

with SEPA. 

  

Action ID Cumbernauld 6003 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir and Dunnswood sewer catchments in this target area. This 

will help to improve knowledge and understanding of potential 

surface water flood risk. Funding for this action is secured through 

Scottish Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Cumbernauld 6004 

Action Type Surface water management plan 

Action Delivery Lead North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description North Lanarkshire Council to develop a surface water management 

plan, review and implement any feasible options as and when 

funding is available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with Scottish Water. 
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Kirkintilloch South and Lenzie (target area 81) 
 

Local Flood Risk Management plan datasheet 

Kirkintilloch South and Lenzie (Target Ref: 81) 

  

Summary Location Map 

Kirkintilloch South and Lenzie are 

located within the East 

Dunbartonshire and North 

Lanarkshire Council areas. The main 

source of flooding in Kirkintilloch 

South and Lenzie is surface water 

flooding, however there is also a risk 

of river flooding. There are 

approximately 1,500 people and 760 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 2,300 people and 1,100 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 

100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the River Kelvin and tributaries study and the flood studies that have supported the 

development of the Park Burn Flood Protection Works. Understanding is improved 

for surface water by the sewer flood risk assessment. There is a long record of 
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flooding in this target area, most notably in December 1994, when persistent rain 

over a 48 hour period caused widespread flooding in the target area. 

 

Objective ID Description 

Avoid flood risk 811 Avoid inappropriate development that increases flood risk in 

this target area 

Prepare for flooding 812 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 813 Reduce the risk of flooding in this target area 

 

Action ID Kirkintilloch South and Lenzie 8101 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to complete the Park Burn Flood 

Prevention Works. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with SEPA. 

  

Action ID Kirkintilloch South and Lenzie 8102 

Action Type Flood study 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Dunbartonshire Council to undertake joint working with North 

Lanarkshire Council to understand flood risk from the Luggie 

Water. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with North Lanarkshire Council and SEPA. 

  

Action ID Kirkintilloch South and Lenzie 8103 

Action Type Flood study 

Action Delivery 

Lead 

East Dunbartonshire 

Council 

Indicative Delivery See delivery 

statement 

Description In coordination with Glasgow City Council and SEPA, East 

Dunbartonshire to complete the natural flood management study 

for their sections of the River Kelvin and tributaries. The findings 

from the river restoration feasibility studies carried out by the local 

authority for Park Burn, Allander Water and Luggie Water should 

be used if required. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Dunbartonshire Council in coordination 

with SEPA and Glasgow City Council. 

  

Action ID Kirkintilloch South and Lenzie 8104 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 
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Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Balornock (target area 16702) 
 

Local Flood Risk Management plan datasheet 

Balornock (Target Ref: 16702) 

  

Summary Location Map 

Balornock is a suburb of Glasgow. It 

is located within the Glasgow City 

Council area. The only source of 

flooding is surface water. There are 

approximately 160 people and 90 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 170 people and 100 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 
100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the sewer flood risk assessment. Since 2015 this target area has not experienced 

significant rainfall events and there are therefore no recent records of flooding.  

This does not confirm that there is no flood risk. 

 

Objective ID Description 

Avoid flood risk 167021 Avoid inappropriate development that increases flood risk 
in this target area 

Prepare for flooding 167022 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 167023 Reduce the risk of flooding in this target area 
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Action ID Balornock 1670201 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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2.3.8 PVA 02/11/08 (Strathblane) 
 

This area is designated as a potentially vulnerable area due to flood risk in 

Strathblane. The main sources of flooding are from river and surface water. Recent 

flooding has occurred in the area. 

 

There is 1 target area in this potentially vulnerable area, which has been the focus of 

further assessment, this is identified below. Further information on the objectives and 

actions to manage flood risk within this area is provided below. 

 

List of target areas 

Strathblane (target area 152) 
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Strathblane (target area 152) 
 

Local Flood Risk Management plan datasheet 

Strathblane (Target Ref: 152) 

  

Summary Location Map 

Strathblane is a village located in the 

Stirling Council area. The main 

source of flooding in Strathblane is 

river flooding, however there is also 

risk from surface water flooding. 

There are approximately 130 people 

and 70 homes and businesses 

currently at risk from flooding. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. River monitoring equipment has been installed by the local 

authority to improve the national level assessment for river flooding and to improve 

operational response to flooding. The national assessment for surface water 

flooding is improved by sewer flood risk assessment carried out by Scottish Water. 

A number of floods have been recorded in the Strathblane area. A flood was 

recorded in December 2015 due to Storm Desmond. A recent river and surface 

water flood also occurred in July 2019 which resulted in damage to homes. 

 

Objective ID Description 

Avoid flood risk 1521 Avoid inappropriate development that increases flood risk 
in Strathblane 

Prepare for flooding 1522 Prepare for current flood risk and future flooding as a 
result of climate change in Strathblane 
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Reduce flood risk 1523 Reduce the risk of flooding from small watercourses and 
surface water in Strathblane 

 

Action ID Strathblane 15201 

Action Type Data collection 

Action Delivery 

Lead 

Stirling Council Indicative Delivery See delivery 

statement 

Description A flood study has been undertaken for Strathblane but modelling 

results are not robust enough. Rain gauge instrumentation is 

scheduled to be installed to gather further information that can be 

used to update modelling and consequently the flood study 

outputs. This will improve understanding of river and surface 

water flood risk and consider options for flood risk management. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Stirling Council in coordination SEPA to take 

forward joint data collection activities. 

  

Action ID Strathblane 15202 

Action Type Flood study 

Action Delivery 

Lead 

Stirling Council Indicative Delivery See delivery 

statement 

Description A combined surface water and river flood study has been 

developed for Strathblane to improve understanding of flood risk 

and assess possible flood management options. However, further 

data is required to verify the model. Flow measuring 

instrumentation is scheduled to be installed. Flood study will be 

updated once further data becomes available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Stirling Council and coordination will be 

determined once the actions have been finalised. 
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Action ID Strathblane 15203 

Action Type Community engagement 

Action Delivery 

Lead 

Stirling Council Indicative Delivery See delivery 

statement 

Description Awareness raising and community engagement should be based 

on current understanding and informed by the development of a 

flood study. Stirling Council have commissioned the Conservation 

Trust to work with the community to develop resilience measures 

on the basis of flood study outputs and community priorities. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Stirling Council and coordination will be 

determined once the actions have been finalised. 

  

Action ID Strathblane 15204 

Action Type Community resilience group 

Action Delivery 

Lead 

Community group Indicative Delivery See delivery 

statement 

Description Where communities are prepared to develop community resilience 

plans the Stirling Council facilitates development of the plans and 

provide a stock of sandbag replacements for emergency use as 

part of the plan. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is the community and coordination will be 

determined once the actions have been finalised. 
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2.3.9 PVA 02/11/09 (Coatbridge and Airdrie) 
 

This area is designated as a potentially vulnerable area due to the flood risk to 

Airdrie, Chapelhall, Coatbridge and Plains. The main source of flooding is from 

surface water, with some risk from river and groundwater in Plains. Recent flooding 

has been caused by surface water flooding. 

 

There are 4 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas 

Airdrie (target area 102)  
Coatbridge (target area 106)  
Chapelhall (target area 161)  
Plains (target area 10300) 
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Airdrie (target area 102)  
 

Local Flood Risk Management plan datasheet 

Airdrie (Target Ref: 102) 

  

Summary Location Map 

Airdrie is located approximately 20km 

east of Glasgow, within the North 

Lanarkshire local authority area. The 

main source of flooding in Airdrie is 

surface water flooding, however there 

is also risk of river flooding. There are 

approximately 1,300 people and 670 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 1,500 people and 770 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment and an ongoing surface water management 

plan. There is a long record of flooding in this target area.  

 

Objective ID Description 
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Avoid flood risk 1021 Avoid inappropriate development that increases flood risk in 

this target area 

Prepare for flooding 1022 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 1023 Reduce the risk of flooding in this target area 

 

Action ID Airdrie 10201 

Action Type Surface water management plan 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description North Lanarkshire Council to complete the development of a 

surface water management plan and review options. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with SEPA. 

  

Action ID Airdrie 10202 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description North Lanarkshire Council to review the surface water 

management plan and collaborate with Scottish Water in respect 

to their sewer flood risk assessment. If flood risk is confirmed in 

the target area a scoping study should be carried out to identify 

the future studies and works required to achieve the objectives 

avoid, reduce and prepare. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with Scottish Water. 
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Action ID Airdrie 10203 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Daldowie sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Coatbridge (target area 106)  
 

Local Flood Risk Management plan datasheet 

Coatbridge (Target Ref: 106) 

  

Summary Location Map 

Coatbridge is a town located in North 

Lanarkshire local authority area. The 

main source of flooding in Coatbridge 

is surface water flooding, however 

there is also risk of river flooding. 

There are around 2,500 people and 

1,400 homes and businesses 

currently at risk from flooding. This is 

likely to increase to 3,400 people and 

1,900 homes and businesses by the 

2080s due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment. There is a long record of flooding in this 

target area.  

 

Objective ID Description 

Avoid flood risk 1061 Avoid inappropriate development that increases flood risk 
in this target area 

Prepare for flooding 1062 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 1063 Reduce the risk of flooding in this target area 
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Action ID Coatbridge 10601 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Daldowie sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Coatbridge 10602 

Action Type Flood warning scoping 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description Scoping for a river and surface water flood warning scheme will be 

carried out in Coatbridge. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination Action delivery lead is SEPA in coordination with North Lanarkshire 

Council. 
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Chapelhall (target area 161)  
 

Local Flood Risk Management plan datasheet 

Chapelhall (Target Ref: 161) 

  

Summary Location Map 

Chapelhall is a village located near 

the North Calder Water and within the 

North Lanarkshire local authority 

area. The only source of flooding in 

Chapelhall is surface water flooding. 

There are approximately 30 people 

and 30 homes and businesses 

currently at risk of flooding. This is 

likely to increase to 50 people and 40 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment. Together, this information has highlighted 

the risk of flooding in this area. Chapelhall has therefore been identified as a new 

target area for the 2021 flood risk management plans. There are periodic records 

of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 1611 Avoid inappropriate development that increases flood 
risk in Chapelhall 

Improve data and understanding 1612 Improve data and understanding of surface water 
flooding in Chapelhall 
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Action ID Chapelhall 16101 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Daldowie sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Plains (target area 10300) 
 

Local Flood Risk Management plan datasheet 

Plains (Target Ref: 10300) 

  

Summary Location Map 

Plains is a village located on the 

outskirts of Airdrie in North 

Lanarkshire local authority area, on 

the northern side of the North Calder 

Water. SEPA strategic flood 

modelling indicates the main source 

of flooding in Plains is from surface 

water, with additional risk from river 

flooding. There are however known 

issues in the area relating to 

groundwater flooding. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources, and this information has highlighted the risk of flooding in this 

area. Plains has therefore been identified as a new target area for the 2021 flood 

risk management plans. There are periodic records of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 103001 Avoid inappropriate development that increases 
flood risk in Plains 

Improve data and understanding 103002 Improve data and understanding of groundwater 
flooding in Plains 

 

Action ID Plains 1030001 
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Action Type Flood risk management review 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2028 

Description No local actions specific to this target area have been identified 

yet. There are national actions planned that will cover this area, 

including an update to SEPA's surface water flood maps and an 

update to the national flood risk assessment. These, along with 

other actions that are carried out across the whole local plan 

district covering this area, will help to manage flood risk in the long 

term. The need for actions for this area will be reviewed again in 

2026. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the other responsible authorities to review 

flood risk management for this area, through the Local Plan District 

Partnerships. A public consultation on priority areas will be held in 

2024 by SEPA, which will be open for three months. A public 

consultation on future flood management actions will be held in 

December 2026 and will be open for at least three months. 
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2.3.10 PVA 02/11/10 (East of Glasgow to Strathaven) 
 

This area is designated as a potentially vulnerable area due to flood risk to a number 

of communities. Some of these include Cambuslang, Hamilton, Shettleston, 

Uddingston and East Kilbride. The main source of flooding is from surface water, 

however there is also some river flooding. Recent river flooding has occurred in the 

area. 

 

There are 10 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below. 

 

List of target areas 

Hamilton west (target area 1)  
Uddingston (target area 93)  
Strathaven (target area 101)  
East Kilbride east (target area 108)  
Easterhouse south (target area 156)  
Dalmarnock (target area 48001)  
Tollcross (target area 48002)  
Carmyle (target area 80001)  
Cambuslang west (target area 80002)  
Cambuslang east (target area 80003) 
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Hamilton west (target area 1)  
 

Local Flood Risk Management plan datasheet 

Hamilton west (Target Ref: 1) 

  

Summary Location Map 

The Hamilton West area covers west 

Hamilton and all of Blantyre. The area 

is located within the South 

Lanarkshire Council area. The main 

source of flooding is surface water 

flooding, however there is also a risk 

of river flooding. There are 

approximately 1,700 people at risk 

from flooding and approximately 990 

homes and businesses. This is likely 

to increase to 2,300 people and 1,300 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by a sewer flood risk assessment. There are periodic records of flooding 

in this target area. 

 

Objective ID Description 

Avoid flood risk 11 Avoid inappropriate development that increases flood risk in 
this target area 
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Prepare for flooding 12 Prepare for current flood risk and future flooding as a result of 
climate change in this target area 

Reduce flood risk 13 Reduce the risk of flooding in this target area 

 

Action ID Hamilton west 101 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description If flood risk is confirmed from the River Clyde flood model update, 

a scoping study should be carried out by South Lanarkshire Council 

to identify the future studies and works required that will achieve 

the Prepare, Avoid and Reduce objectives. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with SEPA. 

  

Action ID Hamilton west 102 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes the 

Hamilton and Bothwellbank sewer catchments in this target area. 

This will help to improve knowledge and understanding of 

potential surface water flood risk. Funding for this action is secured 

through Scottish Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Action ID Hamilton west 103 

Action Type Surface water management plan 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description The surface water management plan for Hamilton should be 

completed. Flood risk should be quantified for present day and 

future flood risk. The interactivity between surface water and river 

flooding should be assessed. If flood risk is confirmed, scoping of 

the next steps should be completed. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with Scottish Water. 
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Uddingston (target area 93)  
 

Local Flood Risk Management plan datasheet 

Uddingston (Target Ref: 93) 

  

Summary Location Map 

The town of Uddingston is located on 

the east bank of the River Clyde, and 

within the South Lanarkshire local 

authority area. The main sources of 

flooding in Uddingston is river and 

surface water flooding. There are 

approximately 290 people and 

approximately 160 homes and 

businesses currently at risk of 

flooding. This is likely to increase to 

540 people and 290 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the ongoing River Clyde Flood Modelling and Mapping study and improved for 

surface water flooding by a sewer flood risk assessment. There are periodic 

records of flooding in this target area.  

 



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

175 
PUBLIC 

Objective ID Description 

Avoid flood risk 931 Avoid inappropriate development that increases flood risk in 

this target area 

Avoid flood risk 932 Avoid an increase in flood risk by the appropriate 

management and maintenance of the Meadowbank Flood 

Bund Flood Protection Scheme 

Prepare for flooding 933 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 934 Reduce the risk of flooding in this target area 

 

Action ID Uddingston 9301 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description If flood risk is confirmed from the River Clyde flood model update, 

a scoping study should be carried out by South Lanarkshire Council 

to identify the future studies and works required that will achieve 

the Prepare, Avoid and Reduce objectives set. The study should 

focus primarily on establishing the predicted standard of 

protection for a number of climate change scenarios at the 

Meadowbank Flood Bund. This information will underpin the 

development of an adaptation plan for the long term protection of 

the community. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 

  

Action ID Uddingston 9302 

Action Type Flood defence maintenance 
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Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Meadowbank Flood Bund Flood Protection 

Scheme should continue and updates to the maintenance regime 

be made based on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is South Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 

  

Action ID Uddingston 9303 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Daldowie sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Strathaven (target area 101)  
 

Local Flood Risk Management plan datasheet 

Strathaven (Target Ref: 101) 

  

Summary Location Map 

Strathaven is a town in the South 

Lanarkshire Council area, located 

south of Glasgow on the banks of 

Powmillion Burn and just north of 

Avon Water. The main source of 

flooding in Strathaven is river 

flooding, however there is also a risk 

of surface water flooding. There are 

approximately 210 people and 160 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 270 people and 200 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by a sewer flood risk assessment. There are periodic records of flooding 

in this target area.  
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Objective ID Description 

Avoid flood risk 1011 Avoid inappropriate development that increases flood risk in 

Strathaven 

Prepare for flooding 1012 Prepare for current flood risk and future flooding as a result of 

climate change in Strathaven 

Reduce flood risk 1013 Reduce the risk of flooding in Strathaven 

 

Action ID Strathaven 10101 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description A review of the Strathaven study should be carried out regarding 

the flooding source and mechanisms and the feasible flood 

protection options. The impacts of climate change on flood risk 

should be evaluated. If flood risk is confirmed, scoping of the flood 

protection options should be completed. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 
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East Kilbride east (target area 108)  
 

Local Flood Risk Management plan datasheet 

East Kilbride east (Target Ref: 108) 

  

Summary Location Map 

This covers the eastern area of the 

town East Kilbride, which is located to 

the south of Glasgow and within the 

South Lanarkshire Council area. The 

main source of flooding in East 

Kilbride east is surface water 

flooding, however there is also a risk 

from river flooding. There are 

approximately 1,300 people and 750 

homes and businesses currently at 

risk from flooding and approximately. 

This is likely to increase to 1,600 

people and 930 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding and the interactions between different flood sources by an integrated 

catchment study. There are periodic records of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 1081 Avoid inappropriate development that increases flood risk 
in this target area 
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Prepare for flooding 1082 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 1083 Reduce the risk of flooding in this target area 

 

Action ID East Kilbride east 10801 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes Allers 

and Philipshill sewer catchments in this target area. This will help 

to improve knowledge and understanding of potential surface 

water flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID East Kilbride east 10802 

Action Type Surface water management plan 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description South Lanarkshire Council to develop a surface water management 

plan working with Scottish Water as appropriate, to gain an 

understanding of the hotspots of flooding and potential interaction 

with river flooding. The impacts of climate change on surface 

water flood risk should be considered. Where flood risk is 

confirmed, scoping of the flood protection options should be 

completed. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is South Lanarkshire Council in coordination 

with Scottish Water. 
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Easterhouse south (target area 156)  
 

Local Flood Risk Management plan datasheet 

Easterhouse south (Target Ref: 156) 

  

Summary Location Map 

Easterhouse south is a north-eastern 

suburb of Glasgow, within the 

Glasgow City Council area. The main 

source of flooding in Easterhouse 

south is surface water, however there 

is also a risk from river flooding. 

There are approximately 310 people 

and 160 homes and businesses 

currently at risk from flooding. This is 

likely to increase to 380 people and 

190 homes and businesses by the 

2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the sewer flood risk assessment. Since 2015 this target area has not experienced 

significant rainfall events and there are therefore no recent records of flooding.  

This does not confirm that there is no flood risk. 

 

Objective ID Description 

Avoid flood risk 1561 Avoid inappropriate development that increases flood risk 
in this target area 

Prepare for flooding 1562 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 
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Reduce flood risk 1563 Reduce the risk of flooding in this target area 

 

Action ID Easterhouse south 15601 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to develop options appraisal for the Tollcross 

Burn catchment surface water management phase 2 . The 

potential for natural flood management should be investigated. 

The options appraisal study outputs will be used to develop a 

programme to take forward key recommendations where funding 

permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Easterhouse south 15602 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Daldowie and Dalmarnock sewer catchments in this target area. 

This will help to improve knowledge and understanding of 

potential surface water flood risk. Funding for this action is 

secured through Scottish Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Dalmarnock (target area 48001)  
 

Local Flood Risk Management plan datasheet 

Dalmarnock (Target Ref: 48001) 

  

Summary Location Map 

The area of Dalmarnock is located in 

Glasgow, on the River Clyde and 

within the Glasgow City and South 

Lanarkshire Council areas. The main 

source of flooding in the catchment is 

river flooding, however there is also 

risk from surface water flooding. 

There are approximately 1,900 

people and 1,000 homes and 

businesses currently at risk from 

flooding. This is likely to increase to 

3,500 people and 1,900 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and for river flooding by the tidal 

Clyde model (December 2020) and the ongoing River Clyde Flood Modelling and 

Mapping study. Understanding is also improved for river flooding by the flood 

warning scheme. There is a long record of flooding in this target area. 

 

Objective ID Description 
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Avoid flood risk 480011 Avoid inappropriate development that increases 
flood risk in this target area 

Avoid flood risk 480012 Avoid an increase in flood risk by the appropriate 
management and maintenance of the Dalmarnock 
Flood Bund Flood Protection Scheme 

Improve data and understanding 480013 Improve data and understanding of the performance 
of the Dalmarnock Flood Bund Flood Protection 
Scheme 

Improve data and understanding 480014 Improve data and understanding of surface water 
flooding in this target area 

Prepare for flooding 480015 Prepare for current flood risk and future flooding as 
a result of climate change in this target area 

Reduce flood risk 480016 Reduce the risk of flooding in this target area 

 

Action ID Dalmarnock 4800101 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council and South Lanarkshire Council to develop an 

updated full flood model of the River Clyde following the outputs 

from the tidal Clyde and River Clyde models. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with Glasgow City Council and SEPA. 

  

Action ID Dalmarnock 4800102 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description If flood risk is confirmed from the River Clyde flood model update, 

a scoping study should be carried out by South Lanarkshire Council 

to identify the future studies and works required that will achieve 

the Prepare, Avoid and Reduce objectives set. The scoping study 
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should include the outputs from the River Clyde flood study on the 

present performance of the Dalmarnock flood bund, and establish 

the predicted standard of protection for a number of climate 

change scenarios. This should guide adaptive planning to allow for 

the impacts of climate change to be monitored, understood and 

managed. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with SEPA. 

  

Action ID Dalmarnock 4800103 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Dalmarnock 4800104 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery Ongoing 
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Description Maintenance to the Dalmarnock Flood Bund Flood Protection 

Scheme should continue and updates to the maintenance regime 

be made based on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is Clyde Gateway in coordination with South 

Lanarkshire Council. 

  

Action ID Dalmarnock 4800105 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2025 

Description SEPA should maintain the Clyde flood warning scheme. The 

scheme should be investigated for improvement and/or 

recalibration. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning improvements with the  flood study 

investigations.  SEPA will continue to raise awareness of flood 

warning, and engage with communities about the service when 

required. 
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Tollcross (target area 48002)  
 

Local Flood Risk Management plan datasheet 

Tollcross (Target Ref: 48002) 

  

Summary Location Map 

Tollcross is located to the east of 

Glasgow. It is also located within the 

Glasgow City Council area. The main 

source of flooding in Tollcross is river 

flooding, however there is also risk 

from surface water flooding. There 

are approximately 3,300 people and 

1,600 homes and businesses 

currently at risk from flooding. This is 

likely to increase to 3,700 people and 

1,800 homes and businesses by the 

2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the surface water management plan and sewer flood risk assessment. 

Understanding has also improved for river flooding by the Tollcross Burn de-

culverting and river basin management project.  There is a long record of flooding 

in this target area. 

 

Objective ID Description 

Avoid flood risk 480021 Avoid inappropriate development that increases flood risk 
in this target area 
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Prepare for flooding 480022 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 480023 Reduce the risk of flooding in this target area 

 

Action ID Tollcross 4800201 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detail design of the preferred option identified for the Shettleston 

surface water management plan phase 1 to be developed. The 

detail design outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

SEPA. 

  

Action ID Tollcross 4800202 

Action Type Community engagement 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 

Community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 
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Action ID Tollcross 4800203 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmarnock sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Carmyle (target area 80001)  
 

Local Flood Risk Management plan datasheet 

Carmyle (Target Ref: 80001) 

  

Summary Location Map 

The eastern Glasgow suburb of 

Carmyle is located on the River 

Clyde. It is within the Glasgow City 

and South Lanarkshire Council areas. 

The main source of flooding in the 

catchment is surface water flooding, 

however there is also risk of river 

flooding. There are approximately 

140 people and 120 homes and 

businesses currently at risk from 

flooding. This is likely to increase to 

430 people and 300 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and for river flooding by the ongoing 

River Clyde Flood Modelling and Mapping Study. There is a long record of flooding 

in this target area. 

 

Objective ID Description 

Avoid flood risk 800011 Avoid inappropriate development that increases flood risk 
in this target area 
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Prepare for flooding 800012 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 800013 Reduce the risk of flooding in this target area 

 

Action ID Carmyle 8000101 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council and South Lanarkshire Council to develop an 

updated full flood model of the River Clyde following the outputs 

from the tidal Clyde and River Clyde models. The tidal Clyde model 

update outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire and SEPA. 

  

Action ID Carmyle 8000102 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2025 

Description SEPA should maintain the Clyde flood warning scheme. The 

scheme should be investigated for improvement and/or 

recalibration. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning improvements with the  flood study 

investigations.  SEPA will continue to raise awareness of flood 
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warning, and engage with communities about the service when 

required. 

  

Action ID Carmyle 8000103 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Cambuslang west (target area 80002)  
 

Local Flood Risk Management plan datasheet 

Cambuslang west (Target Ref: 80002) 

  

Summary Location Map 

The western section of the town of 

Cambuslang is located east of 

Glasgow on the River Clyde. It is 

mostly in the South Lanarkshire local 

authority areas. The main source of 

flooding in the catchment is surface 

water flooding, however there is also 

risk from river flooding. There are 

approximately 1,600 people and 910 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 2,100 people and 1,200 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by Eastfield and Muirbank Surface Water Management Plan. 

Understanding is also improved for river flooding by the flood warning scheme. 

There are periodic records of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 800021 Avoid inappropriate development that increases flood risk 
in this target area 
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Prepare for flooding 800022 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 800023 Reduce the risk of flooding in this target area 

 

Action ID Cambuslang west 8000201 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description If flood risk is confirmed from the River Clyde flood model update, 

a scoping study should be carried out by South Lanarkshire Council 

to identify the future studies and works required that will achieve 

the Prepare, Avoid and Reduce objectives set. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with SEPA. 

  

Action ID Cambuslang west 8000202 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Action ID Cambuslang west 8000203 

Action Type Surface water management plan 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description South Lanarkshire Council to review the surface water 

management plan outputs in collaboration with Scottish Water. If 

flood risk is confirmed, scoping of the next steps should be 

completed. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with Scottish Water. 

  

Action ID Cambuslang west 8000204 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2025 

Description SEPA should maintain the Clyde flood warning scheme. The 

scheme should be investigated for improvement and/or 

recalibration. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning improvements with the  flood study 

investigations.  SEPA will continue to raise awareness of flood 

warning, and engage with communities about the service when 

required. 
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Cambuslang east (target area 80003) 
 

Local Flood Risk Management plan datasheet 

Cambuslang east (Target Ref: 80003) 

  

Summary Location Map 

The eastern section of the town of 

Cambuslang is located east of 

Glasgow on the River Clyde. The 

area is in the South Lanarkshire Local 

Council area. The main source of 

flooding in the area is surface water 

flooding, however there is also a risk 

from river flooding. There are 

approximately 1,400 people and 710 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 1,700 people and 920 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 
100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The assessments carried out in support of the Clydesmill Flood 

Protection Scheme has underpinned the understanding of river flood risk. 

Understanding is also improved for river flooding by the flood warning scheme. 

There is a long record of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 800031 Avoid inappropriate development that increases flood risk 
in this target area 
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Avoid flood risk 800032 Avoid an increase in flood risk by the appropriate 
management and maintenance of the Clydesmill Flood 
Protection Scheme in the River Clyde 

Prepare for flooding 800033 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 800034 Reduce the risk of flooding in this target area 

 

Action ID Cambuslang east 8000301 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description If flood risk is confirmed from the River Clyde flood model update, 

a scoping study should be carried out by South Lanarkshire Council 

to identify the future studies and works required that will achieve 

the Prepare, Avoid and Reduce objectives set. This will include a 

review of the present and future performance of the Clydesmill 

Flood Protection Scheme. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with SEPA. 

  

Action ID Cambuslang east 8000302 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 
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Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Cambuslang east 8000303 

Action Type Surface water management plan 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description South Lanarkshire Council to review the surface water 

management plan outputs in collaboration with Scottish Water. If 

flood risk is confirmed, scoping of the next steps should be 

completed. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with Scottish Water. 

  

Action ID Cambuslang east 8000304 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Clydesmill Flood Protection Scheme should 

continue and updates to the maintenance regime be made based 

on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is South Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 

  

Action ID Cambuslang east 8000305 
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Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2025 

Description SEPA should maintain the Clyde flood warning scheme. The 

scheme should be investigated for improvement and/or 

recalibration. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning improvements with the  flood study 

investigations.  SEPA will continue to raise awareness of flood 

warning, and engage with communities about the service when 

required. 

 

  



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

202 
PUBLIC 

2.3.11 PVA 02/11/11 (Clyde catchment - Motherwell to Larkhall) 
 

This area is designated as a potentially vulnerable area due to flood risk to a number 

of communities. Some of these include Hamilton, Holytown, Larkhall and Motherwell. 

The main sources of flooding are from surface water and river flooding from the 

River Clyde and tributaries. There have been widespread reports of flooding in the 

area, with the most of them caused by surface water. 

 

There are 7 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Holytown and New Stevenston (target area 10)  
Larkhall (target area 82)  
Motherwell (target area 86)  
Newarthill (target area 87)  
Wishaw south (target area 94)  
Bellshill (target area 104)  
Hamilton east (target area 112) 
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Holytown and New Stevenston (target area 10)  
 

Local Flood Risk Management plan datasheet 

Holytown and New Stevenston (Target Ref: 10) 

  

Summary Location Map 

Holytown and New Stevenston are 

villages located just north of 

Motherwell, in the North Lanarkshire 

local authority area. The main source 

of flooding in Holytown and New 

Stevenston is surface water flooding, 

however there is also a risk from river 

flooding. There are approximately 

540 people and 270 homes and 

businesses currently at risk from 

flooding. This is estimated to increase 

to 750 people and 370 homes and 

businesses by the 2080s due to 

climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river and surface 

water flood risk by the Holytown Flood Study (stage 1). There are periodic records 

of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 101 Avoid inappropriate development that increases flood risk in 
this target area 
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Prepare for flooding 102 Prepare for current flood risk and future flooding as a result of 
climate change in this target area 

Reduce flood risk 103 Reduce the risk of flooding in this target area 

 

Action ID Holytown and New Stevenston 1001 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Daldowie sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Holytown and New Stevenston 1002 

Action Type Surface water management plan 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description North Lanarkshire Council to develop a surface water management 

plan based on the outputs from the surface water study. The plan 

should be reviewed and updated regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with Scottish Water. 
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Larkhall (target area 82)  
 

Local Flood Risk Management plan datasheet 

Larkhall (Target Ref: 82) 

  

Summary Location Map 

Larkhall is a town between the River 

Clyde and Avon Water within the 

South Lanarkshire Council area. The 

main source of flooding in Larkhall is 

surface water flooding, however there 

is also a risk of river flooding. There 

are around 400 people and 240 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 580 people and 340 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. A 2006 flood study in support of the Golf Gardens Flood 

Protection Scheme has underpinned the understanding of river flood risk. The 

national level assessment is also improved for surface water flooding by a sewer 

flood risk assessment. There are periodic records of flooding in this target area.  
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Objective ID Description 

Avoid flood risk 821 Avoid inappropriate development that increases flood risk in 

this target area 

Avoid flood risk 822 Avoid an increase in flood risk by the appropriate 

management and maintenance of the Golf Gardens flood 

protection scheme 2006 

Prepare for flooding 823 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 824 Reduce the risk of flooding in this target area 

 

Action ID Larkhall 8201 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Golf Gardens Flood Protection Scheme should 

continue and updates to the maintenance regime be made based 

on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is South Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 
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Motherwell (target area 86)  
 

Local Flood Risk Management plan datasheet 

Motherwell (Target Ref: 86) 

  

Summary Location Map 

The town of Motherwell is located 

south-east of Glasgow within the 

North Lanarkshire local authority 

area. It also includes a small part of 

South Lanarkshire local authority 

area. The main source of flooding in 

Motherwell is surface water flooding, 

however there is also a risk of river 

flooding. There are approximately 

2,300 people at risk from flooding and 

approximately 1,100 homes and 

businesses. This is likely to increase 

to 2,700 people and 1,400 homes 

and businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flood risk by 

the ongoing River Clyde Flood Mapping and Modelling study and improved for 

surface water flood risk by a sewer flood risk assessment. Understanding is also 
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improved for river flooding by the flood warning scheme. There is a long record of 

flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 861 Avoid inappropriate development that increases flood risk in 

this target area 

Prepare for flooding 862 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 863 Reduce the risk of flooding in this target area 

 

Action ID Motherwell 8601 

Action Type Flood study 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description North Lanarkshire to carry out a review of the River Clyde Flood 

Mapping and Modelling study, surface water management plan 

and sewer flood risk assessment. If flood risk is confirmed in the 

target area a scoping study should be carried out to identify the 

future studies and works required to achieve the objectives avoid, 

reduce and prepare. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with Scottish Water and SEPA. 

  

Action ID Motherwell 8602 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 
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Description Following on the outputs from the River Clyde Flood Mapping and 

Modelling study developed by South Lanarkshire Council, North 

Lanarkshire Council should carry out an options appraisal to 

further investigate the feasibility of flood protection work in 

Greenacres. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with South Lanarkshire Council and SEPA. 

  

Action ID Motherwell 8603 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Carbarns and Daldowie sewer catchments in this target area. This 

will help to improve knowledge and understanding of potential 

surface water flood risk. Funding for this action is secured through 

Scottish Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Motherwell 8604 

Action Type Surface water management plan 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description The local flood risk management plans published in December 

2022 will establish further detail on the actions. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with Scottish Water. 

  

Action ID Motherwell 8605 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2025 

Description SEPA should maintain the Clyde flood warning scheme. The 

scheme should be investigated for improvement and/or 

recalibration. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning improvements with the  flood study 

investigations. SEPA will continue to raise awareness of flood 

warning, and engage with communities about the service when 

required. 
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Newarthill (target area 87)  
 

Local Flood Risk Management plan datasheet 

Newarthill (Target Ref: 87) 

  

Summary Location Map 

The small village of Newarthill, is 

located three kilometres north-east of 

Motherwell within the North 

Lanarkshire local authority area. The 

main source of flooding in Newarthill 

is surface water flooding, however 

there is also a risk of river flooding. 

There are approximately 240 people 

and 120 homes and businesses at 

risk of flooding. This is likely to 

increase to 290 people and 150 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment. Together, this information has highlighted 

the risk of flooding in this area. Newarthill has therefore been identified as a new 

target area for the 2021 flood risk management plans. There are periodic records 

of flooding in this target area.  
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Objective ID Description 

Avoid flood risk 871 Avoid inappropriate development that increases flood risk in 

this target area 

Prepare for flooding 872 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 873 Reduce the risk of flooding in this target area 

 

Action ID Newarthill 8701 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Daldowie sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Wishaw south (target area 94)  
 

Local Flood Risk Management plan datasheet 

Wishaw South (Target Ref: 94) 

  

Summary Location Map 

Wishaw south covers the south side 

of Wishaw, a large town located on 

the edge of the Clyde Valley.  The 

area is located within the North 

Lanarkshire local authority area.  The 

main source of flooding in Netherton 

is surface water flooding. There are 

approximately 780 people at risk from 

flooding and approximately 390 

homes and businesses. This is likely 

to increase to 1,100 people and 560 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment. There is a long record of flooding in this 

target area.  
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Objective ID Description 

Avoid flood risk 941 Avoid inappropriate development that increases flood risk in 

this target area 

Prepare for flooding 942 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 943 Reduce the risk of flooding in this target area 

 

Action ID Wishaw south 9401 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Carbarns sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Bellshill (target area 104)  
 

Local Flood Risk Management plan datasheet 

Bellshill (Target Ref: 104) 

  

Summary Location Map 

Bellshill area includes the towns of 

Bellshill, Orbiston and Milnwood, and 

is located to the north of the South 

Calder Water. The area is located 

within the North Lanarkshire local 

authority area. The main source of 

flooding in Bellshill is surface water 

flooding and there is also risk from 

river flooding. There are 

approximately 930 people and 460 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 1,300 people and 650 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment. There is a long record of flooding in this 

target area.  
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Objective ID Description 

Avoid flood risk 1041 Avoid inappropriate development that increases flood risk 
in this target area 

Prepare for flooding 1042 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 1043 Reduce the risk of flooding in this target area 

 

Action ID Bellshill 10401 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Daldowie sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Hamilton east (target area 112) 
 

Local Flood Risk Management plan datasheet 

Hamilton east (Target Ref: 112) 

  

Summary Location Map 

The town of Hamilton is located 

south-east of Glasgow and is within 

the South Lanarkshire Council area. 

The main source of flooding in 

Hamilton east is river flooding, 

however there is also a risk from 

surface water flooding. There are 

approximately 910 people at risk from 

flooding and approximately 520 

homes and businesses. This is 

estimated to increase to 1,200 people 

and 670 homes and businesses by 

the 2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the ongoing River Clyde Flood Modelling and Mapping study and improved for 

surface water flooding by a sewer flood risk assessment. There are periodic 

records of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 1121 Avoid inappropriate development that increases flood risk 
in this target area 
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Prepare for flooding 1122 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 1123 Reduce the risk of flooding in this target area 

 

Action ID Hamilton east 11201 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description If flood risk is confirmed from the River Clyde flood model update 

(including Avon Water, Covan Burn and Cadzow Burn), a scoping 

study should be carried out by South Lanarkshire Council to 

identify the future studies and works required that will achieve the 

Prepare, Avoid and Reduce objectives set. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with SEPA. 

  

Action ID Hamilton east 11202 

Action Type Surface water management plan 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description The surface water management plan for Hamilton should be 

completed. Flood risk should be quantified for present day and 

future flood risk. The interactivity between surface water and river 

flooding should be assessed. If flood risk is confirmed, scoping of 

the next steps should be completed. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with Scottish Water. 
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Action ID Hamilton east 11203 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Hamilton sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Hamilton east 11204 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2025 

Description SEPA should maintain the Clyde flood warning scheme. The 

scheme should be investigated for improvement and/or 

recalibration. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning improvements with the flood study 

investigations. SEPA will continue to raise awareness of flood 

warning, and engage with communities about the service when 

required. 
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2.3.12 PVA 02/11/12 (Clyde catchment - Lanark to Lesmahagow) 
 

This area is designated as a potentially vulnerable area due to the flood risk in 

Crossford (South Lanarkshire), Lesmahagow and Kirkfieldbank. The main source of 

flooding is from the River Clyde and its tributaries. There is the potential for an 

increased flood risk due to climate change in Lesmahagow. Recent flooding has 

occurred in the area.  

 

There are 3 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Crossford (South Lanarkshire) (target area 29)  
Kirkfieldbank (target area 30)  
Lesmahagow (target area 151) 
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Crossford (South Lanarkshire) (target area 29)  
 

Local Flood Risk Management plan datasheet 

Crossford (South Lanarkshire) (Target Ref: 29) 

  

Summary Location Map 

The village of Crossford (South 

Lanarkshire) lies alongside the River 

Clyde and the River Nethan. The 

area is located within the South 

Lanarkshire Council area. The main 

source of flooding in Crossford is river 

flooding, however there is also a risk 

from surface water flooding. There 

are approximately 190 people at risk 

from flooding and approximately 120 

homes and businesses. This is 

estimated to increase to 250 people 

and 150 homes and businesses by 

the 2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the ongoing River Clyde Flood Modelling and Mapping study and improved for 

surface water flooding by a sewer flood risk assessment. Understanding is also 
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improved for river flooding by the flood warning scheme. There are periodic 

records of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 291 Avoid inappropriate development that increases flood risk in 

Crossford 

Prepare for flooding 292 Prepare for current flood risk and future flooding as a result of 

climate change in Crossford 

Reduce flood risk 293 Reduce the risk of flooding in Crossford 

 

Action ID Crossford (South Lanarkshire) 2901 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description If flood risk is confirmed from the River Clyde flood model update, 

a scoping study should be carried out by South Lanarkshire Council 

to identify the future studies and works required that will achieve 

the Prepare, Avoid and Reduce objectives set. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with SEPA. 

  

Action ID Crossford (South Lanarkshire) 2902 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2025 

Description SEPA should maintain the Clyde flood warning scheme. The 

scheme should be investigated for improvement and/or 

recalibration. 
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Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning improvements with the  flood study 

investigations. SEPA will continue to raise awareness of flood 

warning, and engage with communities about the service when 

required. 
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Kirkfieldbank (target area 30)  
 

Local Flood Risk Management plan datasheet 

Kirkfieldbank (Target Ref: 30) 

  

Summary Location Map 

The village of Kirkfieldbank is situated 

on the banks of the River Clyde and 

west of the town of Lanark. The area 

is located within South Lanarkshire 

Council area. The main source of 

flooding in Kirkfieldbank is river 

flooding. There are approximately 

170 people at risk from flooding and 

approximately 100 homes and 

businesses. This is estimated to 

increase to 180 people and 110 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the ongoing River Clyde Flood Modelling and Mapping study. There are periodic 

records of flooding in this target area.  
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Objective ID Description 

Avoid flood risk 301 Avoid inappropriate development that increases flood risk in 

Kirkfieldbank 

Prepare for flooding 302 Prepare for current flood risk and future flooding as a result of 

climate change in Kirkfieldbank 

Reduce flood risk 303 Reduce the risk of flooding in Kirkfieldbank 

 

Action ID Kirkfieldbank 3001 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description If flood risk is confirmed from the River Clyde flood model update, 

a scoping study should be carried out by South Lanarkshire Council 

to identify the future studies and works required that will achieve 

the Prepare, Avoid and Reduce objectives set. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 
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Lesmahagow (target area 151) 
 

Local Flood Risk Management plan datasheet 

Lesmahagow (Target Ref: 151) 

  

Summary Location Map 

Lesmahagow is a town in South 

Lanarkshire Council area located on 

the banks of the River Nethan. The 

main sources of flooding in 

Lesmahagow are surface water and 

river flooding. There is approximately 

110 people and 70 homes and 

businesses currently at risk from 

flooding. This is likely to increase to 

160 people and 100 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by a sewer flood risk assessment. Together, this information has 

highlighted the risk of flooding in this target area.  Lesmahagow has therefore 

been identified as a new target area for the 2021 flood risk management plans. 

There are periodic records of flooding in this target area. 

 

Objective ID Description 

Avoid flood risk 1511 Avoid inappropriate development that increases flood risk 
in Lesmahagow 
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Prepare for flooding 1512 Prepare for current flood risk and future flooding as a 
result of climate change in Lesmahagow 

Reduce flood risk 1513 Reduce the risk of flooding in Lesmahagow 

 

Action ID Lesmahagow 15101 

Action Type Flood risk management review 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2028 

Description No local actions specific to this target area have been identified 

yet. There are national actions planned that will cover this area, 

including an update to SEPA's surface water flood maps and an 

update to the national flood risk assessment. These, along with 

other actions that are carried out across the whole local plan 

district covering this area, will help to manage flood risk in the long 

term. The need for actions for this area will be reviewed again in 

2026. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the other responsible authorities to review 

flood risk management for this area, through the Local Plan District 

Partnerships. A public consultation on priority areas will be held in 

2024 by SEPA, which will be open for three months. A public 

consultation on future flood management actions will be held in 

December 2026 and will be open for at least three months. 
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2.3.13 PVA 02/11/13 (Shotts)  
 

This area is designated as a potentially vulnerable area due to flood risk in Allanton. 

The main source of flooding is groundwater, although there is also a risk from 

surface water and river flooding. There is a known drainage problem in Allanton due 

to the cessation of mining activities, with the groundwater table close to or above 

ground level. Historically there has been flooding in the area, with recent flooding 

being caused by surface water.  

 

There is 1 target area in this potentially vulnerable area, which has been the focus of 

further assessment, this is identified below. Further information on the objectives and 

actions to manage flood risk within this area is provided below.  

 

List of target areas  

Allanton (target area 169) 
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Allanton (target area 169) 
 

Local Flood Risk Management plan datasheet 

Allanton (Target Ref: 169) 

  

Summary Location Map 

The village of Allanton lies between 

Wishaw and Shotts, which is within 

the North Lanarkshire local authority 

area. Flood risk indicates the main 

source of flooding in Allanton is river 

flooding with additional risk from 

surface water flooding. There are 

however known issues in the area 

relating to groundwater flooding. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources, and this information has highlighted the risk of flooding in this 

area. Allanton has therefore been identified as a new target area for the 2021 flood 

risk management plans. There are periodic records of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 1691 Avoid inappropriate development that increases flood risk 
in Allanton 

Prepare for flooding 1692 Prepare for current flood risk in this target area 

Reduce flood risk 1693 Reduce the risk of groundwater flooding in this target area 

 

Action ID Allanton 16901 
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Action Type Flood study 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description North Lanarkshire Council to develop a flood study in Allanton with 

a focus on improving understanding on flood risk from 

groundwater sources. If flood risk is confirmed in the target area a 

scoping study should be carried out to identify the future studies 

and works required to achieve the objectives avoid, reduce and 

prepare. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with SEPA and Coal Authority. 
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2.3.14 PVA 02/11/14 (North of Wishaw)  
 

This area is designated as a potentially vulnerable area due to flood risk in Wishaw. 

The main source of flooding is from surface water. Historically there has been 

flooding in this area, with recent flooding being caused by surface water flooding.  

 

There is 1 target area in this potentially vulnerable area, which has been the focus of 

further assessment, this is identified below. Further information on the objectives and 

actions to manage flood risk within this area is provided below.  

 

List of target areas  

Wishaw North (target area 94001) 
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Wishaw North (target area 94001) 
 

Local Flood Risk Management plan datasheet 

Wishaw North (Target Ref: 94001) 

  

Summary Location Map 

Wishaw is situated on the edge of the 

Clyde Valley, around 25km south-

east of Glasgow city centre. The town 

is within the North Lanarkshire local 

authority area. The main source of 

flooding in the catchment is surface 

water flooding, however there is also 

risk from river flooding. There are 

approximately 300 people and 140 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 380 people and 180 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water flood 

risk by a sewer flood risk assessment.  There is a long record of flooding in this 

target area.  

 

Objective ID Description 

Avoid flood risk 940011 Avoid inappropriate development that increases flood risk 
in this target area 
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Prepare for flooding 940012 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 940013 Reduce the risk of flooding in this target area 

 

Action ID Wishaw north 9400101 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Carbarns sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Wishaw north 9400102 

Action Type Surface water management plan 

Action Delivery 

Lead 

North Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description The local flood risk management plans published in December 

2022 will establish further detail on the actions. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is North Lanarkshire Council in coordination 

with Scottish Water. 
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2.3.15 PVA 02/11/15 (Symington and Coulter)  
 

This area is designated as a potentially vulnerable area due to flood risk in 

Symington and Coulter. The main source of flooding is from the River Clyde, 

however there is also some surface water flooding. Recent floods have occurred due 

to river flooding and surface water flooding.  

 

There are 2 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Symington (target area 114)  
Coulter (target area 115) 
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Symington (target area 114)  
 

Local Flood Risk Management plan datasheet 

Symington (Target Ref: 114) 

  

Summary Location Map 

The village of Symington is located 

south-west of Biggar and is within the 

South Lanarkshire Council area. The 

main source of flooding in Symington 

is river flooding, however there is also 

a risk of surface water flooding. There 

are approximately 140 people and 90 

homes and businesses at risk from 

flooding. This is likely to increase to 

150 people by the 2080s due to 

climate change, while the number of 

homes and businesses at risk is likely 

to remain the same. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources and flood studies carried out prior to 2011 have underpinned the 

understanding of river flood risk. Together, this information has highlighted the risk 

of flooding in this target area.  Symington has therefore been identified as a new 

target area for the 2021 flood risk management plans. There is a long record of 

flooding in this target area. 

 

Objective ID Description 

Avoid flood risk 1141 Avoid inappropriate development that increases flood risk 
in Symington 
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Prepare for flooding 1142 Prepare for current flood risk and future flooding as a 
result of climate change in Symington 

Reduce flood risk 1143 Reduce the risk of flooding in Symington 

 

Action ID Symington 11401 

Action Type Flood risk management review 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2028 

Description No local actions specific to this target area have been identified 

yet. There are national actions planned that will cover this area, 

including an update to SEPA's surface water flood maps and an 

update to the national flood risk assessment. These, along with 

other actions that are carried out across the whole local plan 

district covering this area, will help to manage flood risk in the long 

term. The need for actions for this area will be reviewed again in 

2026. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the other responsible authorities to review 

flood risk management for this area, through the Local Plan District 

Partnerships. A public consultation on priority areas will be held in 

2024 by SEPA, which will be open for three months. A public 

consultation on future flood management actions will be held in 

December 2026 and will be open for at least three months. 
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Coulter (target area 115) 
 

Local Flood Risk Management plan datasheet 

Coulter (Target Ref: 115) 

  

Summary Location Map 

The village of Coulter is located 4km 

south of Biggar and it is within the 

South Lanarkshire Council area. The 

main source of flooding in Coulter is 

river flooding, however there is also a 

risk from surface water flooding. 

There are approximately 80 people 

and 50 homes and businesses at risk 

from flooding, which is a significant 

proportion of the community. This is 

estimated to increase to 100 people 

and 60 homes and businesses by the 

2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the Coulter flood study. Together, this information has highlighted the risk of 

flooding in this target area.  Coulter has therefore been identified as a new target 

area for the 2021 flood risk management plans. There are periodic records of 

flooding in this target area. 

 

Objective ID Description 

Avoid flood risk 1151 Avoid inappropriate development that increases flood risk 
in Coulter 
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Prepare for flooding 1152 Prepare for current flood risk and future flooding as a 
result of climate change in Coulter 

Reduce flood risk 1153 Reduce the risk of flooding in Coulter 

 

Action ID Coulter 11501 

Action Type Flood study 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description A review of the Coulter flood study should be carried out, including 

a public survey regarding the flooding source and mechanisms and 

the feasible flood protection options. The impacts of climate 

change on flood risk should be evaluated. If flood risk is confirmed, 

scoping of the flood protection options should be completed. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 
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2.3.16 PVA 02/11/16 (Rutherglen)  
 

This area is designated as a potentially vulnerable area due to flood risk in 

Rutherglen, Castlemilk, Mount Florida and Polmadie. The main sources of flooding 

are river and surface water. Recent floods have occurred within this area.  

 

There are 4 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Rutherglen (target area 43001)  
Polmadie (target area 43002)  
Mount Florida (target area 43003)  
Castlemilk east (target area 43004) 
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Rutherglen (target area 43001)  
 

Local Flood Risk Management plan datasheet 

Rutherglen (Target Ref: 43001) 

  

Summary Location Map 

Rutherglen is on the south bank of 

the River Clyde within the South 

Lanarkshire and Glasgow City 

Council areas. The main source of 

flooding in Rutherglen is surface 

water flooding, however there is also 

a risk of river flooding from the 

Cityford Burn. There are 

approximately 3,300 people and 

1,600 homes and businesses 

currently at risk from flooding. This is 

likely to increase to 3,800 people and 

1,900 homes and businesses by the 

2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the Southeast Glasgow Surface Water Management Plan (2019), sewer flood risk 

assessment and Culverted watercourse study within Croftfoot area. There is a long 

record of flooding in this target area. 

 

Objective ID Description 

Avoid flood risk 430011 Avoid inappropriate development that increases flood risk 
in this target area 
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Avoid flood risk 430012 Avoid an increase in flood risk by the appropriate 
management and maintenance of the Cityford Burn 
Culvert Flood Protection Scheme 

Prepare for flooding 430013 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 430014 Reduce the risk of flooding in this target area 

 

Action ID Rutherglen 4300101 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to implement surface water management 

phase 4 measures in Croftfoot and King's Park. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Rutherglen 4300102 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the surface water management measures in 

Croftfoot and King's Park should be carried out by Glasgow City 

Council on an ongoing basis following construction. The 

performance of the surface water management measures should 

be monitored under any significant events. 

Funding Revenue funding 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 
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Action ID Rutherglen 4300103 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Rutherglen 4300104 

Action Type Surface water management plan 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description South Lanarkshire Council to review the outputs of the surface 

water management plan for Muirbank jointly with Scottish Water, 

to identify any future works/studies. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with Scottish Water. 

  

Action ID Rutherglen 4300105 

Action Type Flood defence maintenance 
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Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery Ongoing 

Description South Lanarkshire Council is to continue to maintain the existing 

Cityford Burn Culvert Flood Protection Scheme. 

Funding Revenue funding 

Coordination Action delivery lead is South Lanarkshire Council and coordination 

will be determined once the actions have been finalised. 
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Polmadie (target area 43002)  
 

Local Flood Risk Management plan datasheet 

Polmadie (Target Ref: 43002) 

  

Summary Location Map 

Polmadie is mainly an industrial zone 

of Glasgow and it is within the 

Glasgow City and South Lanarkshire 

Council areas. The main source of 

flooding in Polmadie is surface water 

flooding, however there is also a risk 

of river flooding from the Polmadie 

Burn and River Clyde. There are 

approximately 780 people and 440 

homes and businesses currently at 

risk from flooding, which is a 

significant proportion of the 

community. This is likely to increase 

to 810 people and 480 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the Southeast Glasgow Surface Water Management Plan (2019) and sewer flood 

risk assessment. Understanding of river flooding has been improved by the tidal 

Clyde model update (December 2020). There is a long record of flooding in this 

target area. 
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Objective ID Description 

Avoid flood risk 430021 Avoid inappropriate development that increases 
flood risk in this target area 

Improve data and understanding 430022 Improve data and understanding of flooding in this 
target area 

Reduce flood risk 430023 Reduce the risk of surface water flooding in this 
target area 

 

Action ID Polmadie 4300201 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detail design of the preferred option identified for the Polamdie 

surface water management plan phase 3 measures to be 

developed. Outline design and community engagement has been 

completed. The detail design outputs will be used to develop a 

programme to take forward key recommendations where funding 

permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Polmadie 4300202 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council and South Lanarkshire Council to develop an 

updated full flood model of the River Clyde following the outputs 

from the tidal Clyde and River Clyde models. The tidal Clyde model 

update outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire and SEPA. 

  

Action ID Polmadie 4300203 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description If flood risk is confirmed from the River Clyde flood model update, 

a scoping study should be carried out by South Lanarkshire Council 

to identify the future studies and works. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire and SEPA. 

  

Action ID Polmadie 4300204 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Action ID Polmadie 4300205 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2022-2028 

Description SEPA should maintain the Clyde flood warning scheme. The 

scheme should be investigated for improvement and/or 

recalibration. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning improvements with the  flood study 

investigations.  SEPA will continue to raise awareness of flood 

warning, and engage with communities about the service when 

required. 
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Mount Florida (target area 43003)  
 

Local Flood Risk Management plan datasheet 

Mount Florida (Target Ref: 43003) 

  

Summary Location Map 

Mount Florida is an area located to 

the south east of Glasgow and is 

located within the Glasgow City 

Council area. The main source of 

flooding in Mount Florida is surface 

water flooding. There are 

approximately 800 people and 450 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 1,200 people and 650 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the Southeast Glasgow Surface Water Management Plan (2019) and sewer flood 

risk assessment. There is a long record of flooding in this target area. 

 

Objective ID Description 

Avoid flood risk 430031 Avoid inappropriate development that increases flood risk 
in this target area 

Avoid flood risk 430032 Avoid an increase in flood risk by the appropriate 
management and maintenance of surface water 
management measures 
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Prepare for flooding 430033 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 430034 Reduce the risk of surface water flooding in this target 
area 

 

Action ID Mount Florida 4300301 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to implement surface water management 

phase 4 measures in Croftfoot, King’s Park and Overwood Drive / 

Aitkenhead Road. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Mount Florida 4300302 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the surface water management measures in 

Croftfoot, King's Park and Overwood Drive / Aitkenhead Road 

should be carried out by Glasgow City Council on an ongoing basis 

following construction. The performance of the surface water 

management measures should be monitored under any significant 

events. 

Funding Revenue funding 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 
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Action ID Mount Florida 4300303 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Castlemilk east (target area 43004) 
 

Local Flood Risk Management plan datasheet 

Castlemilk East (Target Ref: 43004) 

  

Summary Location Map 

The Castlemilk district lies to the 

south of Glasgow. It is within the City 

of Glasgow and South Lanarkshire 

Council areas. The main source of 

flooding in Castlemilk is surface water 

flooding, however there is also risk 

from river flooding. There are 

approximately 1,200 people and 600 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 1,400 people and 680 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the surface water management plan and Culverted Watercourses 

study. Since 2015 this target area has not experienced significant rainfall events 

and there are therefore no recent records of flooding.  This does not confirm that 

there is no flood risk. 

 

Objective ID Description 

Avoid flood risk 430041 Avoid inappropriate development that increases flood risk 
in this target area 
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Prepare for flooding 430042 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 430043 Reduce the risk of flooding in this target area 

 

Action ID Castlemilk east 4300401 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detail design of the preferred option identified for the Castlemilk 

surface water management plan to be developed. The detail 

design outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire. 

  

Action ID Castlemilk east 4300402 

Action Type Community engagement 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 

Community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire. 
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Action ID Castlemilk east 4300403 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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2.3.17 PVA 02/11/17 (White Cart Water catchment)  
 

This area is designated as a potentially vulnerable area due to flood risk to a number 

of communities. Some of these include Barrhead, East Kilbride, Newtown Mearns, 

Paisley and Pollokshields. The main sources of flooding are from river and surface 

water. There is a flood protection scheme on the White Cart Water which protects 

several communities in the south side of Glasgow. There is a long history of flooding 

with recent floods being caused by river and surface water.  

 

There are 14 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Barrhead (target area 3)  
Giffnock and Merrylee (target area 9)  
Paisley east (target area 12)  
Renfrew (target area 13)  
Cathcart & Shawlands (target area 41)  
Castlemilk west (target area 42)  
Hillington and Cardonald (target area 55)  
Pollok (target area 56)  
Thornliebank (target area 57)  
Newton Mearns (target area 58)  
Busby (target area 59)  
East Kilbride west (target area 109)  
Plantation (target area 44001)  
Pollokshields (target area 44002) 
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Barrhead (target area 3)  
 

Local Flood Risk Management plan datasheet 

Barrhead (Target Ref: 3) 

  

Summary Location Map 

Barrhead is a town located south of 

Glasgow and within East 

Renfrewshire Council area. The main 

source of flooding is surface water, 

however there is also a risk of river 

flooding. There are approximately 

1,400 people at risk from flooding and 

approximately 670 homes and 

businesses. This is likely to increase 

to 1,600 people and 800 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by a surface water management plan. There is a long record of flooding in 

this target area.  

 

 

Objective ID Description 

Avoid flood risk 31 Avoid inappropriate development that increases flood risk in 
this target area 
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Prepare for flooding 32 Prepare for current flood risk and future flooding as a result of 
climate change in this target area 

Reduce flood risk 33 Reduce the risk of flooding in this target area 

 

Action ID Barrhead 301 

Action Type Flood study 

Action Delivery 

Lead 

East Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Renfrewshire Council to review the outputs of the flood study 

and surface water management plan. If flood risk is confirmed a 

scoping study should be carried out to identify the future studies 

and works required that will achieve the Prepare, Avoid and 

Reduce objectives set. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Renfrewshire Council in coordination 

with SEPA. 

  

Action ID Barrhead 302 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 
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Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Giffnock and Merrylee (target area 9)  
 

Local Flood Risk Management plan datasheet 

Giffnock and Merrylee (Target Ref: 9) 

  

Summary Location Map 

The Giffnock and Merrylee area 

covers a number of towns including 

Giffnock, Merrylee and part of 

Thornliebank. The area is located 

within the East Renfrewshire and 

Glasgow City Council areas. The 

main source of flooding in the area is 

river flooding, however there is also a 

risk from surface water flooding. 

There are approximately 3,000 

people and 1,400 homes and 

businesses at risk from flooding. This 

is likely to increase to 3,500 people 

and 1,600 homes and businesses by 

the 2080s due to climate change. 

 

© Crown copyright and database rights 2022 OS 
100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the surface water management plan and the sewer flood risk assessment. There 

are periodic records of flooding in this target area. 

 

Objective ID Description 
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Avoid flood risk 91 Avoid inappropriate development that increases flood risk in 
this target area 

Prepare for flooding 92 Prepare for current flood risk and future flooding as a result of 
climate change in this target area 

Reduce flood risk 93 Reduce the risk of flooding in this target area 

 

Action ID Giffnock and Merrylee 901 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description In coordination with East Renfrewshire, Glasgow City Council to 

carry out a detailed study of the burns including culverted sections 

to identify any potential constraints and identify the flood risk to 

people and properties in Merrylee. The study outputs will be used 

to develop a programme to take forward key recommendations 

where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

East Renfrewshire Council. 

  

Action ID Giffnock and Merrylee 902 

Action Type Flood study 

Action Delivery 

Lead 

East Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Renfrewshire Council to review the outputs of the surface 
water management plan and Scottish Water sewer flooding 
project in the Giffnock area. If flood risk is confirmed a scoping 
study should be carried out to identify the future studies and 
works required that will achieve the Prepare, Avoid and Reduce 
objectives set. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Renfrewshire Council in coordination 

with Glasgow City Council. 

  

Action ID Giffnock and Merrylee 903 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Paisley east (target area 12)  
 

Local Flood Risk Management plan datasheet 

Paisley east (Target Ref: 12) 

  

Summary Location Map 

The Paisley east area covers the 

eastern half of the town of Paisley, 

which is located west of Glasgow. 

The area is located within the 

Renfrewshire Council area. The main 

sources of flooding in the area are 

river and surface water flooding. 

There are approximately 7,400 

people at risk from flooding and 

approximately 4,200 homes and 

businesses. This is likely to increase 

to 9,300 people and 5,300 homes 

and businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment. There are frequent records of 

flooding in this target area.  

 

 

Objective ID Description 
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Avoid flood risk 121 Avoid an increase in flood risk by the appropriate 
management and maintenance of Moredun Playing Field 
Flood Protection Scheme 1998 

Avoid flood risk 122 Avoid inappropriate development that increases flood risk in 
this target area 

Prepare for flooding 123 Prepare for current flood risk and future flooding as a result of 
climate change in this target area 

Reduce flood risk 124 Reduce the risk of flooding in this target area 

 

Action ID Paisley east 1201 

Action Type Flood study 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description This study is focused on investigating natural flood management 

options for the White Cart catchment that complements the 

protection offered by the flood protection schemes in the area. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

Scottish Water, Glasgow City Council, East Renfrewshire Council 

and SEPA. 

  

Action ID Paisley east 1202 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Laighpark Paisley sewer catchment in this target area. This will 

help to improve knowledge and understanding of potential surface 
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water flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Paisley east 1203 

Action Type Surface water management plan 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council should develop a surface water management 

plan in this target area. The results of the integrated catchment 

study and sewer flood risk assessment should be considered. The 

surface water management plan should identify the future studies 

and works required to manage current and future flood risk and be 

reviewed regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

Scottish Water. 

  

Action ID Paisley east 1204 

Action Type Flood study 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Following on the outputs of the Paisley surface water management 

plan, White Cart natural flood management and sewer flood risk 

assessment, Renfrewshire council should develop a flood study to 

address flood risk from the Espedair Burn. This should include a 

review of the performance of the Moredun Flood Protection 

Scheme. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Paisley east 1205 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Moredun Flood Protection Scheme should 

continue and updates to the maintenance regime made based on 

the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Paisley east 1206 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA should investigate a potential extension to the White Cart 

flood warning scheme to include this area. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with Renfrewshire Council on the potential to 

coordinate flood warning development with the flood study 

investigation. SEPA will continue to raise awareness of flood 

warning, and engage with communities about the service when 

required. 
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Renfrew (target area 13)  
 

Local Flood Risk Management plan datasheet 

Renfrew (Target Ref: 13) 

  

Summary Location Map 

Renfrew lies west of Glasgow on the 

White Cart Water and the River Clyde 

within Renfrewshire and Glasgow 

City Council areas. The main source 

of flooding is coastal flooding, 

however there is also a risk from 

surface water flooding. Coastal 

flooding is managed by the Renfrew 

North Flood Prevention Scheme 

(2007). There are approximately 

2,800 people and 1,800 homes and 

businesses currently at risk of 

flooding. This is likely to increase to 

5,700 people and 3,300 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment. The flood studies that have supported 

the development of the Renfrew North Flood Prevention Scheme (2007) have 

underpinned the understanding of coastal flood risk. There are limited records of 

flooding in this target area.  
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Objective ID Description 

Avoid flood risk 131 Avoid an increase in flood risk by the appropriate 
management and maintenance of Renfrew North flood 
protection scheme 2007 

Avoid flood risk 132 Avoid inappropriate development that increases flood risk in 
this target area 

Prepare for flooding 133 Prepare for current flood risk and future flooding as a result of 
climate change in this target area 

Reduce flood risk 134 Reduce the risk of flooding in this target area 

 

Action ID Renfrew 1301 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Renfrew 1302 

Action Type Adaptation plan 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrew North Flood Protection Scheme 2007 adaptation plan. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Renfrew 1303 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Renfrew North Flood Protection Scheme 2007 

should continue and updates to the maintenance regime made 

based on the findings of the adaptation plan. The as built drawings 

should be provided to SEPA, who will assess the need for updates 

to the flood warning scheme, flood maps and the Scottish Flood 

Defence Asset database. 

Funding Revenue funding 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

SEPA. 

  

Action ID Renfrew 1304 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning. SEPA will continue to raise 
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awareness of flood warning, and engage with communities about 

the service when required. 

  

Action ID Renfrew 1305 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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Cathcart & Shawlands (target area 41)  
 

Local Flood Risk Management plan datasheet 

Cathcart & Shawlands (Target Ref: 41) 

  

Summary Location Map 

Cathcart and Shawlands are primarily 

within the Glasgow City Council area, 

with a small section covered by East 

Renfrewshire Council. The main 

source of flooding in Cathcart and 

Shawlands is surface water flooding, 

however there is also a risk of river 

flooding. The completion of the White 

Cart Flood Protection Scheme has 

significantly reduced the risk of 

flooding.  
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the development of the White Cart flood protection scheme, and for surface water 

flooding by the sewer flood risk assessment. The completion of the White Cart 

Flood Protection Scheme has significantly reduced the risk of flooding. The 

completion of the White Cart Flood Protection Scheme has significantly reduced 

the risk of flooding. Since 2015 this target area has not experienced significant 

rainfall events and there are therefore no recent records of flooding.  This does not 

confirm that there is no flood risk. 

 

 



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

271 
PUBLIC 

 

Objective ID Description 

Avoid flood risk 411 Avoid inappropriate development that increases flood risk 
in this target area 

Avoid flood risk 412 Avoid an increase in flood risk by the appropriate 
management and maintenance of the White Cart Flood 
Protection Scheme 2002 in Auldhouse Burn and White 
Cart 

Prepare for flooding 413 Prepare for current flood risk and future flooding as a 
result of climate change in in this target area 

Reduce flood risk 414 Reduce the risk of surface water flooding in this target 
area 

 

Action ID Cathcart and Shawlands 4101 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description This study is focused on investigating natural flood management 

options for the White Cart catchment that complements the 

protection offered by the flood protection schemes in the area. 

The study outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

East Renfrewshire Council, SEPA and Scottish Water. 

  

Action ID Cathcart and Shawlands 4102 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 
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Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Cathcart and Shawlands 4103 

Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to develop a surface water management plan 

for this area (including Newlands). This should consider the 

outputs of Scottish Water’s sewer flood risk assessment. The 

potential for natural flood management should be investigated. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

East Renfrewshire Council, SEPA and Scottish Water. 

  

Action ID Cathcart and Shawlands 4104 

Action Type Flood study (existing flood defences) 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to develop a study of the White Cart Flood 

Protection Scheme 2002. This study should also include an 

investigation on the number of properties at risk of river flooding 

for a number of climate change scenarios. If flood risk is confirmed, 

scoping of the next steps should be completed. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

East Renfrewshire Council, SEPA and Scottish Water. 

  

Action ID Cathcart and Shawlands 4105 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the White Cart Flood Protection Scheme 2002 in 

Auldhouse Burn and White Cart should continue and updates to 

the maintenance regime be made based on the findings of the 

flood study. 

Funding Revenue funding 

Coordination Action delivery lead is Glasgow City Council in coordination with 

SEPA. 

  

Action ID Cathcart and Shawlands 4106 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the White Cart flood warning scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to 

coordinate flood warning development with the flood study 

investigations. SEPA will continue to raise awareness of flood 

warning, and engage with communities about the service when 

required. 
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Castlemilk west (target area 42)  
 

Local Flood Risk Management plan datasheet 

Castlemilk west (Target Ref: 42) 

  

Summary Location Map 

Castlemilk West is a residential area 

of south Glasgow. It is in the Glasgow 

City Council area. The main source of 

flooding in Castlemilk West is surface 

water flooding. There are 

approximately 1,200 people and 600 

homes and businesses currently at 

risk of flooding. This is estimated to 

increase to 1,300 people and 660 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the surface water management plan and Culverted Watercourses 

study. Since 2015 this target area has not experienced significant rainfall events 

and there are therefore no recent records of flooding.  This does not confirm that 

there is no flood risk. 

 

Objective ID Description 

Avoid flood risk 421 Avoid inappropriate development that increases flood risk 
in Castlemilk west 

Prepare for flooding 422 Prepare for current flood risk and future flooding as a 
result of climate change in Castlemilk west 
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Reduce flood risk 423 Reduce the risk of surface water flooding in Castlemilk 
west 

 

Action ID Castlemilk west 4201 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detail design of the preferred option identified for the Castlemilk 

surface water management plan to be developed. The detail 

design outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Castlemilk west 4202 

Action Type Community engagement 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 

community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Castlemilk west 4203 
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Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Hillington and Cardonald (target area 55)  
 

Local Flood Risk Management plan datasheet 

Hillington and Cardonald (Target Ref: 55) 

  

Summary Location Map 

The Hillington and Cardonald area 

covers a district of Glasgow located 

on the banks of the River Clyde in the 

west of the city. It is located within the 

Renfrewshire and Glasgow City 

Council areas. The main source of 

flooding in Hillington and Cardonald is 

surface water flooding. There are 

approximately 3,900 people and 

2,200 homes and businesses 

currently at risk of flooding. This is 

likely to increase to 5,500 people and 

3,100 homes and businesses by the 

2080s due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the surface water management plan and sewer flood risk assessment. Since 2015 

this target area has not experienced significant rainfall events and there are 

therefore no recent records of flooding.  This does not confirm that there is no 

flood risk. 

 

Objective ID Description 
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Avoid flood risk 551 Avoid inappropriate development that increases flood risk 
in this target area 

Avoid flood risk 552 Avoid an increase in flood risk by the appropriate 
management and maintenance of surface water 
management measures 

Prepare for flooding 553 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 554 Reduce the risk of surface water flooding in this target 
area 

 

Action ID Hillington and Cardonald 5501 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to complete the Hillington and Cardonald 

surface water management preferred option detail design for 

Phase 3 of the works. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Renfrewshire Council, Scottish Water and SEPA. 

  

Action ID Hillington and Cardonald 5502 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to implement surface water management 

phase 3 measures in Hillington and Cardonald. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 
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Action ID Hillington and Cardonald 5503 

Action Type Community engagement 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Detailed design for surface water management options should be 

carried out in conjunction with community engagement where 

issues, constraints, aspirations and opportunities are identified. A 

Community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Hillington and Cardonald 5504 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Action ID Hillington and Cardonald 5505 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the surface water management measures should 

be carried out on an ongoing basis following construction. The 

performance of the surface water management measures should 

be monitored under any significant events. 

Funding Revenue funding 

Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 
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Pollok (target area 56)  
 

Local Flood Risk Management plan datasheet 

Pollok (Target Ref: 56) 

  

Summary Location Map 

The suburban area of Pollok is 

located in south-west Glasgow. It is 

primarily in the Glasgow City Council 

area. The main source of flooding in 

Pollok is surface water flooding, 

however there is also a risk of river 

flooding. There are approximately 

3,100 people at risk from flooding and 

approximately 1,800 homes and 

businesses. This is likely to increase 

to 3,900 people and 2,200 homes 

and businesses by the 2080s due to 

climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flooding by 

the development of phase 3 of the White Cart Flood Protection Scheme and for 

surface water by the sewer flood risk assessment. Since 2015 this target area has 

not experienced significant rainfall events and there are therefore no recent 

records of flooding.  This does not confirm that there is no flood risk. 

 

 

Objective ID Description 
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Avoid flood risk 561 Avoid inappropriate development that increases flood risk 
in this target area 

Avoid flood risk 562 Avoid an increase in flood risk by the appropriate 
management and maintenance of the Brock Burn & 
Levern Water Flood Protection Scheme 1991 and White 
Cart Flood Protection Scheme 2002 

Prepare for flooding 563 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 564 Reduce the risk of surface water flooding in this target 
area 

 

Action ID Pollok 5601 

Action Type Flood study (existing flood defences) 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Study of Brock Burn and Levern Water Flood Protection Scheme 
1991 and White Cart Flood Protection Scheme 2002.  
 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Pollok 5602 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Brock Burn and Levern Water Flood Protection 

Scheme 1991 and White Cart Flood Protection Scheme 2002 

should continue and updates to the maintenance regime be made 

based on the findings of the flood study. 

Funding Revenue funding 
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Coordination Action delivery lead is Glasgow City Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Pollok 5603 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Pollok 5604 

Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to develop a surface water management plan 

for this target area (including Nitshill and Priesthill). This should 

consider the outputs of Scottish Water’s sewer flood risk 

assessment. Areas where surface water flooding interacts with 

river flooding should be identified. The potential for natural flood 

management should be investigated. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 
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Action ID Pollok 5605 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the White Cart flood warning scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will maintain the White Cart flood warning scheme. SEPA will 

continue to raise awareness of flood warning, and engage with 

communities about the service when required. 
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Thornliebank (target area 57)  
 

Local Flood Risk Management plan datasheet 

Thornliebank (Target Ref: 57) 

  

Summary Location Map 

Thornliebank is a suburb in the south 

of Glasgow and located within the 

Glasgow City and East Renfrewshire 

Council areas. The main sources of 

flooding in Thornliebank are surface 

water and river flooding. There are 

approximately 2,100 people and 

1,100 homes and businesses 

currently at risk from flooding. This is 

likely to increase to 2,900 people and 

1,510 homes and businesses by the 

2080s due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the surface water management plan and the sewer flood risk assessment. There is 

a long record of flooding in this target area. 

 

Objective ID Description 
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Avoid flood risk 571 Avoid inappropriate development that increases flood risk in 

this target area 

Avoid flood risk 572 Avoid an increase in flood risk by the appropriate 

management and maintenance of the White Cart Flood 

Protection Scheme 

Prepare for flooding 573 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 574 Reduce the risk of surface water flooding in this target area 

 

Action ID Thornliebank 5701 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council to carry out a flood study to improve 

understanding of flood risk from the Brock Burn. If flood risk is 

confirmed, the study outputs will be used to develop a programme 

to take forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

East Renfrewshire Council and SEPA. 

  

Action ID Thornliebank 5702 

Action Type Flood study (existing flood defences) 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description The study should focus primarily on reviewing the performance of 

the White Cart Flood Protection Scheme phase 1 and 2. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is Glasgow City Council in coordination with 

SEPA. 

  

Action ID Thornliebank 5703 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the White Cart Flood Protection Scheme should 

continue and updates to the maintenance regime be made based 

on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is Glasgow City Council in coordination with 

SEPA. 

  

Action ID Thornliebank 5704 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Thornliebank 5705 
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Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description The surface water management plan for Thornliebank, Scottish 

Water sewer flooding project should be reviewed to ascertain any 

more localised flood modelling requirements. The interactivity 

between surface water and river flooding should be assessed. If 

flood risk is confirmed, scoping of the next steps should be 

completed. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

SEPA. 

  

Action ID Thornliebank 5706 

Action Type Surface water management plan 

Action Delivery 

Lead 

East Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description East Renfrewshire Council to review the outputs of the surface 

water management plan and Scottish Water sewer flooding 

project in the Thornliebank area. If flood risk is confirmed a 

scoping study should be carried out to identify the future studies 

and works required that will achieve the Prepare, Avoid and 

Reduce objectives set. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Renfrewshire Council in coordination 

with SEPA, Scottish Water and Glasgow City Council. 
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Newton Mearns (target area 58)  
 

Local Flood Risk Management plan datasheet 

Newton Mearns (Target Ref: 58) 

  

Summary Location Map 

The suburban town of Newton 

Mearns is located south of Glasgow 

and within the East Renfrewshire 

Council area. The main source of 

flooding in Newton Mearns is surface 

water flooding, however there is also 

risks from river flooding. There is 

approximately 2,000 people at risk 

from flooding and approximately 920 

homes and businesses. This is 

estimated to increase to 2,200 people 

and 1,100 homes and businesses by 

the 2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by a surface water management plan and sewer flood risk assessment. 

There are periodic records of flooding in this target area.  
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Objective ID Description 

Avoid flood risk 581 Avoid inappropriate development that increases flood risk in 

this target area 

Prepare for flooding 582 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 583 Reduce the risk of flooding in this target area 

 

Action ID Newton Mearns 5801 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Newton Mearns 5802 

Action Type Flood study 

Action Delivery 

Lead 

East Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Building on from the surface water management plan and Scottish 

Water’s sewer flood risk assessment, East Renfrewshire Council 

should develop the understanding of current and future flood risk, 

including any interaction with river flooding. If flood risk is 

confirmed a scoping study should be carried out to identify the 
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future studies and works required that will achieve the Prepare, 

Avoid and Reduce objectives set. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Renfrewshire Council in coordination 

with Scottish Water and SEPA. 

  

Action ID Newton Mearns 5803 

Action Type Community engagement 

Action Delivery 

Lead 

East Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Community engagement should be linked to the findings of the 

flood study. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is East Renfrewshire Council and coordination 

will be determined once the actions have been finalised. 
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Busby (target area 59)  
 

Local Flood Risk Management plan datasheet 

Busby (Target Ref: 59) 

  

Summary Location Map 

Busby is located south of Glasgow on 

the White Cart Water. The area is 

located primarily within East 

Renfrewshire Council area with small 

areas of Glasgow City and South 

Lanarkshire Councils. The main 

source of flooding in Busby is surface 

water flooding, however there is also 

a risk from river flooding. There are 

approximately 270 people and 150 

homes and businesses at risk from 

flooding. This is estimated to increase 

to 300 people and 180 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by a sewer flood risk assessment. Together, this information has 

highlighted the risk of flooding in this area.  Busby has therefore been identified as 
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a new target area for the 2021 flood risk management plans. There are periodic 

records of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 591 Avoid inappropriate development that increases flood risk in 

this target area 

Prepare for flooding 592 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 593 Reduce the risk of flooding in this target area 

 

Action ID Busby 5901 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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East Kilbride west (target area 109)  
 

Local Flood Risk Management plan datasheet 

East Kilbride west (Target Ref: 109) 

  

Summary Location Map 

This covers the western area of East 

Kilbride, which is located south of 

Glasgow, within the South 

Lanarkshire Council area. The main 

source of flooding in East Kilbride 

west is surface water flooding, 

however there is also a risk from river 

flooding. There are approximately 

1,600 people and 1,400 homes and 

businesses currently at risk from 

flooding. This is likely to increase to 

2,200 people and 1,700 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding and the interactions between different flood sources by an integrated 

catchment study. There are periodic records of flooding in this target area.  

 

 

 

Objective ID Description 
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Avoid flood risk 1091 Avoid inappropriate development that increases flood risk 
in this target area 

Prepare for flooding 1092 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 1093 Reduce the risk of flooding in this target area 

 

Action ID East Kilbride west 10901 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Philipshill sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID East Kilbride west 10902 

Action Type Surface water management plan 

Action Delivery 

Lead 

South Lanarkshire 

Council 

Indicative Delivery See delivery 

statement 

Description South Lanarkshire Council to develop a surface water management 

plan working with Scottish Water as appropriate, to gain an 

understanding of the hotspots of flooding and potential interaction 

with river flooding. The impacts of climate change on surface 

water flood risk should be considered. Where flood risk is 

confirmed, scoping of the flood protection options should be 

completed. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is South Lanarkshire Council in coordination 

with Scottish Water. 
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Plantation (target area 44001)  
 

Local Flood Risk Management plan datasheet 

Plantation (Target Ref: 44001) 

  

Summary Location Map 

Plantation is located in Glasgow, 

along the south bank of the River 

Clyde. It is in the Glasgow City 

Council area. The main source of 

flooding in the Plantation is surface 

water flooding, however there is also 

a risk of coastal flooding. There are 

approximately 3,400 people and 

2,000 homes and businesses 

currently at risk from flooding. This is 

likely to increase to 5,000 people and 

2,900 homes and businesses by 

2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for coastal flooding by 

the tidal Clyde model (December 2020) and surface water flooding by the sewer 

flood risk assessment. There is a long record of flooding in this target area. 

 

Objective ID Description 

Avoid flood risk 440011 Avoid inappropriate development that increases 
flood risk in this target area 

Improve data and understanding 440012 Improve data and understanding of coastal flooding 
in this target area 
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Prepare for flooding 440013 Prepare for current flood risk and future flooding as 
a result of climate change in this target area 

Reduce flood risk 440014 Reduce the risk of surface water flooding in this 
target area 

 

Action ID Plantation 4400101 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council and South Lanarkshire Council to develop an 

updated full flood model of the River Clyde following the outputs 

from the tidal Clyde and River Clyde models. The tidal Clyde model 

update outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire and SEPA. 

  

Action ID Plantation 4400102 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dalmuir and Shieldhall sewer catchments in this target area. This 

will help to improve knowledge and understanding of potential 

surface water flood risk. Funding for this action is secured through 

Scottish Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 
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Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Plantation 4400103 

Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description The local flood risk management plans published in December 

2022 will establish further detail on the actions. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 

  

Action ID Plantation 4400104 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning. SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 

  

Action ID Plantation 4400105 

Action Type Strategic mapping improvements 
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Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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Pollokshields (target area 44002) 
 

Local Flood Risk Management plan datasheet 

Pollokshields (Target Ref: 44002) 

  

Summary Location Map 

Pollokshields is an area of south 

Glasgow and is within the Glasgow 

City Council area. The main source of 

flooding in Pollokshields is from 

surface water flooding, however there 

is also a risk of river flooding. There 

are approximately 5,300 people and 

2,800 homes and businesses 

currently at risk from flooding. This is 

likely to increase to 8,500 people and 

4,500 homes and businesses by the 

2080s due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and for river flooding by the tidal 

Clyde model (December 2020). Since 2015 this target area has not experienced 

significant rainfall events and there are therefore no recent records of flooding.  

This does not confirm that there is no flood risk. 

 

Objective ID Description 

Avoid flood risk 440021 Avoid inappropriate development that increases flood risk 
in this target area 
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Prepare for flooding 440022 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 440023 Reduce the risk of flooding in this target area 

 

Action ID Pollokshields 4400201 

Action Type Flood study 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description Glasgow City Council and South Lanarkshire Council to develop an 

updated full flood model of the River Clyde following the outputs 

from the tidal Clyde and River Clyde models. The tidal Clyde model 

update outputs will be used to develop a programme to take 

forward key recommendations where funding permits. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

South Lanarkshire and SEPA. 

  

Action ID Pollokshields 4400202 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Shieldhall sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 
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Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Pollokshields 4400203 

Action Type Surface water management plan 

Action Delivery 

Lead 

Glasgow City 

Council 

Indicative Delivery See delivery 

statement 

Description The local flood risk management plans published in December 

2022 will establish further detail on the actions. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Glasgow City Council in coordination with 

Scottish Water and SEPA. 
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2.3.18 PVA 02/11/18 (Black Cart Water catchment - Lochwinnoch to 

Johnstone)  
 

This area is designated as a potentially vulnerable area due to flood risk to 

Howwood, Kilbarchan and Paisley west. There is flooding from river, coastal and 

surface water. Recent flooding from surface and river water has occurred in the area.  

 

There are 5 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Johnstone and Linwood (target area 11)  
Kilbarchan (target area 15)  
Howwood (target area 40)  
Lochwinnoch (target area 83)  
Paisley west (target area 165) 
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Johnstone and Linwood (target area 11)  
 

Local Flood Risk Management plan datasheet 

Johnstone and Linwood (Target Ref: 11) 

  

Summary Location Map 

The towns of Johnstone and Linwood 

are located on Black Cart Water, 

within the Renfrewshire Council area. 

The main source of flooding in the 

area is surface water flooding, 

however there is also a risk from river 

flooding. Flooding from the Black Cart 

Water is managed by the Collier 

Street Flood Prevention Scheme. 

There are approximately 3,400 

people at risk from flooding and 

approximately 2,000 homes and 

businesses. This is likely to increase 

to 4,100 people and 2,400 homes 

and businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and integrated catchment study, 

which also assesses the interactions between the different flood sources. There 

are periodic records of flooding in this target area.  
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Objective ID Description 

Avoid flood risk 111 Avoid inappropriate development that increases flood risk in 
this target area 

Avoid flood risk 112 Avoid an increase in flood risk by the appropriate 
management and maintenance of Collier Street Flood 
Protection Scheme 1999 

Prepare for flooding 113 Prepare for current flood risk and future flooding as a result of 
climate change in this target area 

Reduce flood risk 114 Reduce the risk of flooding in this target area 

 

Action ID Johnstone and Linwood 1101 

Action Type Flood study 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council to carry out a flood study in Johnstone to 

address flood risk from the Black Cart Water and tributaries. This 

should include a review of the performance of the Collier Street 

Flood Protection Scheme 1999. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

SEPA. 

  

Action ID Johnstone and Linwood 1102 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Following on the outputs of Jonhstone flood study and surface 

water management plan, Renfrewshire Council should identify 

options to manage flood risk in Jonhstone. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Johnstone and Linwood 1103 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Erskine sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Johnstone and Linwood 1104 

Action Type Surface water management plan 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council should develop a surface water management 

plan in Jonhstone. The results of the integrated catchment study 

and sewer flood risk assessment should be considered. The surface 

water management plan should identify the future studies and 

works required to manage current and future flood risk and be 

reviewed regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is Renfrewshire Council in coordination with 

Scottish Water. 

  

Action ID Johnstone and Linwood 1105 

Action Type Surface water management plan 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council should develop a surface water management 

plan in Linwood. The surface water management plan should 

identify the future studies and works required to manage current 

and future flood risk and be reviewed regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

Scottish Water. 

  

Action ID Johnstone and Linwood 1106 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Collier Street Flood Protection Scheme 1999 

should continue and updates to the maintenance regime made 

based on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 
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Kilbarchan (target area 15)  
 

Local Flood Risk Management plan datasheet 

Kilbarchan (Target Ref: 15) 

  

Summary Location Map 

The village of Kilbarchan is located 

west of Glasgow. The area is located 

within the Renfrewshire Council area. 

The main sources of flooding in the 

area are river and surface water 

flooding. There are approximately 

220 people at risk of flooding and 

around 120 homes and businesses. 

This is likely to increase to 270 

people and 150 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and integrated catchment study, 

which also assesses the interactions between the different flood sources. There 

are periodic records of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 151 Avoid inappropriate development that increases flood risk in 
this target area 
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Prepare for flooding 152 Prepare for current flood risk and future flooding as a result of 
climate change in this target area 

Reduce flood risk 153 Reduce the risk of flooding in this target area 

 

Action ID Kilbarchan 1501 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Erskine sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Kilbarchan 1502 

Action Type Surface water management plan 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council should develop a surface water management 

plan in this target area. The results of the integrated catchment 

study and sewer flood risk assessment should be considered. The 

surface water management plan should identify the future studies 

and works required to manage current and future flood risk and be 

reviewed regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is Renfrewshire Council in coordination with 

Scottish Water. 

  

Action ID Kilbarchan 1503 

Action Type Flood study 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council to carry out a natural flood management 

study to further investigate the potential benefit for sediment 

management at Kilbarchan. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Kilbarchan 1504 

Action Type Flood study 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council to carry out a flood study to address risk 

from the Kilbarchan Burn. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Kilbarchan 1505 

Action Type Flood study (options appraisal) 
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Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Following on the outputs of Kilbarchan Burn flood study, natural 

flood management study and surface water management plan, 

Renfrewshire Council should identify options to manage flood risk 

in Kilbarchan. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 
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Howwood (target area 40)  
 

Local Flood Risk Management plan datasheet 

Howwood (Target Ref: 40) 

  

Summary Location Map 

The village of Howwood is situated on 

the banks of Black Cart Water and 

located within the Renfrewshire 

Council area. The main source of 

flooding in Howwood is surface water 

flooding. There is approximately 110 

people and 60 homes and 

businesses currently at risk of 

flooding. This is likely to increase to 

130 people and 70 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources, and this information has highlighted the risk of flooding in this 

area. Howwood has therefore been identified as a new target area for the 2021 

flood risk management plans. There are periodic records of flooding in this target 

area. 
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Objective ID Description 

Avoid flood risk 401 Avoid inappropriate development that increases flood risk in 

Howwood 

Improve data and 

understanding 

402 Improve data and understanding of surface water flooding in 

Howwood 

 

Action ID Howwood 4001 

Action Type Data collection 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description On completion of the integrated catchment study and assessment 

of sewer flood risk, Renfrewshire Council should review the 

findings to ascertain if further action is required to improve 

understanding of risk from both river and surface water.  This may 

include data collection and monitoring to improve the confidence 

in flood sources, mechanisms and risk. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

SEPA to take forward opportunities for joint data collection 

activities. 

  

Action ID Howwood 4002 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Erskine sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 
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Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Lochwinnoch (target area 83)  
 

Local Flood Risk Management plan datasheet 

Lochwinnoch (Target Ref: 83) 

  

Summary Location Map 

Lochwinnoch is a village located on 

the banks of the Castle Semple Loch 

and Barr Loch and the River Calder 

within the Renfrewshire Council area. 

The main source of flooding in 

Lochwinnoch is river flooding, 

however there is also risk from 

surface water flooding. There are 

approximately 380 people and 220 

properties currently at risk from 

flooding. This is likely to increase to 

610 people and 340 properties by the 

2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment. There is a long record of flooding in 

this target area with impacts to the A760. 
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Objective ID Description 

Avoid flood risk 831 Avoid inappropriate development that increases flood risk in 

this target area 

Prepare for flooding 832 Prepare for current flood risk and future flooding as a result of 

climate change in this target area 

Reduce flood risk 833 Reduce the risk of flooding in this target area 

 

Action ID Lochwinnoch 8301 

Action Type Flood study 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council to carry out a flood study to address risk 

from the River Calder and tributaries. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Lochwinnoch 8302 

Action Type Flood study 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council to carry out a natural flood management 

study that will focus on the potential benefit natural flood 

management actions may have on the River Calder Burn 

catchment. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 
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Action ID Lochwinnoch 8303 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Following on the outputs of River Calder flood study and natural 

flood management study, Renfrewshire Council should identify 

options to manage flood risk in Lochwinnoch. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 
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Paisley west (target area 165) 
 

Local Flood Risk Management plan datasheet 

Paisley west (Target Ref: 165) 

  

Summary Location Map 

Paisley west covers the western area 

of the town of Paisley, which is 

located to the west of Glasgow and is 

within the Renfrewshire Council area. 

The main source of flooding in 

Paisley west is river flooding, 

however there is also a risk of surface 

water flooding. There are around 

4,500 people and 2,500 homes and 

businesses at risk from flooding. This 

is likely to increase to 5,400 people 

and 3,000 homes and businesses by 

the 2080s due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment. There is a long record of flooding in 

this target area.  

 

Objective ID Description 

Avoid flood risk 1651 Avoid inappropriate development that increases flood risk 
in this target area 

Prepare for flooding 1652 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 
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Reduce flood risk 1653 Reduce the risk of flooding in this target area 

 

Action ID Paisley west 16501 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2024-2026 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Laighpark Paisley sewer catchment in this target area. This will 

help to improve knowledge and understanding of potential surface 

water flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Paisley west 16502 

Action Type Surface water management plan 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council should develop a surface water management 

plan in this target area. The results of the integrated catchment 

study and sewer flood risk assessment should be considered. The 

surface water management plan should identify the future studies 

and works required to manage current and future flood risk and be 

reviewed regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

Scottish Water. 
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Action ID Paisley west 16503 

Action Type Flood study 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council to carry out a flood study to address risk 

from the Candren Burn and interactivity with surface water 

flooding. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

SEPA. 

  

Action ID Paisley west 16504 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA should investigate a potential extension to the White Cart 

flood warning scheme to include this area. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with Renfrewshire Council on the potential to 

coordinate flood warning development with the flood study 

investigation. SEPA will continue to raise awareness of flood 

warning, and engage with communities about the service when 

required. 

 

  



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

322 
PUBLIC 

2.3.19 PVA 02/11/19 (Gryfe catchment)  
 

This area is designated as a potentially vulnerable area due to flood risk to Bridge of 

Weir, Houston and Crosslee, Kilmacolm and Quarrier's Village. The main sources of 

flooding are from surface water and from the River Gryfe and tributaries. Recent 

flooding has occurred in the area.  

 

There are 4 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Houston and Crosslee (target area 65)  
Quarrier's Village (target area 99)  
Kilmacolm (target area 113)  
Bridge of Weir (target area 65001) 
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Houston and Crosslee (target area 65)  
 

Local Flood Risk Management plan datasheet 

Houston and Crosslee (Target Ref: 65) 

  

Summary Location Map 

Houston, Crosslee and Craigends are 

villages located on the banks of the 

River Gryfe. They are located within 

the Renfrewshire Council area. The 

main source of flooding in Houston 

and Crosslee is river flooding, 

however there is also risk from 

surface water flooding. Flooding from 

the River Gryfe is managed by the 

Crosslee Flood Prevention Scheme 

(2001). There are approximately 390 

people and 210 homes and 

businesses currently at risk from 

flooding. This is likely to increase to 

490 people and 260 homes and 

businesses by the 2080s due to 

climate change. 

 

© Crown copyright and database rights 2022 OS 

100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources, and this information has highlighted the risk of flooding in this 

area. Houston and Crosslee has therefore been identified as a new target area for 
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the 2021 flood risk management plans. There are periodic records of flooding in 

this target area. 

 

Objective ID Description 

Avoid flood risk 651 Avoid inappropriate development that increases flood risk in 

this target area 

Avoid flood risk 652 Avoid an increase in flood risk by the appropriate 

management and maintenance of Crosslee Flood Protection 

Scheme 2001 

Improve data and 

understanding 

653 Improve data and understanding of surface water and river 

flooding in this target area 

 

Action ID Houston and Crosslee 6501 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Erskine sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Houston and Crosslee 6502 

Action Type Data collection 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 
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Description On completion of the assessment of sewer flood risk, Renfrewshire 

Council should review the findings to ascertain if further action is 

required to improve understanding of risk from both river and 

surface water.  This may include data collection and monitoring to 

improve the confidence in flood sources, mechanisms and risk. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

SEPA to take forward opportunities for joint data collection 

activities. 

  

Action ID Houston and Crosslee 6503 

Action Type Adaptation plan 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Crosslee Flood Protection Scheme 2001 adaptation plan. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 

  

Action ID Houston and Crosslee 6504 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Crosslee Flood Protection Scheme 2001 should 

continue and updates to the maintenance regime made based on 

the adaptation plan. 

Funding Revenue funding 
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Coordination Action delivery lead is Renfrewshire Council and coordination will 

be determined once the actions have been finalised. 
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Quarrier's Village (target area 99)  
 

Local Flood Risk Management plan datasheet 

Quarrier's Village (Target Ref: 99) 

  

Summary Location Map 

Quarrier's Village is a small village, 

which lies just west of Glasgow on 

the River Gryfe. The area is located 

within the Inverclyde Council area. 

The main source of flooding in 

Quarrier's Village is surface water 

flooding, however there is also a risk 

of river flooding. There are 

approximately 170 people and 120 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 200 people and 140 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 

100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flood risk by 

the Inverclyde Flood Management Study (2013) and the development of the 

Inverclyde Flood Protection Works (2016). Understanding is also improving for 



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

328 
PUBLIC 

surface water as a result of the sewer flood risk assessment. There are limited 

records of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 991 Avoid inappropriate development that increases flood risk in 

Quarrier's Village 

Prepare for flooding 992 Prepare for current flood risk and future flooding as a result of 

climate change in Quarrier's Village 

Reduce flood risk 993 Reduce the risk of flooding from the Gotter Water in 

Quarrier's Village 

 

Action ID Quarrier's Village 9901 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description The development of the Gotter Water Flood Protection Scheme 

should continue to the detailed design stage. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council and coordination will be 

determined once the actions have been finalised. 

  

Action ID Quarrier's Village 9902 

Action Type Community engagement 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description Detailed design for the Gotter Water Flood Protection Scheme 

should be carried out in conjunction with community engagement 

where issues, constraints, aspirations and opportunities are 

identified. A community engagement plan should be created to 
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cover the time period from detailed design to implementation of 

the preferred flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council and coordination will be 

determined once the actions have been finalised. 

  

Action ID Quarrier's Village 9903 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Erskine sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Kilmacolm (target area 113)  
 

Local Flood Risk Management plan datasheet 

Kilmacolm (Target Ref: 113) 

  

Summary Location Map 

Kilmacolm is a village located in 

Inverclyde Council area, located west 

of Glasgow. The main source of 

flooding in Kilmacolm is surface water 

flooding, however there is also risk 

from river flooding. There are 

approximately 270 people and 160 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 350 people and 200 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flood risk by 

the Inverclyde Flood Management Study (2013) and the development of the 

Inverclyde Flood Protection Works (2016). Understanding is also improving for 

surface water as a result of the sewer flood risk assessment. There are periodic 

records of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 1131 Avoid inappropriate development that increases flood risk 
in Kilmacolm 
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Prepare for flooding 1132 Prepare for current flood risk and future flooding as a 
result of climate change in Kilmacolm 

Reduce flood risk 1133 Reduce the risk of surface water flooding in Kilmacolm 

Reduce flood risk 1134 Reduce the risk of flooding from the Glenmosston Burn in 
Kilmacolm 

 

Action ID Kilmacolm 11301 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description The local authority to develop a surface water management plan 

working with Scottish Water as appropriate, to gain an 

understanding of the hotspots of flooding and potential interaction 

with river flooding. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council in coordination with 

Scottish Water. 

  

Action ID Kilmacolm 11302 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Erskine sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 
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Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 
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Bridge of Weir (target area 65001) 
 

Local Flood Risk Management plan datasheet 

Bridge of Weir (Target Ref: 65001) 

  

Summary Location Map 

Bridge of Weir is a village located 

within the Renfrewshire Council area, 

just west of Glasgow on the banks of 

the River Gryfe. The main source of 

flooding in Bridge of Weir is surface 

water flooding, however there is also 

a river flood risk. There are 

approximately 170 people and 100 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 200 people and 120 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources, and this information has highlighted the risk of flooding in this 

area. Bridge of Weir has therefore been identified as a new target area for the 

2021 flood risk management plans. There are periodic records of flooding in this 

target area. 

 

Objective ID Description 

Avoid flood risk 650011 Avoid inappropriate development that increases 
flood risk in Bridge of Weir 
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Improve data and understanding 650012 Improve data and understanding of surface water 
flooding in Bridge of Weir 

 

Action ID Bridge of Weir 6500101 

Action Type Data collection 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description On completion of the assessment of sewer flood risk, Renfrewshire 

Council should review the findings to ascertain if further action is 

required to improve understanding of risk from both river and 

surface water.  This may include data collection and monitoring to 

improve the confidence in flood sources, mechanisms and risk. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in  coordination with 

SEPA to take forward joint data collection activities. 

  

Action ID Bridge of Weir 6500102 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Erskine sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

 

  



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

335 
PUBLIC 

2.3.20 PVA 02/11/20 (Clyde South and Bishopton)  
 

This area is designated as a potentially vulnerable area due to flood risk to 

Bishopton, Erskine, Inchinnan and Port Glasgow east. The main sources of flooding 

are from river and surface water. Recent flooding has occurred in the area.  

 

There are 4 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Bishopton (target area 6)  
Inchinnan (target area 66)  
Port Glasgow east (target area 89)  
Erskine (target area 110) 
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Bishopton (target area 6)  
 

Local Flood Risk Management plan datasheet 

Bishopton (Target Ref: 6) 

  

Summary Location Map 

The village of Bishopton is located 

within the Renfrewshire Council area. 

The main source of flooding is 

surface water flooding, however there 

is also a risk of river flooding. There 

are approximately 400 people at risk 

from flooding and approximately 220 

homes and businesses. This is likely 

to increase to 530 people and 290 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and integrated catchment study, 

which also assesses the interactions between the different flood sources. There 

are periodic records of flooding in this target area. 

 

Objective ID Description 

Avoid flood risk 61 Avoid inappropriate development that increases flood risk in 
this target area 
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Improve data and 
understanding 

62 Improve data and understanding of surface water and river 
flooding in this target area 

 

Action ID Bishopton 601 

Action Type Data collection 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description On completion of the integrated catchment study and assessment 

of sewer flood risk, Renfrewshire Council should review the 

findings to ascertain if further action is required to improve 

understanding of risk from both river and surface water.  This may 

include data collection and monitoring to improve the confidence 

in flood sources, mechanisms and risk. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

SEPA to take forward opportunities for joint data collection 

activities. 

  

Action ID Bishopton 602 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Erskine sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 
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Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Bishopton 603 

Action Type Surface water management plan 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council should develop a surface water management 

plan in this target area. The results of the integrated catchment 

study and sewer flood risk assessment should be considered. The 

surface water management plan should identify the future studies 

and works required to manage current and future flood risk and be 

reviewed regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

Scottish Water. 
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Inchinnan (target area 66)  
 

Local Flood Risk Management plan datasheet 

Inchinnan (Target Ref: 66) 

  

Summary Location Map 

The village of Inchinnan is located 

west of Glasgow, near to the banks of 

the Black Cart Water within the 

Renfrewshire Council area. The main 

source of flooding in Inchinnan is 

surface water flooding. There are 

approximately 70 people and 70 

homes and businesses currently at 

risk of flooding. This is likely to 

increase to 80 people and 80 homes 

and businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and integrated catchment study, 

which also assesses the interactions between the different flood sources. There 

are periodic records of flooding in this target area.  
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Objective ID Description 

Avoid flood risk 661 Avoid inappropriate development that increases flood risk in 

Inchinnan 

Prepare for flooding 662 Prepare for current flood risk and future flooding as a result of 

climate change in Inchinnan 

Reduce flood risk 663 Reduce the risk of surface water flooding in Inchinnan 

 

Action ID Inchinnan 6601 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Erskine sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Inchinnan 6602 

Action Type Surface water management plan 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council should develop a surface water management 

plan in this target area. The results of sewer flood risk assessment 

should be considered. The surface water management plan should 

identify the future studies and works required to manage current 

and future flood risk and be reviewed regularly. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Renfrewshire Council in coordination with 

Scottish Water. 
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Port Glasgow east (target area 89)  
 

Local Flood Risk Management plan datasheet 

Port Glasgow east (Target Ref: 89) 

  

Summary Location Map 

Port Glasgow east is located on the 

south bank of the River Clyde. The 

area is located within the Inverclyde 

Council area. The main source of 

flooding in Port Glasgow East is 

surface water flooding. There are 

approximately 760 people and 430 

homes and businesses currently at 

risk of flooding. This is likely to 

increase to 990 people and 550 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment understanding of flood risk is 

improving as a result of the integrated catchment study which assesses the 

interactions between the different flood sources. There are limited records flooding 

in this target area.  
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Objective ID Description 

Avoid flood risk 891 Avoid inappropriate development that increases flood risk in 

Port Glasgow 

Prepare for flooding 892 Prepare for current flood risk and future flooding as a result of 

climate change in Port Glasgow 

Reduce flood risk 893 Reduce the risk of surface water flooding in Port Glasgow 

 

Action ID Port Glasgow east 8901 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description The hotspot areas identified from the integrated catchment study 

should be considered with options developed to look at reducing 

the flood risk. This will form part of a surface water management 

plan which would investigate the long term flood management in 

key areas. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council in coordination with 

Scottish Water. 

  

Action ID Port Glasgow east 8902 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Inverclyde sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 
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Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Port Glasgow east 8903 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning.  SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 
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Erskine (target area 110) 

 

Local Flood Risk Management plan datasheet 

Erskine (Target Ref: 110) 

  

Summary Location Map 

Erskine is a town located west of 

Glasgow on the banks of the River 

Clyde within the Renfrewshire 

Council area. The main source of 

flooding in Erskine is surface water 

flooding. There are approximately 

1,100 people and 560 homes and 

businesses currently at risk of 

flooding. This is likely to increase to 

1,300 people and 670 homes and 

businesses by the 2080s due to 

climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the sewer flood risk assessment and integrated catchment study, 

which also assesses the interactions between the different flood sources. There 

are periodic records of flooding in this target area.  

 

 

Objective ID Description 

Avoid flood risk 1101 Avoid inappropriate development that increases flood risk 
in this target area 
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Prepare for flooding 1102 Prepare for current flood risk and future flooding as a 
result of climate change in this target area 

Reduce flood risk 1103 Reduce the risk of surface water flooding in this target 
area 

 

Action ID Erskine 11001 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Erskine sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Erskine 11002 

Action Type Surface water management plan 

Action Delivery 

Lead 

Renfrewshire 

Council 

Indicative Delivery See delivery 

statement 

Description Renfrewshire Council should develop a surface water management 

plan in this target area. The results of the integrated catchment 

study and sewer flood risk assessment should be considered. The 

surface water management plan should identify the future studies 

and works required to manage current and future flood risk and be 

reviewed regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 
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Coordination Action delivery lead is Renfrewshire Council in coordination with 

Scottish Water. 
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2.3.21 PVA 02/11/21 (Greenock and Gourock)  
 

This area is designated as a potentially vulnerable area due to flood risk to Gourock, 

Greenock, Inverkip and Port Glasgow west. There is flooding from coastal, river and 

surface water. Recent flooding has occurred as a result of surface water.  

 

There are 4 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Greenock (target area 64)  
Port Glasgow west (target area 90)  
Gourock (target area 117)  
Inverkip (target area 146) 
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Greenock (target area 64)  
 

Local Flood Risk Management plan datasheet 

Greenock (Target Ref: 64) 

  

Summary Location Map 

The town of Greenock is located on 

the south bank of the Firth of Clyde, 

within Inverclyde Council area. The 

main source of flooding in the town of 

Greenock is surface water flooding, 

however there are also risks of river 

and coastal flooding. There are 

around 4,300 people and 2,700 

homes and businesses currently at 

risk of flooding. This is likely to 

increase to 5,300 people and 3,200 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flood risk by 

the Inverclyde Flood Management Study (2013) and the development of the 

Inverclyde Flood Protection Scheme (2015). Understanding is also improving as a 

result of the integrated catchment study which assesses the interactions between 
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the different flood sources and is improved for coastal flooding by the flood 

warning scheme. There is a long record of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 641 Avoid an increase in flood risk by the appropriate 

management and maintenance of Greenock Reservoirs flood 

protection scheme 

Avoid flood risk 642 Avoid inappropriate development that increases flood risk in 

Greenock 

Prepare for flooding 643 Prepare for current flood risk and future flooding as a result of 

climate change in Greenock 

Reduce flood risk 644 Reduce the risk of flooding in Greenock 

 

Action ID Greenock 6401 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description The hotspot areas identified from the integrated catchment study 

should be considered with options developed to look at reducing 

the flood risk. The impacts of climate change on flood risk should 

be assessed. This will form part of a surface water management 

plan which should investigate the long term flood management in 

key areas. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council in coordination with 

Scottish Water. 

  

Action ID Greenock 6402 

Action Type Flood study (existing flood defences) 
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Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description Study of Greenock Reservoirs flood protection scheme to be 

developed following the outcomes of the surface water 

management plan. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council in coordination with 

SEPA. 

  

Action ID Greenock 6403 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery Ongoing 

Description Maintenance to the Greenock Reservoirs flood protection scheme 

should continue and updates to the maintenance regime be made 

based on the findings of the flood study. 

Funding Revenue funding 

Coordination Action delivery lead is Inverclyde Council and coordination will be 

determined once the actions have been finalised. 

  

Action ID Greenock 6404 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Inverclyde sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 
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Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Greenock 6405 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning.  SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 
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Port Glasgow west (target area 90)  
 

Local Flood Risk Management plan datasheet 

Port Glasgow west (Target Ref: 90) 

  

Summary Location Map 

The western area of Port Glasgow is 

located on the south bank of the 

River Clyde. The area is located 

within the Inverclyde Council area. 

The main source of flooding in Port 

Glasgow west is surface water 

flooding, however there are also risks 

from river and coastal flooding. There 

are approximately 1,200 people and 

660 homes and businesses currently 

at risk of flooding. This is likely to 

increase to 1,400 people and 790 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for river flood risk by 

the Inverclyde Flood Management Study (2013) and the development of the 

Inverclyde Flood Protection Works (2016). Understanding is also improving as a 

result of the integrated catchment study which assesses the interactions between 
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the different flood sources. Understanding is also improved for coastal flooding by 

the flood warning scheme. There is a long record of flooding in this target area.  

 

Objective ID Description 

Avoid flood risk 901 Avoid inappropriate development that increases flood risk in 

Port Glasgow 

Prepare for flooding 902 Prepare for current flood risk and future flooding as a result of 

climate change in Port Glasgow 

Reduce flood risk 903 Reduce the risk of flooding in Port Glasgow 

 

Action ID Port Glasgow west 9001 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description Inverclyde Council to develop detail design for Phase 2 of the 
Bouverie Burn Flood Protection Scheme.  
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council in coordination with 

SEPA. 

  

Action ID Port Glasgow west 9002 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description The local flood risk management plans published in December 

2022 will establish further detail on the actions. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council in coordination with 

SEPA. 

  

Action ID Port Glasgow west 9003 

Action Type Community engagement 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description Detailed design and implementation of the Bouverie Burn Flood 

Protection Scheme should be carried out in conjunction with 

community engagement where issues, constraints, aspirations and 

opportunities are identified. A community engagement plan 

should be created to cover the time period from detailed design to 

implementation of the preferred flood risk management option. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council and coordination will be 

determined once the actions have been finalised. 

  

Action ID Port Glasgow west 9004 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description The hotspot areas identified from the integrated catchment study 

should be considered with options developed to look at reducing 

the flood risk. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council in coordination with 

Scottish Water. 
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Action ID Port Glasgow west 9005 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Inverclyde sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Port Glasgow west 9006 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery Ongoing 

Description Maintenance of the coastal flood defences in the area. 

Funding Revenue funding 

Coordination Action delivery lead is Inverclyde Council and coordination will be 

determined once the actions have been finalised. 

  

Action ID Port Glasgow west 9007 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 
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Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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Gourock (target area 117)  
 

Local Flood Risk Management plan datasheet 

Gourock (Target Ref: 117) 

  

Summary Location Map 

Gourock is located on the south bank 

of the Firth of Clyde and is within the 

Inverclyde Council area. The main 

sources of flooding associated with 

Gourock are coastal and surface 

water flooding, however there is also 

a risk from river flooding. There are 

approximately 1,200 people and 630 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 1,600 people and 840 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The Cove Road, Gourock Flood Protection Feasibility Study 

(2004) has underpinned the understanding of coastal flood risk in this area and the 

national level assessment is also improved for river flood risk by the Inverclyde 

Flood Management Study (2013) and the development of the Inverclyde Flood 

Protection Works (2016). Understanding is also improving as a result of the 

integrated catchment study which assesses the interactions between the different 

flood sources. Understanding is also improved for coastal flooding by the flood 

warning scheme.  There is a long record of flooding in this target area.  
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Objective ID Description 

Avoid flood risk 1171 Avoid inappropriate development that increases flood risk 
in Gourock 

Prepare for flooding 1172 Prepare for current flood risk and future flooding as a 
result of climate change in Gourock 

Reduce flood risk 1173 Reduce the risk of flooding in Gourock 

 

Action ID Gourock 11701 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description Inverclyde Council to develop detail design of preferred option for 
managing coastal flood risk in Coves Road. 
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council in coordination with 

SEPA. 

  

Action ID Gourock 11702 

Action Type Community engagement 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description Detailed design for Coves Road should be carried out in 

conjunction with community engagement where issues, 

constraints, aspirations and opportunities are identified. A 

community engagement plan should be created to cover the time 

period from detailed design to implementation of the preferred 

flood risk management option. 
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Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council and coordination will be 

determined once the actions have been finalised. 

  

Action ID Gourock 11703 

Action Type Flood study 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description Inverclyde Council to carry out a flood study to address risk from 

the Coves Burn. The potential for catchment management should 

be assessed incorporating Natural Flood Management actions 

where suitable. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council and coordination will be 

determined once the actions have been finalised. 

  

Action ID Gourock 11704 

Action Type Flood study (options appraisal) 

Action Delivery 

Lead 

Inverclyde Council Indicative Delivery See delivery 

statement 

Description Inverclyde Council to continue developing the surface water 

management plan for Gourock and the wider area. The hotspot 

areas identified from the integrated catchment study should be 

considered with options developed to look at reducing the flood 

risk. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination Action delivery lead is Inverclyde Council in coordination with 

Scottish Water. 
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Action ID Gourock 11705 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Inverclyde sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Gourock 11706 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning.  SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 

  

Action ID Gourock 11707 
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Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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Inverkip (target area 146) 
 

Local Flood Risk Management plan datasheet 

Inverkip (Target Ref: 146) 

  

Summary Location Map 

Inverkip is a village located on the 

east shore of the Firth of Clyde. The 

area is located within the Inverclyde 

Council area. The main source of 

flooding in Inverkip is surface water 

flooding, however there are also risks 

from river and coastal flooding. There 

are approximately 140 people and 

100 homes and businesses currently 

at risk from flooding. This is likely to 

increase to 180 people and 120 

homes and businesses by the 2080s 

due to climate change. 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, and this information 

has highlighted the risk of flooding in this target area.  There are no records of 

flooding in the Inverkip area but this does not confirm that there is no flood risk.  

The Dynamic Coast project has shown that parts of the shoreline in or adjacent to 

this target area are subject to erosion at present or are considered likely to erode 

in the future. Consideration should be given to how erosion might impact flood risk. 

Any actions taken should aim to support building natural resilience to flooding and 

not lead to an increase in erosion. 
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Objective ID Description 

Avoid flood risk 1461 Avoid inappropriate development that increases flood risk 
in Inverkip 

Prepare for flooding 1462 Prepare for current flood risk and future flooding as a 
result of climate change in Inverkip 

Reduce flood risk 1463 Reduce the risk of flooding in Inverkip 

 

Action ID Inverkip 14601 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2025-2027 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Inverclyde sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination Action delivery lead is Scottish Water in coordination with the local 

authority and SEPA. 

  

Action ID Inverkip 14602 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2025-2028 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 
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Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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2.3.22 PVA 02/11/22 (Dunoon)  
 

This area is designated as a potentially vulnerable area principally due to flood risk 

to Dunoon and Sandbank. There is flooding from coastal, river and surface water. 

Coastal flood risk is likely to increase due to sea level rise caused by climate 

change. Recent coastal flooding has occurred in the area.  

 

There are 2 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Sandbank (target area 100)  
Dunoon (target area 107) 
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Sandbank (target area 100)  
 

Local Flood Risk Management plan datasheet 

Sandbank (Target Ref: 100) 

  

Summary Location Map 

Sandbank is situated on the Cowal 

Peninsula and is within the Argyll and 

Bute Council area. The main source 

of flooding in Sandbank is coastal 

flooding, however there is also risk of 

surface water flooding. There are 

approximately 160 people and 110 

homes and businesses currently at 

risk from flooding. This is likely to 

increase to 260 people and 180 

homes and businesses by the 2080s 

due to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water 

flooding by the Dunoon Surface Water Management Plan which identified a 

number of different areas for mitigating flood risk including Sandhaven, Sandbank. 

There are records of periodic coastal and surface water flooding in Sandbank. 
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Objective ID Description 

Avoid flood risk 1001 Avoid inappropriate development that increases flood risk in 

Sandbank 

Prepare for flooding 1002 Prepare for current flood risk and future flooding as a result of 

climate change in Sandbank 

Reduce flood risk 1003 Reduce the risk of surface water flooding in Sandbank 

 

Action ID Sandbank 10001 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description Further development of the preferred option may be required 
prior to commencing with the detailed design. Argyll and Bute 
Council to develop the detailed design of the flood protection 
works in Sandhaven, Sandbank based on the preferred option from 
the surface water management plan. The preferred option 
identified to mitigate surface water flooding is a small 
embankment with discharge to open channel. 
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council in coordination 

with Scottish Water and landowners. 

  

Action ID Sandbank 10002 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description Progress the flood works based on the detailed design.  
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The responsible authority proposes this action as the best viable 
option for managing flood risk in this community. The delivery of 
this action is subject to capital funding being made available. 
 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council in coordination 

with Scottish Water, SEPA and landowners. 

  

Action ID Sandbank 10003 

Action Type Community engagement 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery Ongoing 

Description The responsible authorities to continue to engage with the 

community, with particular focus on the detailed design of the 

flood protection works. 

Funding Revenue 

Coordination The action delivery lead is Argyll and Bute Council in coordination 

with Scottish Water, Community Council and land / property 

owners. 

  

Action ID Sandbank 10004 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2023-2025 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dunoon sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 

flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 



Local Flood Risk Management Plan: Clyde and Loch Lomond Local Plan District  

370 
PUBLIC 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination The action delivery lead is Scottish Water in coordination with the 

local authority and SEPA. 

  

Action ID Sandbank 10005 

Action Type Surface water management plan 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description Implement the surface water management plan. The plan should 

be reviewed and updated regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council in coordination 

with Scottish Water and landowners. 
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Dunoon (target area 107) 
 

Local Flood Risk Management plan datasheet 

Dunoon (Target Ref: 107) 

  

Summary Location Map 

Dunoon is located on the Cowal 

Peninsula and is within the Argyll and 

Bute Council area. The main sources 

of flooding in Dunoon are surface 

water and river flooding. There are 

approximately 700 people and 430 

homes and businesses at risk from 

flooding. This is estimated to increase 

to 970 people and 590 homes and 

businesses by the 2080s due to 

climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is improved for surface water by 

the Dunoon Surface Water Management Plan. A sewer flood risk assessment has 

also been completed. The national level assessment is underpinned by the various 

studies to develop the Milton Burn Flood Protection Scheme (2012) and the 

Kilbride Road, Dunoon Flood Protection Scheme (2007). There is a long history of 

surface water flooding in Dunoon. There are also records of flooding from the 

Milton Burn prior to the completion of the Milton Burn Flood Protection Scheme 

including flooding in November 2001 and August 2004. 

 

Objective ID Description 
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Avoid flood risk 1071 Avoid an increase in flood risk by the appropriate 
management and maintenance of the Kilbride Road, 
Dunoon Flood Prevention Scheme 2007 and the Milton 
Burn scheme 

Avoid flood risk 1072 Avoid inappropriate development that increases flood 
risk in Dunoon 

Improve data and understanding 1073 Improve data and understanding of the performance of 
the flood protection asset in Dunoon 

Improve data and understanding 1074 Improve data and understanding of the risk of flooding 
from the Milton Burn in Dunoon 

Prepare for flooding 1075 Prepare for current flood risk and future flooding as a 
result of climate change in Dunoon 

Reduce flood risk 1076 Reduce the risk of surface water flooding in Dunoon 

 

Action ID Dunoon 10701 

Action Type Flood scheme or works design 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description Further development of the preferred option may be required 
prior to commencing with the detailed design. Argyll and Bute 
Council to develop the detailed design of the flood protection 
works in Black Park (Ash Park), Dunoon based on the preferred 
option from the surface water management plan. The preferred 
option identified to mitigate flooding is a filtration trench 
discharging to the combined sewer. 
The responsible authority proposes this action as the best viable 

option for managing flood risk in this community. The delivery of 

this action is subject to capital funding being made available. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council who will 

coordinate with Scottish Water, land / property owners and the 

Community Council. 
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Action ID Dunoon 10702 

Action Type Flood scheme or works implementation 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description Argyll and Bute Council to progress the flood works based on the 
detailed design.  
The responsible authority proposes this action as the best viable 
option for managing flood risk in this community. The delivery of 
this action is subject to capital funding being made available. 
 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council who will 

coordinate with Scottish Water, SEPA, land / property owners and 

the Community Council. 

  

Action ID Dunoon 10703 

Action Type Community engagement 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery Ongoing 

Description The responsible authorities to continue to engage with the 

community, with particular focus on the detailed design of the 

flood protection works. 

Funding Revenue 

Coordination The action delivery lead is Argyll and Bute Council who will 

coordinate with Scottish Water, land / property owners and the 

Community Council. 

  

Action ID Dunoon 10704 

Action Type Flood study 
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Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description Argyll and Bute Council to carry out a flood study to address flood 
risk from the Milton Burn in Dunoon. This includes a review of the 
Milton Burn Flood Protection Scheme (2012) and Kilbride Road, 
Dunoon Flood Prevention Scheme (2007). The impacts of climate 
change on flood risk should be evaluated. If flood risk is confirmed, 
scoping of the next steps should be completed. 
 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council who will 

coordinate with SEPA. 

  

Action ID Dunoon 10705 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery Ongoing 

Description Continue to maintain the Milton Burn Flood Protection Scheme 

(2012), Kilbride Road, Dunoon Flood Prevention Scheme (2007) 

and other existing flood defences in Dunoon. 

Funding Revenue funding 

Coordination The action delivery lead is Argyll and Bute Council and coordination 

will be determined once the actions have been finalised. 

  

Action ID Dunoon 10706 

Action Type Sewer flood risk assessment 

Action Delivery 

Lead 

Scottish Water Indicative Delivery 2023-2025 

Description Scottish Water will carry out an assessment of sewer flood risk 

within the highest priority sewer catchments, which includes 

Dunoon sewer catchment in this target area. This will help to 

improve knowledge and understanding of potential surface water 
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flood risk. Funding for this action is secured through Scottish 

Water's strategic planning commitments. 

Funding Funding for this action is secured within Scottish Water's business 

plan 

Coordination The action delivery lead is Scottish Water in coordination with the 

local authority and SEPA. 

  

Action ID Dunoon 10707 

Action Type Surface water management plan 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description Argyll and Bute Council to implement the surface water 

management plan. The plan should be reviewed and updated 

regularly. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council in coordination 

with Scottish Water and other actions in the area. 

  

Action ID Dunoon 10708 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will maintain the Firth of Clyde coastal flood warning scheme. 

SEPA will continue to raise awareness of flood warning, and 

engage with communities about the service when required. 
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2.3.23 PVA 02/11/23 (Isle of Bute)  
 

This area is designated as a potentially vulnerable area due to flood risk to Kilchattan 

Bay, Rothesay and Port Bannatyne. There is flooding from coastal, river and surface 

water. This area has a history of flooding, with recent floods being caused by both 

river and surface water flooding.  

 

There are 2 target areas in this potentially vulnerable area, which have been the 

focus of further assessment, these are listed below. Further information on the 

objectives and actions to manage flood risk within this area is provided below.  

 

List of target areas  

Rothesay and Port Bannatyne (target area 88)  
Kilchattan Bay (target area 116) 
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Rothesay and Port Bannatyne (target area 88)  
 

Local Flood Risk Management plan datasheet 

Rothesay and Port Bannatyne (Target Ref: 88) 

  

Summary Location Map 

Rothesay and Port Bannatyne are 

located on the east of the Isle of Bute 

in the Argyll and Bute Council area. 

The main source of flooding is 

coastal, however there are also risks 

from river and surface water. The 

national level assessment estimates 

that there are approximately 1,500 

people and 1,000 homes and 

businesses at risk from flooding. This 

does not take account of the 

Rothesay Flood Protection Scheme 

and as a result the numbers could be 

overestimated. The number of 

people, homes and businesses at risk 

is expected to increase by 

approximately 30% by the 2080s due 

to climate change. 

 

© Crown copyright and database rights 2022 OS 
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What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources. The national level assessment is underpinned for coastal flood 
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risk in Rothesay through the previous studies to support the development of the 

Rothesay Flood Protection Scheme which was constructed in 2004. The 

understanding of coastal flooding is also improved by the development and 

operation of the Firth of Clyde flood warning scheme and the Rothesay and Port 

Bannatyne communities benefit from the Kames Bay to Rothesay flood warning 

area. The understanding of surface water flood risk in Rothesay is improved by a 

sewer flood risk assessment. Prior to the completion of the Rothesay Flood 

Protection Scheme there were records of periodic coastal flooding in Rothesay 

including notable flooding in January 1991. There are records of coastal flooding in 

the wider target area too. Records show that flooding can be exacerbated when 

heavy rainfall coincides with a high tide, as seen during the flooding of October 

2018. 

 

Objective ID Description 

Avoid flood risk 881 Avoid inappropriate development that increases flood risk in 

Rothesay and Port Bannatyne 

Avoid flood risk 882 Avoid an increase in flood risk by the appropriate 

management and maintenance of the Rothesay Flood 

Prevention Scheme 2002 

Improve data and 

understanding 

883 Improve data and understanding of coastal and surface water 

flooding in Rothesay and Port Bannatyne including the 

Rothesay Flood Protection Scheme 

Prepare for flooding 884 Prepare for current flood risk and future flooding as a result of 

climate change in Rothesay and Port Bannatyne 

 

Action ID Rothesay and Port Bannatyne 8801 

Action Type Flood study 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery See delivery 

statement 

Description A flood study should be carried out to address coastal and surface 

water flood risk in Rothesay and Port Bannatyne. Using the best 

understanding of current coastal processes and anticipated 
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changes due to climate change, flood modelling should be 

undertaken to review the standard of protection offered by the 

coastal defences. Surface water flood modelling should also be 

progressed and include the Lade area. The impacts of climate 

change on flood risk should be evaluated. The interactivity 

between coastal flooding and surface water flooding should be 

assessed. If flood risk is confirmed, scoping of the next steps 

should be completed. 

Funding Confirmation of funding awaited from Scottish Government and 

COSLA. 

Coordination The action delivery lead is Argyll and Bute Council in coordination 

with SEPA. 

  

Action ID Rothesay and Port Bannatyne 8802 

Action Type Flood defence maintenance 

Action Delivery 

Lead 

Argyll and Bute 

Council 

Indicative Delivery Ongoing 

Description Maintenance to the Rothesay Flood Protection Scheme should 

continue and updates to the maintenance regime be made based 

on the findings of the flood study. 

Funding Capital/ Revenue plus any available external funding 

Coordination The action delivery lead is Argyll and Bute Council and 

coordination will be determined once the actions have been 

finalised. 

  

Action ID Rothesay and Port Bannatyne 8803 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2023-2026 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 
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improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 

  

Action ID Rothesay and Port Bannatyne 8804 

Action Type Flood warning maintenance 

Action Delivery 

Lead 

SEPA Indicative Delivery Ongoing 

Description SEPA should maintain the Firth of Clyde coastal flood warning 

scheme. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authorities on the potential to use 

information from the flood schemes and studies along the Firth of 

Clyde to inform ongoing flood warning.  SEPA will continue to raise 

awareness of flood warning, and engage with communities about 

the service when required. 
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Kilchattan Bay (target area 116) 
 

Local Flood Risk Management plan datasheet 

Kilchattan Bay (Target Ref: 116) 

  

Summary Location Map 

Kilchattan Bay is located on the 

southern end of the Isle of Bute in the 

Argyll and Bute Council area. The 

only source of flooding in Kilchattan 

Bay is coastal flooding. There are 

approximately 110 people and 60 

homes and businesses currently at 

risk from flooding, which is a 

significant proportion of the 

community. This is likely to increase 

to 120 people and 70 homes and 

businesses by the 2080s due to 

climate change. 

 

© Crown copyright and database rights 2022 OS 
100022379 

 

 

What is the Current understanding of Flood risk 

This section provides a summary of information, which has helped to develop an 

understanding of flood risk in the area. Since 2011 SEPA has developed and 

updated national level assessments of flooding from rivers, surface water and 

coastal sources, and this national assessment has highlighted the risk of coastal 

flooding in this target area. The risk is also expected to increase due to climate 

change. Kilchattan Bay has therefore been identified as a new target area for the 

2021 flood risk management plans. There are no records of flooding in the 

Kilchattan Bay target area but this does not confirm that there is no flood risk.  

The Dynamic Coast project has shown that parts of the shoreline in or adjacent to 

this target area are subject to erosion at present or are considered likely to erode 

in the future. Consideration should be given to how erosion might impact flood risk. 
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Any actions taken should aim to support building natural resilience to flooding and 

not lead to an increase in erosion. 

 

Objective ID Description 

Avoid flood risk 1161 Avoid inappropriate development that increases flood 
risk in Kilchattan Bay 

Improve data and understanding 1162 Improve data and understanding of coastal flooding 
and the impacts of climate change in Kilchattan Bay 

Prepare for flooding 1163 Prepare for current flood risk and future flooding as a 
result of climate change in Kilchattan Bay 

 

Action ID Kilchattan Bay 11601 

Action Type Strategic mapping improvements 

Action Delivery 

Lead 

SEPA Indicative Delivery 2023-2026 

Description SEPA will be undertaking a review of coastal flood modelling in this 

target area to identify where it may be appropriate to include the 

impact of waves on coastal flooding. We will progress with 

improved flood modelling and mapping in the highest priority 

areas taking account of availability of data to support the 

modelling work. 

Funding SEPA’s role in this action is funded by Scottish Government 

through SEPA’s grant in aid settlement. 

Coordination SEPA will work with the local authority on the potential to 

coordinate the flood map update with any other actions being 

carried out to understand or reduce coastal flooding. 
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