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GClasgow Transport Strategy

Glasgow Transport Strategy

Context




CTS Policy Framework

Glasgow Transport Strategy

« Glasgow Transport Strategy —

Policy Framework published and oLAsSGow <Y I
I TRANSPORT
adopted in 2022 N Mot e
e Sets out a transport vision for —

FINAL POLICY

2030, four overarching outcomes, ERAMEWORK
a series of policies and actions

* Includes an initial monitoring
framework

« Aims to provide a decision-
making framework for Glasgow
City Council and organisations
across the city to work towards a
sustainable transport future Ui g e At sty

2022
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https://www.glasgow.gov.uk/media/3238/Glasgow-Transport-Strategy-Policy-Framework-Full-Document/pdf/Transport_Strategy_2022_Final_Accessible_002.pdf?m=1687878698147

CTS Spatial Delivery Framework

Glasgow Transport Strategy

« Glasgow Transport Strategy — Spatial
Delivery Framework

* Responds spatially to the Policy

Framework
* A spatial framework to guide
decision-making
* Includes strategic locations for bus GLASGOW TRANSPORT
STRATEGY

priority corridors, mobility hubs,
Park and Ride, freight distribution
hubs, active travel network, public
electric vehicle charging
infrastructure Cahoian 3024

 Includes a strategic approach to
parking and kerbside management,
a roads hierarchy and a
streetspace reallocation framework
to guide decision-making

Spatial Delivery Framework
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https://www.glasgow.gov.uk/media/7007/GTS-Spatial-Delivery-Framework-February-2024/pdf/Glasgow_Transport_Strategy_Spatial_Delivery_Framework_-_Feburary_2024_Accessible_version.pdf?m=1707467555137
https://www.glasgow.gov.uk/media/7007/GTS-Spatial-Delivery-Framework-February-2024/pdf/Glasgow_Transport_Strategy_Spatial_Delivery_Framework_-_Feburary_2024_Accessible_version.pdf?m=1707467555137

The Glasgow Transport Strategy
‘Outcomes” or goals

What are we trying to make happen with the Glasgow Transport Strategy?

A vision statement for transport in Glasgow:

A sustainable transport system for people and for goods, which is affordable and
inclusive, accessible and easy to use, clean and safe, integrated and reliable.

Outcomes (or goals):

» Transport contributes to a successful and just transition to a net-zero carbon,
clean and sustainable city.

» Transport has a positive role in tackling poverty, improving health and reducing
inequalities.

« Transport contributes to continued and inclusive economic success and a
dynamic, world class city.

» Places are created where we can all thrive, regardless of mobility or income,
through liveable neighbourhoods and an inclusive City Centre.
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Sustainable transport policy hierarchy
in Glasgow

Sustainable transport policy hierarchy in Glasgow:

City Centre Transport Plan

https://www.glasgow.gov.uk/city-centre-transport-
plan

Active Travel Strategy City Netgglribé?;eéllr;nznd Final

https://WWW'qIas-?rg\\'lvé?_%\{'rl;fé%r\t/ml8/8985/ Active- https://www.glasgow.gov.uk/article/
8986/City-Network

Cycling and Urban Sports Strategy
https://www.glasgow.gov.uk/article/8988/Cycling-
and-Urban-Sports-Strategy

Travel Behaviour Change Strategy
https://www.glasgow.gov.uk/article/8989/Travel-
Behaviour-Change-Strateqy

https://www.glasgow.gov.uk/transportstrateqy

Liveable Neighbourhoods programme
https://lwww.glasgow.gov.uk/liveableneighbourhoo
ds

Glasgow Transport Strategy (Policy Framework,
Spatial Delivery Framework, Delivery Plan)
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GClasgow Transport Strategy

Delivery update and focus areas
to Spring 2027

Key workstreams and projects




GCTS Delivery focus areas up to Spring 2027

The GTS Delivery Focus Areas and Monitoring Update presents fourteen delivery focus areas. These
broadly represent a range of activity underway and planned by the Council, supported by the overarching
GTS policy approach.

While the update provides evidence of the Council's investment in transport interventions on the ground,
there is a dual role in that experience gained from these interventions can and is used to develop business
cases which are used to apply for additional funding and investment. Delivery Focus areas are as follows:

1. Walking, wheeling and cycling improvements
2. Liveable Neighbourhoods & local living
3. Improvements for bus users

4. Continued delivery of Road Safety Plan including 20mph default speed limit, road safety campaigns &
interventions

5. Business as usual investment in road & winter maintenance and upkeep of key assets

6. Strengthening parking management across the city including implementation of pavement parking &
double parking prohibitions
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GCTS Delivery focus areas up to Spring 2027

7. Continued development of a city centre where people have priority in a quality environment
8. Work with SPT and Transport Scotland to develop the Case for Investment for Clyde Metro

9. rg:ontinued expansion of shared mobility schemes in the city — the city car club and cycle hire
scheme

10. Delivery of new sustainable transport infrastructure via City Deal and UK Government
11. Continued delivery of sustainable travel behaviour change programmes in the city

12. Increasing provision of public electric vehicle charging infrastructure in Glasgow in partnership
with the private sector

13. Arefreshed approach to staff and business travel at Glasgow City Council

14. Integrating land use planning and transport
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Progress update

1 Walking, wheeling and cycling improvements
Where do we want to get to?

- As per the Council’s Strategic Plan 2024-30, the Council is committed to deliver a City Network for walking, wheeling and cycling by 2031, some
270kms of routes across the city. Since the Council’s original Strategic Plan for Cycling in 2010, the city has been making stéady Progress In
delivering infrastructure to support higher levels of walking, wheeling and cycling, particularly for functional, everyday journeys but also for leisure.
This active travel network includes the ongomg_cn Ways and Avenues programmes as well as new projects. The phasing of this city network can be
found in the Council’s approved City Network Final Delivery Plan

- For a 2024 snapshot of progress, read the annual active travel committee update here.
Policy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1, Glasgow Transport Strategy Policy 13 & Policy 16
Progress to 2024 - projects delivered:

+ Continued progress on the East City Way, a key arterial active travel route, which saw phases 6 & 7 reach the Emirates in time for the UCI
Championships in 2023 - https://www.glasgow.gov.uk/ECW

* The final section of South City Way, another key arterial route, completed in winter 2023/24 providing a direct link to the city centre
https://www.glasgow.gov.uk/scw

+ Glasgows’s first Quietway at Raeberry Street, part of the Connecting Woodside project, was completed in 2023
https //www.glasgow.gov.uk/connectingwoodside

» Part of the North East Active Travel Route was completed in late 2024
https://storymaps.arcgis.com/stories/757e7b96272341b2b0161139d35a7636

* An extension of the South West City Way was completed on St Andrew’s Drive

* Work to make temporary Spaces for People projects permanent has continued with projects on Braidcraft Road, Hawthorn Street, Brockburn
Road, Clarence Drive, Cumbernauld Road, Royston Road, Provanmill Road

* Local area accessibility enhancements have been delivered across the city including in Yorkhill and Anderson, & the Gorbals

+ Byres Road Phase 1 public realm and active travel enhancements was completed in 2024

» Delivery of secure on-street cycle storage, both in the city centre for destination trips and across the wider city to support residential cycle parking.

OFFICIAL


https://www.glasgow.gov.uk/article/1334/Strategic-Plan
https://citizen.glascc1-prd.gosshosted.com/media/5895/City-Network-Delivery-Plan/pdf/City_Network_Final_Delivery_Plan.pdf?m=638242454912770000
https://onlineservices.glasgow.gov.uk/councillorsandcommittees/submissiondocuments.asp?submissionid=112046
https://www.glasgow.gov.uk/ECW
https://www.glasgow.gov.uk/scw
https://www.glasgow.gov.uk/connectingwoodside
https://storymaps.arcgis.com/stories/757e7b96272341b2b0161139d35a7636
https://www.glasgow.gov.uk/spacesforpeople
https://www.glasgow.gov.uk/article/4083/Byres-Road-Development
https://www.glasgow.gov.uk/article/8435/Parking-and-Storage#:~:text=City%20Centre%20Secure%20Cycle%20Parking,on%20behalf%20of%20the%20council.

Progress update

1 Walking, wheeling and cycling improvements
Ongoing focus areas up to 2027:
« Expansion of secure on-street cycle parking from 2024 onwards with award of new contract completed in 2024

« Continued programme of on-street cycle parking throughout the city as well as enhancing cycle parking facilities throughout the Council estate to
support staff to cycle to work and for’ business travel
» Getting ready for construction in 2024/25 or construction underway:
» City Centre Avenues including Sauchiehall Street and Argyle St: all updates at https://www.glasgow.gov.uk/avenues
« Connecting Woodside: St Georges Rd & Charing Cross
« Connecting Woodside: North Woodside Road
« Connecting Woodside: Mount Street Greenspace
« Connecting Yorkhill & Kelvingrove Phase 1
* Flourishing Molendinar Phase 1
* Drumbreck Road
« Connecting Battlefield Phase 2
* Byres Road Phase 2 (https://www.glasgow.gov.uk/article/4083/Byres-Road-Development)
« Connecting Battlefield Phase 1
* North East Active Travel Route Phase 1

* In existing design / pipeline development in 2024/25 for further progress to 2027, whilst continuing to develop wider pipeline:
« City Centre Avenues
« Connecting Greater Govan
* South and Inner North City Network
« South City Way and South West City Way Connection
* Thornwood Roundabout & NCN7
« East City Way Phase
* Possil Liveable Neighbourhoods
* Anderston Liveable Neighbourhoods
+ George V/Broomielaw Junction
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Progress update

2. Liveable Neighbourhoods
Where do we want to get to?

As per Policy 1 in the Glasgow Transport Strategy, the Liveable Neighbourhoods (LN) programme is Glasgow's approach to combining elements of the 20-minute
neighbourhood concept with the place principle. This programme emerged as an output from the City-wide public conversation on Glasgow's Transport future
called Connecting Communities. The City Council will work with and enable communities to improve their areas through the formation of Liveable Neighbourhood
Plans. This process was initiated in Summer 2021 with the publication of the LN Toolkit.

The Liveable Neighbourhoods process assists with the National Planning Framework 4 policy to create Local Living and 20-minute neighbourhoods. Early initial
engagement informs development of the RIBA Stage 0-1 report — the main output of the initial process, forming a live project library going forward. This approach
identifies local characteristics, barriers, and opportunities to generate a long list of emerging opportunities that can be utilised by several different internal GCC
departments, such as the City Development Plan / Development Planning, and external partnership agencies.

Through six tranches of work, LN plans will cover every area of Glasgow. Following the eight-stages of the RIBA process, LN Plans will both identify existing
activity and propose new interventions which align with the four themes of LN: Local Town Centres, Everyday Journeys, Active Travel & Streets for People.

The Council’s Strategic Plan _commitment on Liveable Neighbourhoods aims to develop, secure funding for and implement local infrastructure changes in line with
a Liveable Neighbourhoods approach for every single community by 2030 so that our local streets are safe and pleasant for everyone to walk, wheel, cycle, play
and spend time in, with onward connections by public transport to help reduce vehicular journeys where possible, creating a more efficient road network for all
users.

Progress to 2024:

Policy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 2 & Grand Challenge 4 Mission 1, Glasgow
Transport Strategy Policy 1 & Policy 16

The LN programme began in 2021, supported by Sustrans Places for Everyone funding. By end 2024/25, masterplans and shortlisted projects co-designed with
communities for Tranche 1, 2 and 3 will be complete. Work is ongoing to expand collaboration across Council services, exploring new opportunities for the delivery
of the LN programme, and also to identify new sources of funding post March 2025.

Work progresses on developing projects out of Tranche 1 and 2 and the continued progress on Tranche 3.
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https://www.glasgow.gov.uk/liveableneighbourhoods
https://www.gov.scot/publications/scottish-government-planning-guidance-local-living-20-minute-neighbourhoods/
https://www.gov.scot/publications/scottish-government-planning-guidance-local-living-20-minute-neighbourhoods/
https://www.ourplace.scot/about-place/place-principle
file:///C:/Users/CP199767/AppData/Roaming/OpenText/OTEdit/EC_test/c209781597/Connecting Communities__
https://www.glasgow.gov.uk/media/2476/Liveable-Neighbourhoods-Toolkit/pdf/Liveable_Neighbourhoods_Toolkit_June_2021.pdf?m=1673948031227
https://www.gov.scot/publications/national-planning-framework-4/pages/2/
https://www.architecture.com/knowledge-and-resources/resources-landing-page/riba-plan-of-work
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Progress update

Ongoing focus areas up to 2027:

» Getting ready for construction in 2025
» Letherby Triangle

* In design / pipeline development in 2024/25 for further progress to 2027:
» Possilpark Liveable Neighbourhoods
* Anderston Liveable Neighbourhoods Link
* NCN7 Glasgow West — Riverside Museum Stobcross Road to Smith Street
« Shawlands & Strathbungo: Area wide accessibility strategy: Dinmont Road. Link
« Govanhill / Gorbals pedestrian priority junction upgrade: Cathcart Road. Link
» Cessnock Village Strip. Link.
« Govan Road Improvements - added to Govan City Network. Link

« Concept Design — Seeking funding to add to pipeline:
« Dummy Railway — Path and placemaking improvements. Link
» Junction 15 — Pedestrian and cycling connectivity project. Link
« Kildrostan Triangle Enhancements — to be included in South City Network. Link
* (Re) Imagining Albert Drive streetscape. Link
» Street Accessibility Programme — Hawick Street Pilot Transforming Victoria Park Drive South — added to City Network Phase 2. Link
« Anniesland Road (West), Kingsway & Dumbarton Rd Junction Accessibility - added to City Network Phase 2. Link
» Battle of Langside Monument - added to City Network Phase 2. Link
« Junction 14 Royston to Dennistoun Connectivity Project — added to Inner North City Network. Link
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https://storymaps.arcgis.com/stories/550d359a92964421818e4891663f2981
https://www.glasgow.gov.uk/media/9688/LN-Stage-2-Report-Shawlands-and-Strathbungo-Accessibility-Strategy/pdf/LNT2_Stage_2_Report_Shawlands__Strathbungo_areawide_side_road_accessibility_audit.pdf?m=1712931201340
https://www.glasgow.gov.uk/media/9686/LN-Stage-2-Report-Crown-Street-Retail-Park-and-Cathcart-Road-Junctions/pdf/Stage_2_Report_Crown_Street_ACr.pdf?m=1712931200563
https://www.glasgow.gov.uk/media/2720/LN-Govan-to-Kingston-LN-RIBA-Stage-2-Part-2/pdf/LN_Govan_to_Kingston_LN_RIBA_Stage_2_Part_2.pdf?m=1675331909833
https://www.glasgow.gov.uk/media/2470/LN-Tranche-1-Greater-Govan-to-Kingston-RIBA-Stage-1-Report/pdf/Connecting_Communities_Programme_-_Greater_Govan_to_Kingston_RIBA_Stage_1_Report_low_res.PDF?m=1675331730853
https://www.glasgow.gov.uk/media/2725/Dummy-Railway-LN-T1-RIBA-Stage-2/pdf/Dummy_Railway_LN_T1_RIBA_Stage_2.pdf?m=1675331911337
file:///C:/Users/CP199767/AppData/Roaming/OpenText/OTEdit/EC_test/c209781597/Royston to Hogganfield LNT2S2 _Stage 2 Report AC (PDF) [19MB] (opens new window)__
https://www.glasgow.gov.uk/media/9687/LN-Stage-2-Report-Transforming-Kildrostan-Triangle/pdf/LNT2_Stage_2_Report__Kildrostan_Triangle_AC.pdf?m=1712931201577
https://www.glasgow.gov.uk/media/11507/LN-Stage-2-Re-Imaging-Albert-Drive-Streetscape/pdf/ReImagining_Albert_Drive_LN_Stage_2_Report.pdf?m=1715759753873
https://www.glasgow.gov.uk/media/9579/Yoker-to-Whiteinch-LNT2S2-Stage-2-Report-AC/pdf/Yoker_to_Whiteinch_LNT2S2_Stage_2_Report_AC.pdf?m=1712931202030
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https://www.glasgow.gov.uk/media/2727/Battle-of-Langside-Monument-T1-RIBA-Stage-2/pdf/Battle_of_Langside_Monument_T1_RIBA_Stage_2.pdf?m=1675331911917
file:///C:/Users/CP199767/AppData/Roaming/OpenText/OTEdit/EC_test/c209781597/Royston to Hogganfield LNT2S2 _Stage 2 Report AC (PDF) [19MB] (opens new window)__

Progress update

Ongoing focus areas up to 2027 continued:

« Concept Design — seeking delivery opportunity:
* Royston Square Placemaking. Link
» Germiston Street Improvements & Connectivity Project. Link
* Royston to Alexandra Parade Bridge Connectivity. Link
» Riddrie Park and Cemetery Connectivity Project. Link

+ Maxwelton Road to Provan Road - added to improving walking and cycling connection — Provan Road section added to Inner North
City Network.

« Mansewood & Hillpark filtered permeability. Link
* Destination Laurieston. Link

» Toryglen Street for People. Link

« Carntyne Square. Link

* Riddrie Town Centre. Link

« Hogarth Park. Link

« Drumoyne Street for People. Link

* Lorne Street / Festival Park. Link

« Dennistoun Railway Bridges. Link

« Cranhill Bridge Lighting. Link

» Scotstoun Neighbourhood Permeability. Link
« Jordanhill Streetscape and Active Travel. Link
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https://www.glasgow.gov.uk/media/9579/Yoker-to-Whiteinch-LNT2S2-Stage-2-Report-AC/pdf/Yoker_to_Whiteinch_LNT2S2_Stage_2_Report_AC.pdf?m=1712931202030

Progress update

3. Improvements for bus passengers

Where do we want to get to?

Buses play a crucial role in Glasgow’s transport system. As per the Glasgow Transport Strategy policy 18, the Council seeks to “continue to
recognise the important role of bus services in Glasgow’s public transport system, particularly in supporting many diverse communities across the
City. Work with partners to develop a bus network with faster bus journey time; fewer bus delays; a denser, more inclusive and safer bus network;
chéaper, simpler and integrated bus fares; consistent, accessible and integrated journey information; and a greener bus fleet.”

The Council has limited influence over buses, which are run by private operators on the whole. The council is a member of the Glasgow City Region
Bus Partnership which brings together as a voI_untarygartners Ip the eight Glasgow City Region local authorities, Strathclyde Partnership for
Transport, bus operators (through their new alliance; GlasGo) and bus passenger representative groups to address current challenges to bus travel
and to improve the passenger experience for communities across the Region. A bus governance routemap was approved by Elected Members in
November 2022 which seeks to continue to explore alternative forms of ‘bus governance’ ﬁthat IS, how buses are run and delivered) as per the
Transport (Scotland) Act 2019. More recentI)é{ he Regional Transport Partnership, Strathclyde Partnership for Transport, has been exploring this
topic at a regional level via the Strathclyde Regional Bus Strategy, and Glasgow City Council continues to engage with that work.

Using Bus Partnership Fund from Transport Scotland, and working with the Glasgow City Region Bus Partnership, a Strategic Bus Network Plan

has been developed for Glasgow. This sets out an aspirational level of service and infrastructure improvements based on evidence and analysis. Tt

should be noted that as of 2024, there is no known source of external funding for bus priority infrastructure in Glasgow as the Bus Partnership Fund
has been paused for 2023/24 and SPT’s capital funding for bus has also paused as of early 2024.

Progress to 2024:

With funding from Transsport Scotland’s Bus Partnership Fund (BPF), Outline Business Cases for five corridors in Glasgow were
submitted to Transport Scotland in 2023, ready to progress to next stage of Full Business Case and Concept Design — BPF was then
paused in 2024/25. See https://www.glasgow.gov.uk/glasgowbuspartnership for more detail. Temporary bus lanes installed post-Covid
19 on Paisley Road West using Transport Scotland’s Bus Rapid Deployment Fund have been made permanent using BPF monies,
offering improved journey time reliability for bus passengers.

Public-facing campai%n_to raise awareness of harms caused by parking in bus stops or bus lanes “Don’t be a bus blocker” (2024),
funded by Smarter Choices Smarter Places funding from Transport Scotland.

Recruitment of additional Parking Attendants to support parking enforcement across the city, including at bus stops and bus lanes
(2022/23), and investment in three new bus lane cameras on selected routes via SPT funding in 2023/24. Investment in traffic signal
priority for late-running buses on Howard Street in 2023 via BPF. Conversion of vehicle detection to Virtual Loops on Paisley Road West
and a full upgrade of 4 junctions on PRW with full bus pre-emption in 2024 (via BPF).
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Progress update

3. Improvements for bus passengers

Progress to 2024 (continued):

Delivery of Renfrew Street bus avenue and delivery of phase one of the Hope Street bus avenue in 2024 (phase two is subject to funding). These projects aim
to enhance the bus passenger experience in these city centre streets with _enhancmﬂ waiting and information facilities, as well as providing buses with greater
on-street priority. Ongoing enhancements for bus pasSengers across the city through minor works and bus stop enhancements.

A study scoping a free_public_transportPilot in the cit)'/1 was commissioned and delivered, and a pilot desciigned (GTSPolicy 41).. A Free City Centre Bus scoping
feasibility and developing options for a free electric shuttle bus in the city centre, was commissioned and delivered. Theré is no known source of funding to
deliver these, and Ofticers and Elected Members continue to make representations to Transport Scotland and Scottish Ministers on this topic.

Targeted efforts by Glasgow Life and GCC in 2022 via school visits & systems updates to enhance uptake of YoungScot card in Glasgow & associated free bus
travel for under 22s. (GTS Policy 44)

Ongoing priority focus areas up to 2027:

Policy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1, Glasgow Transport Strategy Policy 18, 19, 39, 41, 44

Continue to explore the role of Artificial Intelligence (Al) in priority for sustainable modes of travel at signals.

Lobby Transport Scotland to re-start Bus Partnership Fund in 25/26 but as part of a more integrated a%'oroach to funding sustainable transport as a whole
including active travel and place-making. Seek to progress the five Bus partnership Fund corridors, and other elements of the published Strategic Bus Network
Plan as and when funding opportunities present opportunities. Continue to seek on-road bus priority opportunities across the city.

Continue to engage in SPT’s Strathclyde Regional Bus Strategy including in relation to Glasgow’s adopted Bus Governance Routemap.

LobbF/_ Transport Scotland for Glasgow to be chosen for any bus flat fares pilot or area-based scheme to provide flat fares on bus travel, or reduced fares on
zonal integrated travel.

Continue to seek investment in traffic signal priority for late-running buses in Glasgow to continue extending the city’s Bus Information and Signalling System.
Continue to seek seamless, integrated ticketing across public transport in the city.
Continue to seek funding for free public transport pilot project and city centre shuttle bus project.
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Progress update

4. Continued delivery of Road Safety Plan including 20mph default speed limit, road safety campaigns & interventions

Where do we want to get to?

As per the Glasgow City Council Road Safety Plan 2020-2030, the Council has a vision where no-one is killed or seriously injured on our roads
by 2030. To achieve this, and as r|n1)art of the Safe Systems approach, the Council is focusing on safe road use, safer roads and roadsides and
saf? speﬁ_ds. OtIP_er elements of the safe systems approach, such as safer vehicles and post-crash response will be influenced through
partnership working.

The Scottish Government has also set road casualty reduction targets to 2030 based on the 2014/18 average:
*  50% reduction in people killed.
*  50% reduction in people seriously injured.
*  60% reduction in children (aged <16) killed.
» 60% reduction in children (aged <16) seriously injured.

Progress to 2024:

Glasgow is progressing well towards the targets set out above, however, an unexpected and unprecedented rise in road fatalities during 2023 is
a reminder that we must not be complacent in our efforts to protect our most vulnerable road users.

As stated in the Road Safety Plan, a commitment has been made to introduce a city-wide mandatory 20mph limit on the majority of Glasgow’s
roads by 2025/6. To date, the following steps have been completed:

« Existing GCC road network speed limit analysis/assessment using Transport Scotland guidelines: Nov 23 — Mar 24
* New citywide speed limit recommendations for all existing 20 and 30mph GCC roads: Mar 24
« Stage 3 and 4 Planning and Technical Design funding approval (Transport Scotland/Sustrans): Jun 24

* Pre-implementation speed surveys and new 20mph speed limit zones identified/approved: Jul — Sep 24

Schoal Travel and Road Safety (STARS): The Council has developed an award-winning School Travel and Road Safety STAR_SE programme
which includes innovative projects such as the STARS short film award. The annual Lord Provost’'s STARS award has also been introduced to
recognise the efforts of bath pupils and staff in the delivery of STARS in their school community. The STARS development programme is ongoing
with new projects planned for 2024/5. Further information’can be found at: www.glasgowstars.com
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Progress update

4. Continued delivery of Road Safety Plan including 20mph default speed limit, road safety campaigns & interventions

Progress to 2024:

Bikeability: Cycling Scotland’s Bikeability scheme (on road cycle training) is promoted in every school in the city. The Council is currently
meeting demand for this service whilst expanding resource availability to meet any future delivery requests. Further information can be found at:
https://www.glasgow.gov.uk/article/4641/Road-Safety-Training

School Streets: Glasgow has implemented the largest School Streets programme in Scotland with 47 schools meeting the required criteria. A
new working group of elected members and senior officers has been established to review the School Streets programme and to develop new
initiatives to improve school zone safety. Further information can be found at: https://www.glasgow.gov.uk/schoolstreets

Publicity: Working in partnership across teams within the council, as well as the Go Safe Glasgow road safety partnership; a number of public-
facing béhavioural'change campaigns have been delivered to raise awareness of specific issues and promote road safety for all road users. City-
wide campaigns delivered during 2024 include: Let’s look out for each other (including TV Commercial); Think Bike; Spéeding. Further
information can be found at: www.glasgow.gov.uk/roadsafety

Collision Investigation and Prevention: The Collision Investigation and Prevention team (CIP) situated within the Traffic and Road Safety
section analyse Police CRASH (Collision Recording and SHaring) data on a daily basis. As with speed related cluster sites, the number of injury
collision cluster sites has also reduced year on year. This has resulted in a more proactive approach to collision prevention in line with the Safe
Systems approach. A new Transport Scotland Road Safety Framework fund was introduced in 2023 which has allowed road safety engineers to
address local road safety issues, such as speeding and rat running, and has also supported the updating of older crossing facilities and their
accessibility.

Road Safety Framework projects for 2023/4 included: 4 Traffic Calming Projects; 1 Anti-Skid; 2 Rat Run Closures; 1 School Zone Treatment;
6 Junction Upgrades

Safety Camera Partnership: The Council also manages the Safety Camera Partnership which oversees the installation of safety cameras at
sites where speed-related collisions occur. The number of sites has reduced year on year resulting in the removal of twenty-six cameras. Four
new sites were identified, and cameras installed, during 2023/4. A new average speed camera is currently being considered for an eastbound
section of Great Western Road
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Progress update

4. Continued delivery of Road Safety Plan including 20mph default speed limit, road safety campaigns & interventions

Ongoing priority focus areas up to 2027:

On%oing review and monitoring: Review the Road Safety Plan on an annual basis and report to Committee. Monitor and report to Committee
on Glasgow'’s road casualty reduction performance to 2030.

20mph delivery: Deliver a city-wide “Get ready for 20" awareness campaign (central PR)é_202_4/5); New speed limit orders to be
made/promoted: Jul 24 — Jan 26; Roll-out of new speed limit zones. Installation of new traftic signs and road markings using zones: Aug 24 — Dec
25; Post-implementation speed surveys: Dec 25 — Dec 26

Develop and deliver the STARS programme to include: Online school travel plan tool for 2024/5; “Traffic Trail” resource, to provide
opportunities for children to practice road safety and introduce them to features of their local roads and streets (2024/5); Walk and Cycle to
school campaign in partnership with colleagues in Sustainable Transgortl_iZOZS); Support for walking and bike buses, such as the innovative Ultra
Smart Cycle Transmitter; Annual Lord Provost Road Safety and STARS Film Awards; Expand the Junior Road Safety Officer scheme — city-wide.

Go Safe Glasgow Road Safety Partnership - continue with behavioural change campaigns including: “Let’s talk about road safety” - 12 short
social media films to raise awareness of road safety issues. This will include a specific film demonstra mg safe road use and interaction between
Large Goods Vehicles (LGV’s) and people on bikes and pedestrians in line with the new road hierarchy (2024/5); Speeding campaign as a
precursor to the new mandatory 20mph Imﬁ,éAugust_ 20 Aa) Introduce “LOOK BOTH WAYS” S|%nage at junctions identified by First Bus drivers
as near miss locations and expand to city-wide junctions identified through CRASH data (2024/5); Engagement with delivery companies and
riders re: legal use of electric vehicles on Glasgow’s roads, to include enforcement where necessar%(‘?September 2024); Infroduction and .
evaluation of r_lo-(_;ycllngdonot signs at city-centre motorway slip roads (2024/5); Road Safety research: Research and report to Committee on links
between deprivation and road safety 2024/5.

Collision Investigation and Prevention: Annual city-wide review of speed related collisions. Introduce safety cameras at identified cluster sites,
grlorltlsmg sites where vulnerable road users are injured; Analyse Police CRASH data and deliver local road safety solutions, utilising Road
afety Framework funding.

Policy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1, Glasgow Transport Strategy Policy 52, Road
Safety Plan 2020-2030
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Progress update

5. Business as usual investment in road & winter maintenance and upkeep of key assets

Where do we want to get to?

Glasgow City Council is responsible for the operation and maintenance of a significant road network and associated infrastructure. Effective
management of this asset is of vital importance as the transport of Peop_le and goods is essential to the economic and social wellbeing of the City
and its citizens. As part of the management of this significant asset, in line with best practice, an annual review of the current condition is
undertaken along with identifying options for investment. This Annual Status and Options Report (ASOR) sets out the condition of our road
relg][_ecrj] agsets and prow?es a means of identifying and prioritising the overall funding needs of each of the asset categories. The 2024 ASOR will be
published upon approval.

Progress to 2024:

The Council has an innovative Urban Traffic Management Control system based at Eastgate in the city, managed by the Council’s Traffcom team.
This includes bus priority, which is installed at over 150 sites and can detect late buses and amend thé traffic signal'timings to g:ljet any late buses
back on their original timetable, Split Cycle Offset Optimisation Technique (SCOOT), which is a real time adaptive traffic control system, and fault
management. The Council is investing In the upgrade of junctions and pedestrian crossings to SL(ijpor_t sites to be upgraded to current accessible
standards, including tactile cones, tactile paving, smart cross and new technology to improve pedestrian and cyclist facilities, pedestrian safety at
crossings and reduce traffic signal fault rates.

Traffcom have been trialling further innovations in adaptive and dynamic urban traffic management in recent years, including embedded Artificial
Intelligence (Al) on Buchanan Street to detect and give access to service vehicles, at the city’s Squinty _Brldsc;e to assist bus and cycling movements,
and on Helen Street to test methods for emergency vehicle assists as signals. The team ha$s been trialling SmartAl, a new Al based self-learning
traffic control system, and a remote Al su,oercomp.uter to reduce delays on Pollokshaws Road corridor, using near real-time m_odelllnlg of live
SCOQT detector data. The team has a Bluetooth Journ_er)(]tlme capability which is mobile and can be used to monitor journey time reliability before
and after interventions (most recently on Byres Road). The Council also supported parents and children on the journéy to school via the Shawlands

Bike Bus initiative, whereby priority is requested and activated by users at signals.

The Council’s street lighting network consists of over 74,000 lighting columns/lanterns and is a significant asset. Over half of lanterns in 2024 were
D which on average use 65% less energy than traditional tyge_s, and this has improved efficiency of the Council’s lighting network as well as
contributing to a reduction in carbon emissions in line with the Climate Plan.

GIasgBow Cité Council is responsible for the management and maintenance of 1,924km of carriageways. Neighbou_rhood carriageways (as o%)osed
to A, B and C class roads) represent the majority of Glasgow’s network (76%). 2024 data indicates that 70.8%carriageways remained at 71.7% of
carriageways are in an acceptable condition. This shows that Glasgow continues to be one of the best performing Road Authorities in the country
when compared to the latest available Scottish average of 65.9% of carriageways in acceptable condition. It should be noted that severe winters are
having an impact on roads condition, and further investment has been safeguarded by the Council with a view to improving roads condition.
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Progress update

5. Business as usual investment in road & winter maintenance and upkeep of key assets

Progress to 2024 (continued):

Glasgow City Council is responsible for the maintenance of 3,124km of footways, and 310km of cycle infrastructure, made up of primary and
secondary routes in addition to Tpermeab_le, residential zones. The most recent footway condition data indicates that 81.2% of our footways are in
either a good or fair condition. The condition data available at present for the cycle network onI_I\{ covers the 61km primary cycle network maintained
byI (%_Iaslgow City Council. This data indicates that 94% of the asset is in good or fair condition. This reflects the fact that much of this infrastructure is
rélatively new.

Glasgow City Council is responsible for the maintenance of; « 24,000 traffic signs « 20,000 bollards « 110km of pedestrian barrier « 5.3km of vehicle
safety barrier « 5,700km of road markings. Reactive maintenance of these assets are carried out. In addition, a £250k programme was completed in
2023that focussed on the repair of key, highly critical vehicle safety barrier on the Clydeside Expressway and Clyde Tunnel Expressway that will
reduce the severity of accidents and save lives.

Glasgow City Council is responsible for maintaining and managing 395 structures throughout the City. Glasgow’s structures connect communities
and ensure commerce allowing citizens and business easy access across rivers, railways and roads ensuring efficient travel and transportation.
These are subject to a mixture of programmed preventative maintenance and routine maintenance, as well as structural assessments.

Glasgow CitPl Council is responsible for the maintenance of the only road tunnel in Scotland. The Clyde Tunnel is the busiest stretch of non-trunk
road in_Scotland with agproxmately 64,000 vehicles usmlg the Tunnel each dgry._GIasgow City Council receives the same amount of funding for the
Czllyde Tunnel from the e Thi Cou he [

24/7, the maintenance of the two tunnel bores and safety equipment, the maintenance of the two ventilation buildings, operational control room and
the office block. The revenue funding shortfall is approximately £860k each year.

cottish Government as a similar [ength of local road. This funding takes no account of the need for the Tunnel to be staffed

The city’s road drainage systems comprise of approximately 74,000 gullies (stanks), 2,500km of road drains, manholes, pumps, kerb drains and a
variety of Sustainable Urban Drainage Systems (SUDS). These assets form an integral part of the public road and failure to maintain them will
compromise the integrity of the entire road structure and cause significant disruption to the network during storm events. Targeted investment is
carried out via a risk-based approach, an exarmole being nellghbourhoods weeks-of-action on gully cleanlnf?, which is effective but resource-
intensive. The development of Surface Water Management Plans for urban areas to reduce the impact of flooding is underway in Glasgow and is
being carried out throu?(h the Metropolitan Glasgow Strategic Drainage Plan (MGSDP). Glasgow City Council, Scottish Water, Scottish Government,
SEPA and South Lanarkshire Council have been working together to tackle the issues of drainage and sewerage in the metropolitan Glasgow area
since 2002, when the East End of the City suffered major flooding.

The Council’s Winter maintenance programme is updated annually, with the 2023-24 report available here. In 2023, the Council and Sustrans jointly
funded a multi-purpose vehicle to support winter maintenance of cycleways in the city. Core-de-icing operations of footways, cycleways and
carriageways is carried out 24/7 between November and March, with snow ploughing as required and provision of salt bins for residents.
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Progress update

5. Business as usual investment in road & winter maintenance and upkeep of key assets

Ongoing priority focus areas up to 2027:

Continue to lobby Scottish Government for enhanced investment for the Clyde Tunnel or change the operational model.

Continue to lobby Transport Scotland for revenue funding for cyclical road maintenance works as insufficient to maintain assets
in required condition.

Continue work to trial innovative traffic management s(gstems including use of Al to give greater priority to sustainable modes of
travel at traffic lights. The Council aims to replace SCOOT, ca/cle and pedestrian detection systems with embedded Al which
will be more adaptive and responsive, and support enhanced monitoring of priority for sustainable modes. The Council also
aims to gradually replace traditional SCOOT detection with above ground radar detection as this is more resilient to
carriageway works which are a regular occurrence in any city.

Continue to renew the Council’s lighting network with replacement of ageing columns and move to LED lanterns.
Continue to invest in footway and cycle network conditions, acknowledging that further maintenance investment will be
required as new assets incréase in‘age over time. Continue to enhance accessibility features of the active travel network
including at controlled and uncontrolled crossings

Continue to work with key partners to reduce the impact of flooding.

Policy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1, Glasgow Transport Strategy
Policy 111, Policies 121-128.
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Progress update

6. Strengthening parking management across the city including implementation of pavement parking & double parking prohibitions

Where do we want to get to?

As per Glasgow Transport Strategy policy 82, progressively extending controls on on-road parking throughout the city is a key tool to sup_Port
sustainable fravel choices and reduce the |m?act of vehiclés on communities, as well as prioritising and su.pportlnq those who need priority access to
on-street parking such as residents, those with mobility difficulties, shared vehicles, visitor / customer parking and loading requirements for
businesses. A strategic a?proach to parking has been developed and approved within the Glasgow Transport Strategy: Spatial Delivery Framework.
This will support a roll-out of further parking management based on area type, incorporating user hierarchies.

Better managing on-street parking across the city is also accompanied by workstreams to implement national restrictions on pavement parking and
double parklng GTS policies 88 & 89), and the Council has aSPII’a'[IOI‘lS to use parking as a way to incentivise low emission vehicles through
delivering carbon-based parking permits for residents (GTS policy 93).

The price of parking is also an important way to manage demand to use a vehicle in the city where roadspace is under pressure from multiple
demands, and to ensure the cost of using a car is not unfairly cheaper than the cost of travelh,ngg by public transport (GTS policy 9%). The Council is
delivering a programme of reviewing and increasing on-street parking charges where appropriate, whilst balancing the supply of off-street parking for
those who needto use a car particularly in the city centre.

Progress to 2024

IC::ompletioE of a new strategic approach to parking & kerbside management as per GTS policy 82, and presented in the GTS Spatial Delivery
ramework.

Progress in parking enforcement capacity with the recruitment of additional parking attendants in 2023/24, and a trial of a dedicated parking
enforcement resource for bus corridor violations to support bus journey reliability into and out of the City in 2024/25.

Significant reductions in wait time for a disabled person to have their parking space marked on the ground following submission of an application -
reducing from 12 months to 2 months.

Developing a strong working relationship with Drumoyne Community Council to take forward an experimental Traffic Regulation Order to try and
assist with the unique parking issues they are experiéncing around the Queen Elizabeth University Hospital.

Progress on deliver of national pavement parking and double parking prohibitions, with Stage 1 Audit of Streets completed in May 2024.
A new RingGo virtual parking permit system went live on 12 December 2023.
gggXery of new parking management areas in North Kelvin and North Woodside — September 2022; Garnethill — February 2023; Hillhead — January
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Progress update

6. Strengthening parking management across the city including implementation of pavement parking & double parking prohibitions

Ongoing priority focus areas up to 2027:

Continue work to implement national prohibitions on pavement parking and double parking, including completing Stage 2 Assessment of Streets in
2024/25, followed by Stage 3 Implementation / Enforcement. This will be a phased approach with enforcement commencing where an assessment
has been ccin%plg'([)emand no exemption is being considered. Enforcement of obstructive parking at dropped kerbs or double parking is aimed to
commence late :

Complete transfer to _Rin%Go virtual parking permit system with transfer of event day parking permit holders (Scotstoun & Hampden), then
Resident Visitor Parking Permits.

gé))ntinue to develop a Workplace Parking Licencing scheme in 2024/25 for Elected Members to take a view on the way forward (as per GTS policy

Continue to develop a carbon-based parking permit scheme for residents, subject to public consultation in late 2024.
Work to standardise chargeable hours across parking zones in the city (with the exception of the city centre currently).
Delivery of approved on-street parking charge increases (2024/25).

Continue to develop Event Day Parkin% Zones around Celtic Park and Ibrox stadia to protect residential areas and improve enforcement during
events, aiming to implement within 24/25

Ongoing delivery of parking management area programme, focusing on seven areas identified in 2019 as requiring parking control to deal with
arking 1ssues the local com_munl_tP{ are / will experience: Barras South Extension; Broomhill / Thornwood; Dennistoun and Royston; Kirklee; New
orbals (Hutchesontown); Sighthill; St Vincent Street / Argyle Street / Dumbarton Road Corridor

In addition to previously reported project areas for future parking controls the Council’'s 2024-27 bud%et agreed an expansion of new controls to be
rogressed. In line with the Council’'s Glasgow Transport Strategy Spatial Delivery Framework, and the Council’s Strate%lc Parking and Kerbside
anagement Plan approach, parking controls will be prioritised i1n areas with the following characteristics:  Local neighbourhoods, both major and

local town centres; * Employment centres; » Transport Hubs, subway stations, railway stations and bus interchanges; * Residential zones sutfering

from displacement issues

Further parking management is being considered in * Pollokshields; « Govanhill; « Battlefield; « Shawlands; ¢ Strathbungo

Policy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1, Glasgow Transport Strategy Policies 82 to 94
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Progress update

7. Continued development of a city centre where people have priority in a quality environment

Where do we want to get to?

As per Glasgow Transport Strategy policy 65, policies & interventions set out in a new City Centre Transport Plan aim to deliver a high
quality city centre with a sustainable travel network. A key concept within this is that of a People First Zone, where people have priority
over vehicCles in a thriving, inclusive city centre with high quality public realm.

An updated City Centre Strategy has been produced in 2024, and sets out priority actions around three pillars and associated “Big
Moves” — a magnetic experience, front door to innovation, place to live.

Progress to 2024:

!_(]gw En][ission Zone fully operational in Glasgow City Centre, supporting targets for cleaner air and carbon reduction. See here for more
information.

City Centre Transport Plan adopted by the Council in 2023, and refreshed City Centre Strategy adopted in 2024.

Feasibility work and stakeholder engagement on a People First Zone carried out with Sustrans funding support in 2023/24. Concept
developed with priority projects identified to reduce through traffic, reallocate roadspace to sustainable travel & supPort enhanced public
realm. Next steps are subject to funding, though it should be noted the People First Zone is an overarching concept and work is already
progressing to achieve objectives via the Avenues programme, active travel programme, bus improvements, City Deal programme.

Sauchiehall Street pilot Avenue and Intelligent Street Lighting projects delivered, with three further Avenues in construction in 2024/25: -
Holland Street/Pitt Street, Sauchiehall Street Precinct/Cambridge Street, Argyle Street West. For the latest update on the Avenues, see
https://www.glasgow.gov.uk/avenues

Delivery of secure on-street destination cycle parking in association with the Avenues programme.

City Centre Taskforce sub-group on transport set up in autumn 2023, and GCC lobbying role in continuation of Nightbus services in
2023 (GTS policy 38)

The landmark cyclist, pedestrian and wheeler Si?hthill Bridge over the M8 opened in March 2023, forming part of a wider active travel
network connecting Sighthill, the nearby city centre and neighbouring communities in North Glasgow (see Delivery Focus Area 10).

Completion of the city centre section of South City Way providing a safe active travel route from Queens Park to the Merchant City (see
Delivery Focus Area )
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Progress update

7. Continued development of a city centre where people have priority in a quality environment
Ongoing priority focus areas up to 2027:

» Continued delivery of the Glasgow City Deal Avenues programme in the city centre:

» Further Avenue sub-projects are in design / development in 2024/25 — Argyle Street East, Broomielaw / Clyde Street
gunded by City Deal), while others are in procurement - North Hanover Street / Kyle Street, George Square &
urrounding Avenues. Four Block S (Sustrans funded2 Avenues are currently in procurement — Stockwell Street,
South Portland Street, John Knox Street / Duke Street, Cowcaddens Road and Dobbies Loan / Port Dundas St. For
a 2024 update, see here.

» Continued development of the People First Zone sublject to funding, in Earticular traffic management
scheme development to reduce through traffic & public realm projects. For a 2024 update, see here.

« Continue to explore ways to minimise the severance and disruption of the M8 motorway and explore
opportunities for change.

. gteveltop opportunities for Active travel on High Street, West Nile Street and Renfrew / Killermont
reet.

» Continue to explore the role of Al in Prior_ity for sustainable modes of travel at signals and
opportunities to increase the amount of time provided to pedestrians.

« Ongoing review of GCC multi-storey car parks to ensure efficient use.

Policy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1,
Glasgow Transport Strategy Policy 65
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Progress update

8. Work with SPT and Transport Scotland to develop the Case for Investment for Clyde Metro
Where do we want to get to?

- Further to the Strategy Plan and GTS Policy 21, the council is workinﬁ on behalf of Glasgow City Region in partnership with SPT and Transport
Scotland to progress thé Case For Investment (CFI) for Clyde Metro. The CFI will set out the Programme Level Business Case and arrangements for
initial delivery phases which will enable informed decisions to be made around route selection, phasing, funding and implementation.

- As an integrated, sustainable mass transit network, Clyde Metro will offer opportunity through an investment programme which will achieve, _
gacemaklng, regeneration and housing densification along route corridors. This will help deliver a healthier, fairer and more prosperous Glasgow City

egion, connecting more people with opportunity, welcoming visitors and investors, reducing carbon emissions, and providing the platform for the
Region to fulfil its_potential as the economic powerhouse for Scotland. Clyde Metro would be the biggest infrastructure project in a generation,
potentially comprising new and existing infrastructure, as well as multiple modes of public transport.

- Ig/de Metro also forms a key element of the statutory Regional Transport Strategy as approved by Scottish Ministers in July 2023, along with the
GTS and other relevant local strategies. This strategic alignment provides Clyde Metro with a strong justification base to build upon.

Progress to 2024

- The metro c_once&t, initially recommended by the Connectivity Commission in 2019, was endorsed by Transport Scotland’s second Strategic
Transport Projects Review (STPR2). Funding secured from Glasgow City Region City Deal has enabled the council to partner with SPT who have
been leading on the CFI development since Nov 2023, to take the first steﬁs towards programme mobilisation. The CFl is expected to be completed
circa 2026 and will be informed by a range of workstreams including a STAG and transformational based appraisal, business case development,
technical assessments, audit, assurance, engagement and statutory and public consultations.

Ongoing priority focus areas up to 2027:

- Complete the Case For Investment

- Develop a funding strategy and asks for future development stages.

- Develop Clyde Metro delivery model arrangements for future development stages.

- Pro%ress the Clyde Metro Advocacy Programme to raise awareness, promote conversations to shape messages which resonate and generate
acceptance within national, regional and local stakeholders groups.

- Work closely with Glasgow City Region local authorities to ensure alignment of policy, strategy and infrastructure delivery arrangements to support
ambitions of Clyde Metro and any scheme development recommendations.

Policy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1, Glasgow Transport Strategy Policy 21
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Progress update

9. Continued expansion of shared mobility schemes in the city — the city car club and cycle hire scheme
Where do we want to get to?

- As per GTS policy 26, the Council aims to increase access to shared mobility options, specifically shared cycle
schemes and shared car schemes.

Progress to 2024:

- The Glasgow City Car Club scheme, run by Co Wheels, continues to grow, with an additional seventeen cars
associated with Housing Associations added to the fleet in 2023/24, creating a 71 strong pool of vehicles for more
than 4200 members already signed up to the car club in Glasgow. A new contract was awarded for car club in
2023/24 for a further 3 years with expansion of car club planned. More information can be found at
https://glasgow.gov.uk/carclub.

- The Glasgow shared cycle scheme, run by Tier Mobi_lit)(], has significantly grown since it first began in 2014. The
rapid gro in the cycle hire scheme has gone hand in ‘hand with a signiticant expansion of the hire network, which is
now well beyond the original target of providing 1000 bikes at 100 hire stations in the city. In August 2023, rentals for
both standard bikes and e-bikes were averaging almost 2000 per day. More information 'can be tfound at
https://glasgow.gov.uk/article/8432/Cycle-Share

Ongoing priority focus areas up to 2027:

- The current shared cycle hire contract runs until September 2025. A new shared cycle hrie contract is planned for
2025/26 onwards.

- Under a new 3 year contract, the car club in Glasgow will continue to grow. A total of 17 Zonal parking permits are
being introducedthat will allow car share club vehicles to be parked in 12 zones across the city. Work Is also
underway to look at how car club vehicles can be provided near to new housing developments.

Policy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1, Glasgow Transport
Strategy Policy 26, Policy 10
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https://glasgow.gov.uk/carclub
https://www.glasgow.gov.uk/article/7830/Glasgow-Bike-Hire-Scheme-Hits-2-5million-Hires#:~:text=The%20scheme%2C%20which%20is%20delivered,gone%20well%20beyond%201.5%20million.
https://glasgow.gov.uk/article/8432/Cycle-Share

Progress update

10. Delivery of new sustainable transport infrastructure via City Deal and UK Government
Where do we want to get to?

- Glasgow Ciéy Council is delivering a £385.91m Infrastructure Investment Programme, which is funded through the Glasgow City Region: City
Deal. It'is made uP of 5 separate but interconnected sub-gro rammes that are e|r|1_:q delivered across the city: Canal & North Glasgow E)C_NG) -
£89.33m; Collegelands Calton Barras (CCB) - £27.00m; Clyde Waterfront & West End Innovation Quarter g WWEIQ) - £113.90m; Ena “R/(l;
Infrastructure: Integrated Public Realm (EIIPR) City Centre ‘Avenues’ - £115.52m; Metropolitan Glasgow Strategic Drainage Partnership (MGSDP) -
£40.16m. For the 2023/24 annual progress report on the Glasgow City Region City Deal, visit here.

- In early 2024, Glasgow City Council accepted in Prlnmple a £14.98million award from the UK Government to deliver new housing and transform
Drumchapel Town Centre, including a new public plaza and an improved transport network with better walking and cycling routes. The council will
provide a further £1.664million in funding, bringing the total project cost to £16.644million. Within this mador grogramme, Several transformational

pieces of infrastructure have already been delivered including the Govan-Partick Bridge, and the Sighthill M8 Bridge.

Progress to 2024
- Glasgow City Council has made good progress with the delivery of the City Deal Infrastructure Investment Programme. As of the end of the
Quarter 1 2024/25 reporting period (July 2024):
» Strategic and Outline Business Cases have been approved by the Glasgow City Region Cabinet for all 5 infrastructure sub-programmes;
* 30 no. sub-projects have reached approved Full Business Case stage;

* 5no. live active construction contracts are on site — this includes Govan-Partick Bridge and Byres Road Public Realm Phase 1; & city
centre projects Holland St/Pitt St Avenue, Sauchiehall Street Precinct/Cambridge Street Avenués, and Argyle Street West Avenue.

« 25 no._sub-f:)mjects are complete / at practical completion — this includes the Sighthill M8 Bridge, Cowlairs Bridge, Smart Canal,
Sauchiehall Street Avenue & Intelligent Street Lighting project in the city centre, multiple Surface Water Management Plans in localities
across the city, Govan Public Realm & active travel route North, Tradeston Bridge refurbishment; Calton Barras public realm phase 1 &
junction improvements.

* 15 no. sub-projects are progressing through design stages; and
* 5 no. procurements are currently in progress (next 12 to 18-month period).

Ongoing priority focus areas up to 2027:

- Work is ongoing to deliver the remainder of the Glasgow City Region City Deal projects in Glasgow. These include completing the current
Avenues programme in the city centre, UK Government funded project in Drumchapel.

Egéicg clpnnfgéions: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1, Glasgow Transport Strategy Policy 111, Policy
, Policy
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https://onlineservices.glasgow.gov.uk/councillorsandcommittees/submissiondocuments.asp?submissionid=114444
https://www.glasgow.gov.uk/article/8126/Drumchapel-Town-Centre-to-be-transformed-after-14-98million-award

s—d S =
] y = =
% " 1A BB = s
: T E A TR T N T
N F . NG i \ Nl -
r 3 g == nw U ~ )
s Ry ; \ - L /554N
v - ¢
= T [ r A
¢ > % ,_. .‘
- Ne e < 5
N e A /,; ‘
— < .H’

s S ,w,, . %;f/ Aﬁ.f |
fﬂﬂ&'l’ s a/h ‘ﬂ Ed‘rk

/.’.'4 N, N 4
p ) N i) '
\b S-J ( v’ ‘ € N ,

\,.% ANN i&. o R
sﬁ; 4., A‘ &A« N !

%. .. s




Progress update

11. Continued delivery of sustainable travel behaviour change programmes in the city
Where do we want to get to?

- As per GTS policy 97 and policy 98, work on behaviour change workstreams is important to support modal shift to sustainable modes.
Translparent, accessible and easy to understand communications are also crucial to ensure citizens and stakeholders are meaningfully en?aged
and clearly communicated with. A clear Travel Behaviour Change Strategy was produced in 2023 which sets out where the Council wants to get to
our travel behaviour change, and aims to ensure a consistent approach across the Council on parallel behaviour change / communications work
alongside the delivery of sustainable transport infrastructure.

Progress to 2024/25:
- Using Transport Scotland’s Smarter Choices Smarter Places (SCSP) funding up to end 2023/24, a range of projects have been funded across the

city to support sustainable travel choices. This includes funding support for community networks supporting people to walk, wheel and cycle through
training and access to bikes.

- Update of the Council’s website travel pages in 23/24 (funded by SCSP) to r[:rovide a single point of sustainable transport information in Glasgow,
from how to plan a bus journey, how to book a shared bike to information on the Council’s sustainable transport projects — see
www.glasgow.gov.uk/travel.

- Ongoing series of publig:-facin? behaviour chanlge campaigns, including the 2024 campaigns “Don’t be a bus blocker”, aiming to discourage
parking at bus stops and in bus [anes; and “Let’s ook out for each other”; aiming to encourage people to use our roads and public spaces with
courtesy, care and mutual respect (more information on these campaigns available here).

- Specific initiatives alongside infrastructure improvements to promote use, such as the South City Way Protected Junction education campaign
(see TBCS above for information)

- Ongoing delivery of Bikeability in the city and Play Together on Pedals in partnership with Cycling UK, supported by SCSP funding
- Development of the STARS project with primary schools — see Road Safety update

- Street Play — this is an initiative run by Glasgow City Council and Glasgow Life that allows communities to close local roads free-of-charge so
children can play safely outside close to their homes. See https://www.glasgow.gov.uk/streetplay for more information.

- Go Glas?ow Cycle Fund associated with the UCI World Cycling Championships in 2023/24 — see here for an evaluation of this fund by Glasgow
Life and Glasgow Centre for Population Health

- Via the Schools Cycling Working Group meetings, a secondary school in the north of Glasgow requested assistance with refurbishing their cycle
storage unit in order to adhere to Safety requirements. The group were able to identify funding for this through this group.
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https://www.glasgow.gov.uk/article/8989/Travel-Behaviour-Change-Strategy
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Progress update

11. Continued delivery of sustainable travel behaviour change programmes in the city
Ongoing priority focus areas to 2027:

- In addition to road safety behaviour change campaigns (see item 4), the Council will continue to deliver on individual behaviour change work
alongside the delivery of active travel infrastructure in the city. For example in May 2024 the Glasgow Walking and Wheeling Festival was delivered
by GCC (Avenues) in collaboration with Glasgow Life and Sustrans. The festival was launched on Glasgow Green with a series of activities for
various age groups and was supported by third sector, academic and public sector organisations. Following the launch event, a programme of
themed led walks, starting from various locations across the city, continued daily for a fortnight.

- Using Transport Scotland funding in 24/25, the Council is continuin%_to fund ortganisatio_ns and community networks in the city to support higher
levels of walking, wheeling and cycling, including Bike for Good, Nextbike (Bike for All project), Cycling UK Play on Pedals, Drumchapel Cycle Hub,
Women on Wheels. In addition, the Council is aiming to develop an active yvorl_qalaces programme, further develop a Travel Information Digital Hub
using GCC webpages, develop a Cycling to School campaign in partnership with the Road Safety team.

- An updated map of Glasgow’s cycling network will be published in 2024/25 with more information on pipeline schemes.

- Staff Travel Plan & related initiatives for GCC staff ﬁee DeIiv_er?/ Focus 13). Increase focus on staff travel plans across the city to support
sustainable travel choices, via the planning system where possible and via a possible Corporate Mobility Pact.

- A new fund, Wheels in Motion, is being developed by Glasgow Life with fundin%; support from Glasgow City Council for an anticipated launch of
applications later in 2024. Wheels in Motion, will be managed by the Glasgow Life sport development team responsible for GoCycle Glasgow. The
fund will be open to Glasgow-based organisations and schools for training and other programmes to encourage and support use of cycles and other
wheeled mobility equipment. A portion of the fund will be earmarked to extend some woven successful city-wide programmes such as the Girls’
Cyclln%pro ramme (a 2023 UCI Cycling World Championships Ie2g3acy project). The Wheels in Motion fund is closely linked to the city’s new Cycling
and Urban Sports Strategy, which was approved in November 2023, and will support its Action Plan which is currently in development.

- GCC officers are continuing to work closelg/ with Glasgow Life on the city’s new, emerginl_? Physical Activity & Sport Strategy (P&ASS) to ensure
alignment with the Cycling & Urban Sports Strategy. This new strategy utilises the Public Health Scotland outcomes framework, which’includes
Active Travel as a core delivery outcome.

- GCC officers continue to attend the Schools Cycling Working Group meetings. This group, which meets on a monthly basis, is managed by the
PEPASS team (Physical Education, Physical Activity and School Sports) within GCC Education. The aim is to increase the provision of cycling
throu(?h Glasgow’s’schools, including delivery of Bikeability and other programmes at Glaslgow’s cycling venues. The multi-discipline working group
includes representatives from Active Schools, Glasgow Life sport development, GCC TP&D, GCC Road Safety, Blairvadach Qutdoor Education
Centre, Cycling Scotland, Cycling UK and on occasion by appropriate community organisations, such as Women on Wheels. The group seeks to
share relevant information, discuss best practice, and to 1dentify opportunities to'maximise on funding opportunities.

goglgzy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1, Glasgow Transport Strategy Policy 26, Policies 97
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https://storymaps.arcgis.com/stories/6151f2197bd44ace98ebf7b7c108e8c5
https://www.glasgowlife.org.uk/sport/walking-wheeling-festival-2024

Progress update

12. Increasing provision of public electric vehicle charging infrastructure in Glasgow in
partnership with the private sector

Where do we want to get to?

« As per GTS policy 103 and the Strategic Plan, the Council wants to support expanded provision of
public electric vehicle charging infrastructure across the city. The aim is to lever in significant private
sector investment to result in a stepchange in public EV charging infrastructure in the city, in
collaboration with local authorities across the region.

Progress to 2024/25:

« Since 2022, the Council has been wo_rkln? via a regional collaboration with nelf;hbourlng local _
authorities and the Glasgow City Region team to develop an approach that will lever in investment in
public EVCI from the private sector, as per Transport Scotland’s Vision for Scotland’s Electric Vehicle
Charging network and associated Electric Vehicle Infrastructure Fund (EVIF). As part of this work, an
EVCI Strategy and Expansion Plan has been developed for Glasgow, which sets out forecast
demand and broad spatial locations for new EVCI.

« The Council agreed in 2024 to proceed with a regional collaboration to procure a concession to
deliver increased levels of public EVCI in partnership with the private sector.

Ongoing priority focus areas to 2027:

It is hoped to procure a regional concession in 2025, and thereafter commence delivery of new
destination and residential public EVCI in Glasgow. All existing chargepoints on Transport Scotland’s
Chargeplace Scotland system will also be transitioned by the end of 2025, as Transport Scotland are
not renewing the Chargeplace Scotland contract.

Policy connections: Glasgow City Council Strategic Plan Grand Challenge 3 Mission 1, Glasgow
Transport Strategy Policy 103
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https://www.transport.gov.scot/news/vision-for-world-class-public-electric-vehicle-charging-network/
https://www.transport.gov.scot/news/vision-for-world-class-public-electric-vehicle-charging-network/
https://www.glasgow.gov.uk/media/12171/Glasgow-Public-Electric-Vehicle-Strategy-and-Expansion-Plan/pdf/Glasgow_Public_Electric_Vehicle_Charging_Strategy__Expansion_Plan_002.pdf?m=1717689520497

Progress update

13. Arefreshed approach to staff and business travel at Glasgow City Council

Where do we want to get to?

As per GTS policy 3, the Strategic Plan, the Carbon Management Plan, and the Air Quality Action Plan, Glasgow City Council has committed to
a refreshed Staff Travel Plan to explore and enact ways to reduce the carbon impact of staff-related travel, both commuting and business travel.

Progress to 2024/25:

Using funding in 2023/24 from Paths for All SCSP Open Fund & GCC budgets, a major staff travel survey was completed towards the end of
2023 which forms a baseline for staff travel against which future progress ¢an be measured. These findings have been used to populate some
key actions moving forward.

A refreshed Staff Travel Plan will be launched in 2024. This will comprise a new business travel Pollcy including a new travel assessment (is the

{?urney necessary) and sustainable travel hierarchy for business travel, as well as a new policy to diScourage air-travel for journeys within the
K which could be made by rail. It also updates on public transport discounts available for staff via bus operators in the city etc etc and will be

accompanied by a new staff travel area on the intranet, offering information on discounts, journey planning and sustainable travel options.

GCC launched a hybrid working ]E_in_lot in 2021 and this is currently being continued. This helps to reduce the carbon impact of staff commuting for
those who are able to combine office working and home working (acknowledging this is not feasible for all staff).

Ongoing priority focus areas to 2027:

Procure a new cycle to work scheme provider after 2024/25, with a view to increasing the amount available for bike purchase.
Service GCC fleet bikes and put back into circulation for staff with appropriate awareness raising.

Introduce a work programme to install new cycle shelters at key staff locations as and when funding is made available
Re-introduce GCC staff walking groups

Explore interest free loans for staff to purchase public transport season tickets.

Explore a salary sacrifice scheme to support staff to purchase electric vehicles.

Explore staff discounts for personal and business-related travel in any new city bike scheme contract after 2025.

Policy connections: Glasgzow City Council Stratelgic Plan Grand Challenge 3 Mission 1, Glasgow Transport Strategy Policy 3, Carbon

Management Plan Action

0, Air Quality Action Plan Measure 5
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Progress update

14 Integrating land use planning and transport

Where do we want to get to?

The integration of land use planning and transport is a long-established policy goal at all policy levels in the UK. Transport is a means to an end, and land use
planning approaches which consider transport accessibility from the outset can reduce the need for retro-fit interventions such as new infrastructure, and can
embed sustainable travel choices from the beginning. They can also reduce the need to travel by co-Iocatln%peoplle jobs and services where feasible, in line
with the National Planning Framework 4 spatial princCiples of “local I|V|n%f’, and “compact urban growth”. The Council faces a key opportunity to further

integrate land use planning and transport in the development and adoption of the City Development Plan 2 by 2027.

Progress to 2024/25:

The Council produced a non-statutory design note associated with the City Development Plan on drive-through operations in 2022. A ‘material consideration’
in decisions on drive-through related planning applications, it includes guidance onlocation and placemaklngI related matters. By ensuring a tlgfhter spatial
control approach to future drive-through locations, the gwdance will constrain ‘unnecessary drive-through only’ trips and capture the benefits o
complementary land-use synergies including efficient use of land and supporting retail viability.

Publication of Evidence Report for the City Development Plan 2.
Adoption of SG12 Delivering Development in September 2024 - Framework for development contributions for Fastlink.
Delivery of Robroyston rail station, linked to development in the city and an example of partnership working.

Ongoing priority focus areas to 2027:

Eolicy (1:8nnections: Glasgow City Council Strategic Plan Grand Challenge 4 Mission 1, Glasgow Transport Strategy Policies 1 & 2, Policy 6, Policy 7,
olicy 10.

Incorporate the Glasgow Transport Strategy Spatial Delivery Framework elements where relevant/ possible into the City Development Plan 2. Progress
further work to identifty sites from broad locations identified in the GTS Spatial Delivery Framework (e.g. on Mobility Hubs). Ensure the City Development Plan
2 safeguards as appropriate for Clyde Metro. Identify sites for energy for decarbonising transport.

Work to enhance how the Council secures deveI_Oﬁer contributions to help deliver sustainable transport infrastructure in the city, and continue to explore any
Infrastructure Levy powers enacted by the Scottish Government.

Explore cycling accessibility analysis in the City Development Plan 2 alongside existing CDP Public Transport Accessibility Analysis.
Allocate sites in CDP2 & determine planning consents with cognisance of the sustainable transport hierarchy and living locally (20 minute neighbourhoods).

Work with SPT on the redevelopment of Buchanan Bus Station as a multimodal & multifunctional transport hub.
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https://cdp2-glasgowgis.hub.arcgis.com/
https://www.glasgow.gov.uk/media/2728/Drive-Through-Operations/pdf/Drive_Through_Operations.pdf?m=1675434720423

Up to 2030 and beyond

Longer term aspirations

Up to 2030 and beyond




Longer-term

Longer-term aspirations up to 2030 and beyond:
« Delivery of Clyde Metro.

* Tackle the impacts of the M8 on communities around the city centre
section in particular, and explore ways to reduce the impact of other
major roads infrastructure on communities where feasible.

* Explore road user charging once Transport Scotland’s legislative and
regulatory review is complete.

« Seek ways to influence low carbon goods movement in the city.

« Continue working with Strathclyde Partnership for Transport (SPT) on
their Strathclyde Regional Bus Strategy and options for enhanced bus
governance in Glasgow.

« Continue to work towards 2030 Road Safety Plan vision where no-one is
kKilled or seriously injured on our roads by 2030.

« Continue to deliver the City Network to support active travel journeys and
the Liveable Neighbourhoods programme.
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Neighbourhoods Regeneration
and Sustainability
9 Glasgow City Council
Exchange House, 231 George Street, Glasgow

G1 1RX

http://www.glasgow.gov.uk/transportstrategy
0141 287 2000

ConnectingCommunities@glasgow.gov.uk
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